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1 Executive summary  

The City of Bellevue commissioned the project team to develop a concept design 
for the B7–Revised alternative, which is an alternate to the B7/C9T alternatives 
presented in the East Link DEIS/SDEIS. An Early Concept Alignment was 
developed to allow an early determination of the feasibility of the alternative.  

A cost estimate of the Early Concept Alignment was prepared using Sound 
Transit’s estimating methodology. This estimate is compared against the cost 
estimate for the B7/C9T alternative. The comparison is carried out for the 
alignment from the Segment A/B interface to the south end of the proposed 
Bellevue Transit Center Station where the two alternatives merge. 

The cost estimate uses as input data the cost estimate that was presented in Sound 
Transit’s DEIS and SDEIS, Sound Transit’s unit cost report, and the Early 
Concept Alignment plans presented in TM06. The estimate is in third quarter 
2007 dollars, to be consistent with the base year estimate that Sound Transit used. 
Right of Way costs are in 2007 dollars and were provided by Sound Transit based 
on input from the project team.  

Elements of the B7–Revised considered in this estimate include all categories of 
Federal Transit Administration’s (FTA) standard cost categories (SCC) except 
support facilities, vehicles, and professional services. All the essential physical 
features are captured in the estimate. The unit costs are Sound Transit’s composite 
unit costs derived from their unit cost report. Quantification is from the project 
team’s B7-Revised drawings. For design elements that have not been considered 
by Sound Transit, the project team derived unit costs from market data and the 
WSDOT database. 
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Key Findings 

 The Early Cost Estimate has been prepared as an interim stage in the concept 
development to provide initial indications of project cost. It is stated in third quarter 
2007 dollars 

 The total project cost for the B7–Revised alternative is estimated at $894m, compared 
with $884m for the B7/C9T alternative (up to the South end of the proposed Bellevue 
Transit Center station). Total project costs include mitigation, RoW costs and soft costs 
that were calculated in accordance with Sound Transit’s methodology. 

 The Project costs for the Segment B and the part of Segment C south of the proposed 
Bellevue Transit Center station are as follows:  

 

 B7–Revised 1 B7/C9T 1 

Segment B $515m $514m 

Segment C $379m $370m 

Total $894m $884m 

Note 1 – From Segment A/B boundary to the south end of the proposed Bellevue Transit 
Center Station 
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2 Background 

2.1 Project description 
The East Link project is an extension to Sound Transit’s Link light rail system that 
will provide light rail service across Lake Washington, linking Seattle, Bellevue, 
and Redmond (Overlake). 

For the segment of East Link between the Lake Washington crossing and 
downtown Bellevue, Sound Transit has developed the B7 alternative to a 
conceptual engineering level of design (approximately five percent design) as part 
of the Draft Environmental Impact Statement (DEIS) for the project which was 
issued in December 2008.  

A Supplemental Draft EIS, which analyzes new alternatives developed since the 
DEIS, was published in November 2010. That supplemental document includes 
updated conceptual engineering for the Sound Transit B7 alternative and a C9T 
alternative that could connect B7 to a station at the Bellevue Transit Center. A 
Final EIS is expected in the summer of 2011. 

At the September 13, 2010, Bellevue City Council Study Session, the council 
discussed the need for design variations and for additional analysis of revised East 
Link B7 and C9T alternatives. The objectives of the additional analysis would be 
to improve performance, to reduce impacts, and to reduce costs, as compared with 
the Sound Transit B7 and C9T alternatives. As a result of that discussion the 
council initiated the development of a modified B7 alternative (“B7-Revised”). 
The council directed City staff to develop an “apples-to-apples” comparison of the 
Sound Transit B7 and C9T alternatives with a B7-Revised alternative. Arup were 
commissioned by the City to develop the B7-Revised alternative. 

The B7-Revised alternative begins at the transition from East Link Segment A to 
Segment B at the east shore of Lake Washington and connects with a new 
elevated station (A-2 Station) over south Bellevue Way/I-90 ramps. The 
alignment continues east from the station along the north side of I-90 and turns 
north into the BNSF corridor with an at-grade profile. The alignment transitions to 
elevated as it leaves the BNSF corridor, crosses over SE 8th Street, and transitions 
back to at-grade prior to a new station (East Main Station) just south of Main 
Street on the current Red Lion Hotel site. The alignment crosses under Main 
Street and turns west on the current Sheraton Hotel site before entering a tunnel 
portal at NE 2nd Street. The B7-Revised alternative is approximately three miles 
long with a combination of at-grade, elevated, and open-cut sections.  

2.2 Technical memo scope 
The scope of this activity and technical memo is to provide a cost estimate for the 
B7–Revised alignment based: on the Early Concept Alignment; the A-2 Station 
concept; and on Sound Transit’s estimating methodology (presented in “Sound 
Transit Eastside HCT study- Alternative screening evaluations- Phase 2 Basis of 
Estimate for Alternative Cost Comparison”). 
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This technical memorandum should be read in conjunction with other technical 
memos produced for this study, in particular: 

 A-2 Station Concept Report (TM03) 

 A-2 Station Cost Estimate (TM05) 

 Early Concept Alignment (TM06) 

 Right of Way (TM08) 

This memorandum focuses on costs of the B7–Revised alternative and 
summarizes the comparison of B7–Revised alternative and B7/C9T. The costs 
include construction costs, mitigation costs for property impacts, and 
environmental impacts, including appropriate contingency. 

This technical memorandum does not include identification of other opportunities 
for cost savings.  These will be addressed in the Interim Analysis Report. 

2.3 Objectives  
The objectives of this technical memorandum are as follows: 

 Present the construction cost estimate for the B7–Revised alternative 

 Describe the base data, assumptions, and methodology used to develop the 
cost estimate 

 Compare the construction cost estimate with Sound Transit’s estimate for 
the B7 and C9T 

2.4 Key meetings and background documents 
Meetings held with stakeholders related to the cost estimate are listed below: 

Date Meeting Reference  (Minutes) 

2/17/2011 Sound Transit Not finalized at time of submittal. 

2/24/2011 City of Bellevue Not finalized at time of submittal. 

3/23/2011 City of Bellevue  Not finalized at time of submittal. 

Table 1 - Relevant meetings 
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Relevant documents and reports used to support the analysis include the 
following:  

Document 
Referred to in 

Technical Memo as: 
Relevance to  

Technical Memo: 

CH2MHill (February 2008).  Sound Transit 
Eastside HCT Study – Alternative Screening 
Evaluations-Phase 2, “Basis of Estimate for 
Alternative Cost comparison”.  Seattle, WA: 
Sound Transit.  

Sound Transit  
Basis of Estimate 

Provides Sound Transit 
costing methodology 

CH2MHill (February 2008).  Sound Transit 
Eastside HCT Study – Alternative Screening 
Evaluations-Phase 2, “Composite Unit Cost 
Report”.  Seattle, WA: Sound Transit. 

Sound Transit Unit 
Cost Report 

Provides Sound Transit 
cost data 

Puget Sound Energy (January 2010).  Puget 
Sound Energy’s Supplemental DEIS 
Comments. 

PSE DEIS Comments 
Additional costs 

referenced in Section 
6.3 

Table 2 - Relevant documents and reports 
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3 Methodology and data 

The project team was directed by the Bellevue City Council to prepare an “apples-
to-apples” comparison of the B7–Revised alternative with the Sound Transit Draft 
Environmental Impact Statement (DEIS) and the Supplemental Draft 
Environmental Impact Statement (SDEIS) B7/C9T alternative, while staying 
consistent with Sound Transit’s cost estimating methodology. 

Such an assessment requires consistency of three elements: base data and 
information, key assumptions, and methodology. The following sections and 
tables outline key aspects of the B7–Revised alternative early cost estimate, how 
these aspects were addressed in the Sound Transit analysis, and whether the 
approach adopted for this cost estimate represents an “apples-to-apples” 
comparison with Sound Transit’s cost estimating approach. Comments highlight 
differences in approach. 

3.1 Base data and information 

B7–Revised B7/C9T “Apples-to-
Apples” Comment 

Unit costs - Sound Transit 
unit costs used for estimate 
generation 

Sound Transit unit 
costs used for 
estimate generation 

Yes 
Consistent composite 
unit costs for both 
analyses 

Work Breakdown Structure -
Consistent with Sound 
Transit’s estimate. Additional 
elements added to estimate’s 
work breakdown structure 
needed as per the design 

Sound Transit Work 
Breakdown 
Structure 

Yes 

Additional cost 
elements  have been 
highlighted in the 
estimate 

Soft costs - Calculated per 
Sound Transit methodology  

Soft costs included 
using Sound Transit 
methodology  

Yes  

Costs are reported in 3rd Qtr 
2007 dollars 

Costs are reported in 
3rd Qtr 2007 dollars Yes  

Sound Transit has provided 
the RoW costs which are in 
2007 dollars 

RoW costs 
calculated by ST in 
2007 dollars 

Yes  

Table 3 - Comparison with Sound Transit DEIS and SDEIS base data and information 
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The base data and information other than the right of way costs were developed in 
a comparable way to Sound Transit’s methodology and facilitated an “Apples to 
Apples” comparison of the cost estimate for the two schemes. 

Sound Transit’s unit costs are used in the estimate to facilitate comparison. In 
cases where new elements were added to the Work Breakdown Structure (WBS), 
because of design updates, unit costs were developed based on current market 
trends and WSDOT data and then adjusted using RS Means CCI (Construction 
Cost Index) for Seattle to third quarter 2007 dollars. 

B7–Revised costs are based on quantities from the Early Concept Alignment 
(TM06) with Sound Transit’s memorandum titled “Sound Transit Eastside HCT 
Study –Alternative Screening Evaluations – Phase 2, Basis of Estimate for 
Alternative Cost Comparison,” prepared by CH2M Hill, February 15, 2008. 

The project team’s adopted unit costs are based on Sound Transit’s composite unit 
costs. Sound Transit’s composite costs include markups for contractor and 
subcontractor overhead, profit, bonds, B&O tax, and general conditions 
(mobilization). A 9.5% sales tax rate is used on materials and equipment. 
Hazardous material costs are based on the information from the Draft EIS Report. 

The project team applied contingency similar to Sound Transit. The design 
allowance used in the estimate ranges from 20% to 25% with the average being 
about 21 %. An allocated contingency was applied to the base cost plus the design 
allowance. This markup is for potential risks of unknowns associated at this level 
of design. It also considers unforeseen conditions during construction. The 
allocated contingency in this estimate ranges from 10% to 50%, and the average is 
about 16%. 

Change order contingency is calculated over the construction cost without the 
RoW. This added to the construction cost without the RoW gives the total 
construction cost. Soft costs are calculated over the total construction cost. Also, 
the unallocated contingency is calculated as 10% over the total construction cost. 
Hence, the total project cost is the sum of total construction cost, RoW costs, 
unallocated contingency and soft costs. 
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3.2 Key assumptions  

B7 Revised B7/C9T 
“Apples-to-

Apples”  
Comment 

Project team adopted 
the same assumptions as 
Sound Transit for utility 
modification costs. 
Puget Sound Energy’s 
comments on the 
SDEIS which indicate 
additional cost have not 
been incorporated. 

Puget Sound Energy’s 
(PSE) comments were 
provided in 2010, and 
were not included in 
ST’s estimate 

Yes 

These PSE costs are noted as 
an addition but are not 
included in the direct 
comparison. 

Variable contingency: 
as per Sound Transit 

Variable contingency 
as  design allowance 
average 21% and 
allocated contingency 
average 16% 

Yes  

Table 4 - Comparison with Sound Transit DEIS and SDEIS key assumptions 

The assumptions adopted in this cost estimate are consistent with Sound Transit’s 
estimating approach. The key assumptions are as follows: 

 The general contractor will work a standard 40 hour week.  

 Costs are based on a design–bid–build contract  

 A 9.5% sales tax rate is applied to material, equipment and subcontract 
costs 

 Shoring for open excavations is soldier pile with timber lagging and 
tiebacks  

 Mostly retaining walls for retained cut and fill guide ways, stations, and 
roadway ramps are cast-in-place concrete. Retaining walls used for 
roadways at the station are MSE walls.   

 A hazardous material remediation cost was included for the BNSF rail 
right of way removal of ballast and ties. Other costs for potential 
remediation sites are based on the Sound Transit East Link Draft 
Environment Impact Statement.  

 Abatement and remediation prior to demolition is not included as per 
Sound Transit. 

 Exact locations for traction power substations have not been determined. 
Costs as per the Sound Transit estimate are used.  

 Sound Transit’s costs for the crossovers and turnouts were adopted 
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3.3 Methodology 

B7 Revised B7/C9T 
“Apples-to-

Apples”  
Comment 

The alternative was 
estimated from the 
segment A/B interface 
to the South End of the 
Bellevue Transit center 
Station 

The C9T estimate for 
the section from 
Segment B to the 
south of the Bellevue 
Transit center was 
broken out from the 
Sound Transit 
Estimate and added to 
the B7 estimate 

Yes 

To allow ‘apples to apples’ 
comparison, the cost has been 
calculated from the start of 
segment B through to south 
of Bellevue Transit Center 
where the two alignments 
meet. 

Estimating 
Methodology: Eastside 
HCT Study – 
Alternative Screening 
Evaluations – Phase2, 
“Basis of Estimate for 
Alternative Cost 
Comparison” 

Same Yes  

Environmental 
mitigation costs for 
Sturtevant creek and A-
2 Station  provided by 
Herrera Inc. additional 
to those calculated by 
Sound Transit’s method 

Environmental 
mitigation costs 
calculated by Sound 
Transit 

Yes 
Environmental mitigation 
costs in the Sturtevant  creek 
were provided by Herrera Inc. 

Table 5 - Comparison with Sound Transit DEIS and SDEIS methodology 

 

The methodology adopted in this cost estimate is consistent with Sound Transit’s 
estimating approach.   
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4 Comparison between B7-Revised and 
B7/C9T 

4.1 Design differences 
The key differences between the B7–Revised Early Concept Alignment and the 
B7/C9T are as follows: 

 A-2 Station is included in B7-Revised whereas 118th Avenue Station is 
included in the B7/C9T estimate. 

 Difference in the construction approach and design of Mercer Slough 
structure. 

 Alignment through the BNSF corridor is narrower and has no provision for 
dedicated freight track. Additional cost associated with accommodation of 
freight track has been calculated and included in the summary of this 
report. 

 B7R is on retained fill alongside Sturtevant Creek, instead of elevated as 
per B7 

 East Main Station is in retained cut trench for B7-Revised, rather than 
elevated as per B7.  

 B7-Revised enters tunnel portal at SE corner of NE 2nd Street and NE 
112th Avenue, B7/C9T portal is on SW side of Main Street and SE 112th 
Avenue. 
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4.2 Estimate format 
Costs for B7–Revised and B7/C9T are summarized below. Comments on reasons 
for any differences are also presented. The detailed estimates adopt the FTA 
Standard Cost categories (SCC) 10 through 60, consistent with Sound Transit. 
Only the subcategories that have quantities and costs are shown in the estimate 
detail for clarity. The complete cost estimate is incorporated in Appendix A. 

B7–Revised and ST’s B7 and C9T estimates are divided into the following 
segments for ease of understanding the cost comparison: 

Report section reference B7–Revised  B7/C9T 

Section 4.3.1 
Segment B excluding stations 

Section 4.3.2 A-2 Station Park-and-Ride  

Section 4.3.3  118th Station Park & Ride 

Section 4.3.4 
Segment B/C boundary to NE 2nd Street portal 

Section 4.3.5 
NE 2nd Street portal to Bellevue Transit Center Station 

Section 4.3.6 
Segment C - East Main Station 

Section 4.3.7 
Segment C – Segment B/C boundary to                        

Bellevue Transit Center Station 

Table 6 - Elements of cost comparison 

4.3 Detailed cost comparison 
Separate cost estimates are provided in the following sections for each of the 
segments described above. The detailed cost estimate is provided in Appendix A. 
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4.3.1 Segment B - excluding stations 

Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.01 

Guideway: At‐
grade exclusive 
right‐of‐way 
 

$5.21 $4.84 $0.38 
 

 
10.04  

Guideway: Aerial 
structure 

 $          86.65   $     115.49   $        (28.84) 

 B7-Revised aerial 
structure incorporates 
changes in vertical 
alignment.  B7-Revised 
proposes mostly typical 
span (120') structure, 
B7/C9T proposes long 
spans  

 
10.08  

Guideway: 
Retained cut or fill 

 $            6.54   $         2.70   $             3.85  

 B7-Revised cost includes 
cut and fill quantities for 
the guideway and Cost for 
Retaining walls on the 
retained cut and fill   

 
10.09  

Track:  Direct 
fixation 

 $          11.11   $       11.57   $           (0.45)  Based on track length  

 
10.10  Track:  Embedded  $            0.20   $         0.16   $             0.04    

 
10.11  Track:  Ballasted  $            3.33   $         2.89   $             0.44    

 
10.12  

Track:  Special 
(switches, 
turnouts) 

 $            0.41   $         0.41   $                  -      

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

 
20.01 

At-grade station, 
stop, shelter, mall, 
terminal, platform 
 

- $         0.96  
 

$           (0.96) 
 

ST has added this factor to 
consider unknowns for the 
Mercer slough structure. 
Arup has detailed the cost 
of Mercer slough structure. 
Also, contingency is added 
to consider the unknowns. 
Hence, this adder has not 
been included   
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01  

Demolition, 
Clearing, 
Earthwork 

 $            1.14   $          1.06   $             0.08    

 
40.02  

Site Utilities, 
Utility Relocation 

 $            5.42   $          5.27   $             0.15  
Quantities extrapolated for 
B7-revised segment length 

 
40.03  

Haz. mat'l, 
contam'd soil 
removal/ 
mitigation, ground 
water treatments 

 $            2.80   $          2.70   $             0.11  
 Quantities extrapolated to 
suit B7-Revised segment 
length  

 
40.04  

Environmental 
mitigation, e.g. 
wetlands, historic/ 
archeologic, parks 

 $             1.61   $           1.57    $             0.04    

 
40.05  

Site structures 
including retaining 
walls, sound walls 

 $             1.41   $           4.10    $           (2.69) 
B7-Revised retaining walls 
for guideway included in 
10.08  

 
40.06  

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $              2.38  $           2.31    $             0.07  
B7-Revised quantities 
extrapolated for segment 
length  

 
40.07  

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $            19.11  $         17.30    $             1.81  
B7-Revised quantities 
extrapolated for segment 
length  

 
40.08  

Temporary 
Facilities and other 
Indirect Costs 
During 
Construction 

 $              2.00  $           1.93    $             0.07    

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $           11.87     $        11.94    $           (0.07) 
Based on B7-Revised 
segment length  

 
50.03  

Traction power 
supply: substations 

 $             3.95     $          3.95    $                  -      
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $             3.45      $         3.35    $             0.09  Based on track length  

 
50.05  Communications  $             5.70     $          6.41    $           (0.70) Based on track length   

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $          33.78   $      63.46   $       (29.68) 

ROW costs provided by ST 
and are in 2007 dollars  

 
ESTIMATED COST OF 
CONSTRUCTION  

 $        208.09   $    264.36   $       (56.27) 
 

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

  $          208.09    $         264.36   $          (56.27)  
 

Table 7 - Segment B - excluding stations 
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY 

 $      208.09   $      264.36   $          (56.27) From table above  

 
Construction Cost 
without ROW Costs 

 $      174.31   $     200.90   $          (26.59)  
 

 
Change order 
contingency (10%) 

 $        17.43   $       20.09   $            (2.66)  
 

TOTAL 
CONSTRUCTION COST 

 $      191.74   $     220.99   $          (29.25)  
 

ROW Costs  $        33.78   $       63.46   $          (29.68)  

 
Construction 
management (8.5%) 

 $        16.30   $       18.78   $            (2.49)  
 

 
Environmental/PE 
(5%) 

 $          9.59   $       11.05   $            (1.46)  
 

 
Final Design, Specs, 
Permits (12.5%) 

 $        23.97   $       27.62   $            (3.66)  
 

 

Agency 
Administration 
(6%) 

 $        16.52   $       20.51   $            (3.99)  
 

TOTAL SOFT COSTS  $        66.37   $       77.97   $          (11.60)  
 

 
Unallocated 
Contingency(10%) 

 $        19.17   $       22.10   $            (2.92)  
 

TOTAL COST: LOW 
WITHOUT PROJECT 
RESERVE 

 $      311.07   $     384.52   $          (73.45)  
 

TOTAL COST: HIGH 
WITH PROJECT 
RESERVE 

 $      357.73   $     442.20   $          (84.47)  Project Reserve is 15% 

Table 8 - Segment B - excluding stations: including soft costs 
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4.3.2 Segment B - A-2 Station 

The A-2 Station does not form part of the B7/C9T alternative developed by Sound 
Transit.  For a comparison with the costs presented in the South Bellevue Station 
Alternative Location Analysis (SBSALA) study, refer to technical memo A-2 
Station Cost Estimate (TM05). 

Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.04  

Guideway: Aerial 
structure 

 $             6.99    $            -      $             6.99 
 

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

 
20.02  

Aerial station, 
stop, shelter, mall, 
terminal, platform 

 $           30.71     $            -     $           30.71  
 

 
20.06  

Automobile 
parking multi-
story structure 

 $           46.67     $            -     $           46.67  
 

 
20.07  

Elevators, 
escalators 

  $             2.58     $            -      $             2.58  
 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01 

Demolition, 
Clearing, 
Earthwork 

 $             8.11     $            -     $             8.11  
 

 
40.02 

Site Utilities, 
Utility Relocation 

 $             0.24     $            -     $             0.24  
 

 
40.04 

Environmental 
mitigation, e.g. 
wetlands, historic/ 
archeologic, parks 

 $             1.23     $            -     $             1.23  
 

 
40.05 

Site structures 
including 
retaining walls, 
sound walls 

 $             0.89     $            -     $             0.89  
 

 
40.06 

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $             2.22     $            -     $             2.22  
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

 
40.07 

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $           17.01     $            -     $           17.01  
 

 
40.08 

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 

 $             1.18     $            -     $             1.18  
 

50  SYSTEMS 

 
50.02 

Traffic signals and 
crossing 
protection 

 $             0.73     $            -     $             0.73  
 

 
50.05 Communications  $             0.86     $            -     $             0.86  

 

 
50.06 

Fare collection 
system and 
equipment 

 $             0.36     $            -     $             0.36  
 

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $           14.03     $            -     $           14.03  

 

 
ESTIMATED COST OF 
CONSTRUCTION  

 $         133.80     $            -    $         133.80   

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

 $        133.80     $            -    $          133.80 
 

Table 9 - Segment B - A-2 Station 
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY 

 $         133.80  $            -     $         133.80  From table above  

 
RoW $             14.03  $            -    $             14.03  

From sub-point 60 in 
table above 

 
Construction Cost 
without ROW Costs 

 $          119.77  $            -     $          119.77  
 

 
Change order 
contingency (10%) 

 $            11.98  $            -     $            11.98  
 

TOTAL 
CONSTRUCTION COST 

 $          131.75  $            -     $          131.75  
 

ROW Costs  $            14.03  $            -     $            14.03  

 
Construction 
management (8.5%) 

 $            11.20  $            -     $            11.20  
 

 
Environmental/PE 
(5%) 

 $              6.59  $            -     $              6.59  
 

 
Final Design, Specs, 
Permits (12.5%) 

 $            16.47  $            -     $            16.47  
 

 

Agency 
Administration 
(6%) 

 $            10.80  $            -     $            10.80  
 

TOTAL SOFT COSTS  $            45.06  $            -     $            45.06  
 

 
Unallocated 
Contingency(10%) 

 $            13.17   $            -    $            13.17 
 

TOTAL COST: LOW 
WITHOUT PROJECT 
RESERVE 

 $          204.01  $            -     $          204.01  
 

TOTAL COST: HIGH 
WITH PROJECT 
RESERVE 

 $          234.61  $            -     $          234.61  Project Reserve is 15% 

Table 10 - Segment B - A-2 Station: including soft costs 
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4.3.3 Segment B - 118th Avenue Station 

The 118th Avenue Station does not form part of the B7-Revised alternative.  The 
project team has extracted the station costs below from the Sound Transit cost 
estimate for reference. 

Cat 
Sub-
point 

Description 
B7-Revised 
A-2 Station 

B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.04  

Guideway: Aerial 
structure 

 $            -     $               4.00  $        (4.00) 
 

 
10.09  

Track:  Direct 
fixation 

 $            -     $               0.50  $        (0.50) 
 

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

 
20.01  

At-grade station, 
stop, shelter, mall, 
terminal, platform 

 $            -     $                0.17  $        (0.17) 
 

 
20.02  

Aerial station, 
stop, shelter, mall, 
terminal, platform 

 $            -     $              21.80  $     (21.80) 
 

 
20.06  

Automobile 
parking multi-
story structure 

$            -     $              30.11  $     (30.11) 
 

 
20.07  

Elevators, 
escalators 

 $            -     $                1.60 $        (1.60) 
 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01  

Demolition, 
Clearing, 
Earthwork 

 $            -     $                0.23  $        (0.23) 
 

 
40.02  

Site Utilities, 
Utility Relocation 

 $            -     $                0.06  $        (0.06) 
 

 
40.03  

Haz. mat'l, 
contam'd soil 
removal/mitigatio
n, ground water 
treatments 

$            -      $                0.09  $        (0.09) 
 

 
40.04  

Environmental 
mitigation, e.g. 
wetlands, historic/ 
archeologic, parks 

 $            -     $                0.05  $        (0.05) 
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Cat 
Sub-
point 

Description 
B7-Revised 
A-2 Station 

B7/C9T Delta Explanation 

 
40.06  

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $            -     $              1.93  $           (1.93) 
 

 
40.07 
Total 

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $            -     $              1.58 $            (1.58) 
 

 
40.08  

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 

 $            -     $              0.63   $           (0.63) 
 

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $            -     $                0.25  $          (0.25) 
 

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $            -     $                0.09  $          (0.09) 
 

 
50.05  Communications  $            -     $                0.16  $          (0.16) 

 

 
50.06  

Fare collection 
system and 
equipment 

 $            -     $                0.36  $          (0.36) 
 

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01  Right of Way  $            -     $             27.52  $       (27.52) 

 

 
ESTIMATED COST OF 
CONSTRUCTION  

$            -     $            91.13   $       (91.13) 
 

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

 $            -     $           91.13   $       (91.13) 
 

Table 11 - Segment B - 118th Avenue Station 
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY 

$            -    $            91.13 
 

$           (91.13) 
 

From table above  

 
Construction Cost 
without ROW Costs 

$            -     $           63.61  $          (63.61)  
 

 
Change order 
contingency (10%) 

$            -     $             6.36  $            (6.36)  
 

TOTAL 
CONSTRUCTION COST 

$            -    $            69.97 $           (69.97) 
 

ROW Costs $            -     $           27.52  $          (27.52) 

 
Construction 
management (8.5%) 

$            -     $             5.95  $            (5.95)  
 

 
Environmental/PE 
(5%) 

$            -     $             3.50  $            (3.50)  
 

 
Final Design, Specs, 
Permits (12.5%) 

$            -     $             8.75  $            (8.75)  
 

 

Agency 
Administration 
(6%) 

$            -     $             6.94  $            (6.94)  
 

TOTAL SOFT COSTS $            -     $           25.13  $          (25.13) 
 

 
Unallocated 
Contingency(10%) 

 $            -    $              7.00 $             (7.00) 
 

TOTAL COST: LOW 
WITHOUT PROJECT 
RESERVE 

$            -     $         129.62  $        (129.62)  
 

TOTAL COST: HIGH 
WITH PROJECT 
RESERVE 

$            -     $         149.06  $        (149.06)  Project Reserve is 15% 

Table 12 - Segment B - 118th Avenue Station: including soft costs 
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4.3.4 Segment C - Segment B/C boundary to NE 2nd Street 
portal 

Unlike Segment B, Right of Way costs are not available for Segment C at a level 
of detail finer than segment level, which includes from the Segment B/C boundary 
to NE 2nd Street portal.  As a result RoW costs are not reported for Segment B/C 
boundary to NE 2nd Street portal, but are reported in aggregate in Section 4.3.7 for 
the partial segment of Segment C studied. 

 

Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.04  

Guideway: Aerial 
structure 

 $           5.99   $          16.58   $       (10.59) 
B7-Revised segment from 
B boundary to Portal is 
mostly at grade  

 
10.08  

Guideway: 
Retained cut or 
fill 

 $         10.54   $            3.32   $            7.21  

B7-Revised cost includes 
cut & fill for the segment 
and for Sturtevant creek, 
ST's cut and fill for 
Sturvenant creek is 
included in section 40.02; 
B7-Revised cost includes 
retaining walls in this part 
of the segment  

 
10.09  

Track:  Direct 
fixation 

 $           3.07   $            3.02   $            0.04   Track length change  

 
10.12  

Track:  Special 
(switches, 
turnouts) 

 $           0.83   $            0.83   $                 -      

20  STATIONS, STOPS, TERMINALS, INTERMODAL   
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01  

Demolition, 
Clearing, 
Earthwork 

 $           5.92   $            0.33   $            5.59  

B7-Revised demo cost 
includes Sheraton (taking 
into account size of the 
building)  

 
40.02  

Site Utilities, 
Utility Relocation 

 $           6.10   $            6.35   $          (0.25) 
Costs from ST are lump 
summed and  extrapolated, 
to suit the segment length  

 
40.03  

Haz. mat'l, 
contam'd soil 
removal/ 
mitigation, ground 
water treatments 

 $           0.09   $            0.11   $          (0.02) 
 ST's LS allowance 
extrapolated   

 
40.04  

Environmental 
mitigation, e.g. 
wetlands, 
historic/archeologi
c, parks 

 $           1.24   $            0.08   $            1.16  

 B7-Revised mitigation 
cost for Creek was 
provided by Herrera Inc; 
includes only wetland 
mitigation. Also, cost for 
buffer zone is calculated  

 40.06 

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $           0.17  $            0.17   $            0.00  
 

 
40.07 

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $           4.38  $            1.47   $            2.90  
Includes cost of Main 
Street bridge and culvert 
and Sturtevant Creek 

 
40.08  

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 

 $           0.45  $            0.38   $            0.06    

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $           4.14   $            4.12   $            0.02    
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $           0.58   $            1.30   $          (0.72)   

 
50.05  Communications  $           0.96   $            0.95   $            0.01    

 
50.07  Central Control  $           1.38   $            1.38   $                 -      

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $                -     $                 -     $                 -      

 
ESTIMATED COST OF 
CONSTRUCTION  

 $            45.82   $          40.39   $            5.43  
 

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

 $            45.82   $          40.39   $            5.43  
 

Table 13 - Segment C - Segment B/C boundary to NE 2nd Street portal 
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4.3.5 Segment C – NE 2nd Street portal to Bellevue Transit 
Center Station 

Unlike Segment B, Right of Way costs are not available for Segment C at a level 
of detail finer than segment level, which includes from the Portal to Bellevue 
Transit Center Station.  As a result RoW costs are not reported for NE 2nd Street 
portal to Bellevue Transit Center Station, but are reported in aggregate in Section 
4.3.7 for the partial segment of Segment C studied. 

Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.06  

Guideway: 
Underground cut 
& cover 

 $              47.38  $             71.69  $           (24.31)

 B7/C9T has deeper 'cut 
and cover boxes' than B7-
Revisd. Also, C9T tunnel 
is longer  

 
10.07  

Guideway: 
Underground 
tunnel 

 $                3.59  $                3.74  $             (0.15)
B7-Revised  includes 
tunnel elements as per the 
tunnel length  

 
10.09  

Track:  Direct 
fixation 

 $                1.38  $                1.77  $             (0.39)  Based on tunnel length  

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01  

Demolition, 
Clearing, 
Earthwork 

 $                0.45  $                0.53  $             (0.07)   
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

 
40.02  

Site Utilities, 
Utility Relocation 

 $                5.59  $                7.13  $             (1.54)
 ST's LS cost used and 
Extrapolation factor  

 
40.06 

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $                0.02   $                0.02   $                0.00  
 

 
40.07 

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $                2.11   $                2.30   $             (0.19)  
 

 
40.08 

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 

 $                0.10   $                0.13   $             (0.03)  
 

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $                0.70  $                0.90  $             (0.20)  Track length different  

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $                0.26  $                0.76  $             (0.50)  Track length different  

 
50.05  Communications  $                0.43  $                0.55  $             (0.12)  Track length different  

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $                -     $                 -     $                 -      

 
ESTIMATED COST OF 
CONSTRUCTION  

 $            62.03   $            89.53  $          (27.50) 
 ST's cost does not include 
ROW costs  

70  VEHICLES  
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

$        62.03  $            89.53  $          (27.50) 
 

Table 14 - Segment C – NE 2nd Street portal to Bellevue Transit Center Station 
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4.3.6 Segment C - East Main Station 

Unlike Segment B, Right of Way costs are not available for Segment C at a level 
of detail finer than segment level, which includes from the East Main Station.  As 
a result RoW costs are not reported for the East Main Station, but are reported in 
aggregate in Section 4.3.7 for the partial segment of Segment C studied. 

 

Cat Sub-
point 

Description 
B7-Revised 

A-2 Station 
B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.04  

Guideway: Aerial 
structure 

$              - $              3.29 $            (3.29) 
ST has an aerial East Main 
station 

 10.08  
Guideway: 
Retained cut or 
fill 

$             2.15  $                   - $             2.15 
B7-Revised station is in a 
trench 

 
10.09  

Track:  Direct 
fixation 

$             0.66 $            0.50 $             0.16  Track length  

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

 
20.01  

At-grade station, 
stop, shelter, mall, 
terminal, platform 

 $             0.29   $             0.29    $            -      

 
20.02  

Aerial station, 
stop, shelter, mall, 
terminal, platform 

  $                -     $           31.74   $          (31.74) ST has aerial EM station 

 
20.03  

Underground 
station, stop, 
shelter, mall, 
terminal, platform  

  $            28.80  $           -     $           28.80  
B7-Revised has station 
located in a retained cut 
site 

 
20.07  

Elevators, 
escalators 

  $              1.13  $             1.16   $            (0.03) 
 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   

 
40.01  

Demolition, 
Clearing, 
Earthwork 

 $             3.14   $             0.38   $             2.76  

Demo includes Red Lions 
site; if ST includes demo 
of the same, their estimate 
seems low for the size of 
the building  
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Cat Sub-
point 

Description 
B7-Revised 

A-2 Station 
B7/C9T Delta Explanation 

 
40.02  

Site Utilities, 
Utility Relocation 

 $             0.57   $              0.43   $             0.13  

Place-keeper: 
Extrapolation factor based 
on tunnel length applied to 
LS cost from ST's estimate 

 
40.03  

Haz. mat'l, 
contam'd soil 
removal/mitigatio
n, ground water 
treatments 

 $              0.03   $             0.03   $             0.01    

 
40.04  

Environmental 
mitigation, e.g. 
wetlands, 
historic/archeologi
c, parks 

 $              0.03   $             0.02   $             0.01    

 
40.06 

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $              1.16  $              0.76 $              0.39 
B7-Revised station design 
cost has been included 
based on drawings 

 
40.08 

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 

 $              0.38  $              0.40 $             (0.02) 
 

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $              0.33   $             0.25   $             0.08  
 

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $              0.12   $             0.22   $            (0.09) 
 

 
50.05  Communications  $              1.07   $             1.02   $             0.05  

 

 
50.06  

Fare collection 
system and 
equipment 

 $              0.36   $             0.36   $                  -    
 

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $                   -     $                 -     $                   -    

 

 
ESTIMATED COST OF 
CONSTRUCTION  

 $            40.21   $          40.84   $            (0.63) 
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Cat Sub-
point 

Description 
B7-Revised 

A-2 Station 
B7/C9T Delta Explanation 

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

 $            40.21   $         40.84   $          (0.63) 
 

Table 15 - Segment C - East Main Station 
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4.3.7 Segment C – Segment B/C boundary to Bellevue Transit 
Center Station 

Summary of costs for the B7–Revised and B7/C9T alternatives for Segment C 
from the Segment B/C interface to the Bellevue Transit Center (inclusive of costs 
presented in Sections 4.3.4, 4.3.5, and 4.3.6) are shown below:  

 

Cat 
Sub-
point 

Description 
B7-Revised 
A-2 Station 

B7/C9T Delta Explanation 

10  GUIDEWAY & TRACK ELEMENTS   

 
10.04  

Guideway: Aerial 
structure 

 $           5.99   $             19.87  $          (13.88) 
 

 
10.06  

Guideway: 
Underground cut 
& cover 

 $         47.38   $             71.69  $         (24.31) 
 

 
10.07  

Guideway: 
Underground 
tunnel 

 $           3.59   $               3.74  $           (0.15) 
 

 
10.08  

Guideway: 
Retained cut or 
fill 

 $         12.69   $               3.32  $             9.36  
 

 
10.09  

Track:  Direct 
fixation 

 $           5.11   $               5.29  $           (0.19) 
 

 
10.12  

Track:  Special 
(switches, 
turnouts) 

 $           0.83   $               0.83  $                  -    
 

20  STATIONS, STOPS, TERMINALS, INTERMODAL   

 
20.01 

At-grade station, 
stop, shelter, mall, 
terminal, platform 

 $              0.29   $               0.29  $                  -      

 
20.02 

Aerial station, 
stop, shelter, mall, 
terminal, platform 

 $                       
-    

 $             31.74  $         (31.74) 
 

 
20.03 

Underground 
station, stop, 
shelter, mall, 
terminal, platform  

 $            28.80   $                    -    $           28.80  
 

 
20.07 

Elevators, 
escalators 

 $              1.13   $              1.16   $           (0.03) 
 

30  SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS   

40  SITEWORK AND SPECIAL CONDITIONS   
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Cat 
Sub-
point 

Description 
B7-Revised 
A-2 Station 

B7/C9T Delta Explanation 

 
40.01 

Demolition, 
Clearing, 
Earthwork 

 $                9.51  $               1.23  $             8.28  
 

 
40.02 

Site Utilities, 
Utility Relocation 

 $              12.26  $             13.92  $           (1.66) 
 

 
40.03 

Haz. mat'l, 
contam'd soil 
removal/mitigatio
n, ground water 
treatments 

 $                0.12  $               0.13  $           (0.01) 
 

 
40.04 

Environmental 
mitigation, e.g. 
wetlands, 
historic/archeologi
c, parks 

 $                1.27  $              0.10   $             1.17  
 

 
40.06  

Pedestrian / bike 
access and 
accommodation, 
landscaping 

 $              1.34   $              0.95   $             0.39  
 

 
40.07  

Automobile, bus, 
van accessways 
including roads, 
parking lots 

 $              6.49   $              3.78   $             2.71  
 

 
40.08 

Temporary 
Facilities and 
other Indirect 
Costs During 
Construction 
 

$                0.93 
 

$                0.92 
 

$              0.02  
  

50  SYSTEMS 

 
50.01  

Train control and 
signals 

 $              5.18   $              5.27   $           (0.09) 
 

 
50.04  

Traction power 
distribution:  
catenary and third 
rail 

 $               0.96  $              2.28   $           (1.32) 
 

 
50.05  Communications  $               2.46  $               2.51  $           (0.06) 

 

 
50.06  

Fare collection 
system and 
equipment 

 $               0.36  $               0.36  $                  -    
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Cat 
Sub-
point 

Description 
B7-Revised 
A-2 Station 

B7/C9T Delta Explanation 

 
50.07  Central Control  $                1.38  $               1.38  $                  -    

 

60  ROW, LAND, EXISTING IMPROVEMENTS  

 
60.01 Right of Way  $           136.90  $            94.36   $           42.54  

 

 
ESTIMATED COST OF 
CONSTRUCTION  

 $           284.97  $          265.12   $           19.84   Includes ROW  

70  VEHICLES  

80  PROFESSIONAL SERVICES                                

90  UNALLOCATED CONTINGENCY 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY  

 $    284.97   $           265.12 $           19.84 
 

Table 16 - Segment C – Segment B/C boundary to Bellevue Transit Center Station 
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Cat 
Sub-
point 

Description B7-Revised B7/C9T Delta Explanation 

SEGMENT TOTAL 
WITH DESIGN 
ALLOWANCE & 
ALLOCATED 
CONTINGENCY 

 $             284.97  $         265.12 $            19.84 From table above  

 
Construction Cost 
without ROW Costs 

 $             148.07  $         170.76 $          (22.70) 
 

 
Change order 
contingency (10%) 

 $               14.81  $           17.08 $            (2.27) 
 

TOTAL 
CONSTRUCTION COST 

 $             162.87  $         187.84 $           (24.97) 
 

ROW Costs  $             136.90  $           94.36 $            42.54 

 
Construction 
management (8.5%) 

 $               13.84  $           15.97 $             (2.13) 
 

 
Environmental/PE 
(5%) 

 $                 8.14  $             9.39 $             (1.25) 
 

 
Final Design, Specs, 
Permits (12.5%) 

 $               20.36  $           23.48 $             (3.12) 
 

 

Agency 
Administration 
(6%) 

 $               20.53  $           19.86 $               0.66 
 

TOTAL SOFT COSTS  $               62.87  $           68.70 $             (5.83) 
 

 
Unallocated 
Contingency(10%) 

 $               16.29  $           18.78 $             (2.50) 
 

TOTAL COST: LOW 
WITHOUT PROJECT 
RESERVE 

 $        378.93   $         369.68  $              9.25  
 

TOTAL COST: HIGH 
WITH PROJECT 
RESERVE 

 $            435.77   $         425.14 $             10.63 Project Reserve is 15% 

Table 17 - Segment C – Segment B/C boundary to Bellevue Transit Center Station: 
including soft costs 
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5 Summary 

5.1 Construction cost summary 
The construction costs of each element of the two alternatives are presented 
below. These costs do not include Right of Way costs or soft costs. 

$m 2007 B7 Revised ST B7/C9T Delta 

Segment B (excl. stations)  $         174   $         201   $          (27) 

118th Street Station  $             -  $           64   $          (64) 

A-2 Station  $         120   $             -  $         120  

Segment B Total  $         294   $         265   $           30  

Segment C Total 1  $         148   $         171   $          (23) 

Total  $         442   $         435   $             7  

Note 1 - Segment C Total = End of B to Portal + Portal to Bellevue Transit Center + East Main 
Station   

Table 18 - Construction cost summary 

5.2 Right of Way costs 
The Right of Way costs for each element of the two alternatives is presented 
below. These costs were developed by Sound Transit using the acquisitions 
information for the B7-Revised alternative provided by the team.  These costs do 
not contain administration costs as per Sound Transit’s basis of estimate.  

$m 2007 B7 Revised ST B7/C9T Delta 

Segment B (excl. stations)  $           34   $           63   $          (30) 

118th Street Station  $             -  $           28   $          (28) 

A-2 Station  $           14   $             -  $           14  

Segment B Total  $           48   $           91   $          (43) 

Segment C Total 1  $         137   $           94   $           43  

Total  $        185   $         185   $           (1) 

Note 1 - To the south end of the proposed Bellevue Transit Center Station  

Table 19 - Right of Way costs 
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5.3 Project cost 
The total project cost for each element is presented below. These costs combine 
construction costs and right of way costs and add soft costs and contingency in the 
same manner as the DEIS/SDEIS estimate. 

 

$m 2007 B7 Revised ST B7/C9T Delta 

Segment B (excl. stations)  $         311   $         385   $          (73) 

118th Street Station  $             -  $         130   $        (130) 

A-2 Station  $         204   $             -  $         204  

Segment B Total  $         515   $        514   $             1  

Segment C Total 1   $        379   $        370   $             9  

Total   $        894   $        884   $           10  

Note 1 - To the south end of the proposed Bellevue Transit Center Station  

Table 20 - Project cost  
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6 Additional costs 

6.1 Additional bus costs 
Discussions with King County Metro and Sound Transit identified additional 
operational costs due to the additional bus travel time associated with the use of 
A-2 Station as compared to the use of the South Bellevue Park and Ride as is 
proposed under the B7 Alternative.  

 

Item Approximate Additional Cost 

Additional operational costs and bus 
purchase for Sound Transit 

Increased operating cost for bus service = $750,000 to 
$1,000,000 annually. 

Cost of two additional buses = $1.7m (2007$) 
reoccurring every 12 years. N.B. cost provided by Sound 
Transit. 

Additional operational costs and bus 
purchase for King County Metro 

Cost data has not been provide by KCM 

Table 21 - Additional bus costs associated with B7-Revised alternative 

6.2 Future costs associated with accommodating 
freight in the BNSF corridor 

The B7- Revised Alternative assumes that any future freight operations within the 
former BNSF corridor would share the light rail tracks.  Additional costs would be 
incurred when this future freight is implemented to accommodate freight trains. 

 

Item Approximate Additional Project Cost 

Additional costs associated with 
future freight corridor 

Increased costs due to additional turnouts, modifying 
OCS and communication systems ≈ $7m 

Table 22 - Potential future costs associated with freight operations 

A second option in the BNSF corridor has been considered which would provide 
space for a future dedicated freight rail corridor alongside the light rail tracks.  
Costs associated with this option are provided in TM14. 
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6.3 Additional costs which apply to both B7-Revised 
and B7/C9T 

Additional costs that would be similar between B7-Revised and B7/C9T have 
been identified. However, additional costs are not included in the estimate. 

Item Approximate Additional Cost 

Puget Sound Utility cost (ref PSE 
comments to DEIS) 

Potential utility relocation costs of up to approximately  
$1m  

Table 23 - Additional costs which apply to B7-Revised and B7/C9T alternatives  
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7 Conclusions 

An early cost estimate was developed for the Early Concept Alignment for the 
B7–Revised alternative. The estimate was calculated using the method adopted by 
Sound Transit for the DEIS and for the SDEIS. The B7/C9T alterative was also 
estimated for comparison purposes. The estimates for segments B7 and C9T were 
provided by Sound Transit. The C9T estimate was adjusted to obtain the cost of 
C9T from the Segment B/C interface to the south end of the proposed Bellevue 
Transit Center Station.  

The estimated project costs for each alternative are as follows: 

B7–Revised 1 B7/C9T 1 

$894m $884m 

Note 1 – To the south end of the proposed Bellevue Transit Center Station 

Table 24 - Estimated project costs ($ 2007) 

 

The key areas of cost differences are: 

 Reductions in the Segment B costs (excluding stations) as a result of: 

− Mercer Slough structure design and an alternative construction method 
(pile driving gantry crane instead of temporary work platform) for the 
Mercer Slough crossing. Narrower construction through the BNSF 
corridor. These have led to reduction  in construction cost of approx $27m 

− Reduction in RoW cost of approx $30m 

− Due to the aforementioned, reduction in soft costs, approx $17m 

Combined, these represent a reduction in project cost of approx. $73m.  
 

 Reduction in Segment B RoW costs, largely related to the removal of 118th 
Avenue Station and reduced impacts on the STOR-House property. The B7-
Revised Segment B RoW cost is $48m compared to $91M for B7/C9T.  
 

 Increase in project cost because of the substitution of the 118th Avenue station 
($130m) by the A-2 Station ($204m). This increase is due to the larger park 
and ride facility, greater excavation for below grade parking to reduce visual 
impacts and from more extensive access road and ramp construction.  Stations 
represent increase in project cost of approx $74m. 
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 Cost differences in segment C as a result of: 

− Reduction in construction cost from SE 6th Street to the Bellevue Transit 
Center Station because of a less-elevated guideway and shorter cut-and-
cover tunnel, approx $27m. 

− Addition of construction costs ≈$5m, due to demolition of Sheraton.  

− Reduction in soft costs approx $11m 

− Additional Right of Way cost in Segment C because of full takings of the 
Red Lion Hotel, the Sheraton Hotel, and a number of properties along NE 
2nd Street. The B7-Revised segment C RoW cost is $137m compared to 
$94m for B7/C9T. This addition is approx $43m. 

These represent an increase in project cost of approx $9m.  

 

This technical memorandum does not include identification of other opportunities 
for cost savings.  These will be addressed in the Interim Analysis Report. 

 



 

 

Appendix A

Cost Estimate
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1. GENERAL INTRODUCTION

2. BASIS AND CONTENT OF ESTIMATE

1

2

3

4

5

This document has been prepared by Arup to provide an indication of estimated costs for the East Link light rail 
B7/C9T to NE 2nd Portal (B7 – Revised) Alternative

The estimates within this document are not intended to set budget for the potential works, the budget can only be 
established once the Client's brief has been finalized, a design solution and program developed by the Project Team, 
and the forecasted costs subsequently approved by the Client.

The work breakdown structure (WBS) and composite unit rates have been kept consistent with Sound Transit's 
(ST) estimate to facilitate an 'Apples to Apples' comparison between the Sound Transit B7 Estimate and the 
'Revised B7' Estimate, as directed by the City of Bellevue. 

The estimate is based on third quarter 2007 pricing to be consistent with the Sound Transit (ST) B7/C9T estimate. 
Arup's RoW costs are in current dollars, as provided by Roland Inc.

The costs provided are composite costs comprising of labor, materials, equipment, and subcontractor costs as 
well as productivities and additional project cost features that provide a comprehensive assessment of the items 
estimated.

The elemental estimate data was assessed by comparison of similar projects and cost reference material such as 
RSMeans, Federal Transit Authority (FTA) Cost data and Washington State DOT data.

Quantities are based upon 5% drawings of the revised B7 alignement prepared by Arup. For cost comparison 
purposes, the revised B7 alignment has been divided into five separate components;  Arup A2 Station, East Main 
Station, Arup B7, Arup B7 to portal and portal to Bellevue Transit center.

3. EXCLUSIONS

1

2 Planning and enquiry costs including legal expenses and fees.

5 Cost escalation beyond 3rd Qtr. 2007.

6 Risk based contingency analysis.

The costs or impacts of latest environmental issues that result in litigations or development delays.

RB7_050211
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4 SOUND TRANSIT DOCUMENTS REFERRED TO FOR PREPARATION OF ESTIMATE

1

2

3

4 5% Arup Revised B7 drawings

5 Pudget Sound Energy’s Supplemental DEIS Comments (Jan 10, 2011)

4. ASSUMPTIONS MADE IN THE PREPARATION OF THIS ESTIMATE

1

2

3

4

5

7

Costs are reported in 3rd quarter 2007 dollars and no allowance is included for escalation. RoW costs are in 2007 
dollars and were provided by Sound Transit.

Consultant team has used Sound Transits assumptions and base data for the unit cost analysis and for B7- 
Revised study. This will aid in the ‘Apples-to-Apples’ comparison between the two cost estimates.  

Sound Transit Eastside HCT Study- Alternative Screening Evaluations-Phase 2, ‘Basis of Estimate for Alternative 
Cost comparison’ prepared by CH2M Hill (February 15, 2008)

Sound Transit Eastside HCT Study- Alternative Screening Evaluations-Phase 2, ‘Composite Unit Cost Report’ 
prepared by CH2M Hill (February 15, 2008)

City of Bellevue Transportation Department ‘South Bellevue Station Alternative Location Analysis’ prepared by 
KPFF (July, 2010)

The same design allowance and allocated contingency % previously included in the Sound Transit estimate have 
been carried forward to this estimate.

The Arup B7 segment is similar to the ST B7 segment with the exceptions of changes in vertical alignment. 

Cost elements that have changed/added according to the revised design, have been highlighted.

Due to the preliminary level of design, certain information was not available at the time of estimate preparation 
and assumptions were made based on the extrapolation of lump sum amounts for certain line items contained in 
th ST ti t

RB7_050211

8

9 Demolition areas have been calculated based on analysis using Google Earth.

the ST estimate. 

The 'at grade' option of the Sturtevant creek has been included within this estimate. For the BNSF corridor, the 
base option is Shared Rail. 
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ARUP B7 SEGMENT (NTS) For Cost estimation:REVISED B7= B7+A2+C9T

Sound Transit B7/C9T SEGMENT (NTS)
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OVERVIEW SUMMARY

A‐2 station
Description Arup SBSALA Delta

Construction cost  119.77$     107.04$   12.72$        (without ROW, soft costs)

Project cost 204.01$     165.01$   38.99$       

Total 119.77$     107.04$   12.72$       

Description Arup ($m) ST ($m) Delta ($m) Arup ($m) ST ($m) Delta ($m) Arup ($m) ST ($m) Delta ($m) Arup ($m) ST ($m) Delta ($m) Arup Length (RF) ST Length (RF)

B7 shared Rail 174$           201$         (27)$            34$         63$        (30)$          103$           120$          (17)$             311$            385$          (73)$              13,870                  13,490                 

$ $ $ $ $ $ $ $

Construction costs Total Project costsSoft costsROW

118th Station 64$           (64)$            28$        (28)$          38$             (38)$             130$          (130)$            380                       

A2 120$           120$           14$         14$           70$             70$              204$            204$            

Segment B 294$          265$         30$              48$         91$        (43)$          173$           159$          15$              515$            514$          1$                 
B to Portal 46$             40$           5$                2,330                    2,298                   

Portal To BTC 62$             90$           (27)$            1,050                    1,343                   

East Main Station 40$             41$           (1)$               500                        380                       

Segment C 148$          171$         (23)$            137$        94$        43$           94$             105$          (11)$             379$            370$          9$                 
Total 442$          435$         7$                185$        185$      (1)$            267$           263$          4$                894$            884$          10$                17,750                  17,891                 

Additional costs associated with freight in BNSF corridor
Turnouts, OCS, Systems 5.50$       
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CAT SUB POINT DESCRIPTION

Arup ST 
 Delta (Arup‐
ST) 

Explanation Arup  ST  
Delta (Arup‐

ST) 
Arup   SBSALA 

 DELTA (Arup‐
SBSALA) 

Explanation

10

GUIDEWAY & TRACK ELEMENTS

10.01 Total Guideway: At‐grade exclusive right‐of‐way 5.21$           4.84$           0.38$              ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.04 Total Guideway: Aerial structure 86.65$        115.49$      (28.84)$          

 Arup's Aerial structure 

incorporates changes in 

vertical alignment. Arup 

proposes mostly typical span 

(120') structure throughout 

the segment, ST proposes 

long spans 

 $            ‐    4.00$                 (4.00)$          6.99$            ‐$              6.99$              

 Arup's A‐2 station design has a 

central platform, hence a Twin‐

Sgl. Precast box girder included 

in the estimate. SBSALA has not 

included cost for the aerial 

structure in their estimate 

10.05 Total Guideway: Built‐up fill ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.06 Total Guideway: Underground cut & cover ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.07 Total Guideway: Underground tunnel ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.08 Total Guideway: Retained cut or fill  $         6.54   $         2.70  3.85$             

 Arup's cost includes cut and 

fill quantities for the guideway 

and Cost for Retaining walls 

on the retained cut and fill  

‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.09 Total Track:  Direct fixation 11.11$        11.57$        (0.45)$             Based on track length ‐$           0.50$                 (0.50)$          ‐$              ‐$              ‐$                

10.10 Total Track:  Embedded 0.20$           0.16$           0.04$              ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.11 Total Track:  Ballasted 3.33$           2.89$           0.44$              ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

10.12 Total Track:  Special (switches, turnouts) 0.41$           0.41$           ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

20 STATIONS, STOPS, TERMINALS, INTERMODAL

20.01 Total
At‐grade station, stop, shelter, mall, 

terminal, platform
‐$             0.96$           (0.96)$            

 ST has added this factor to 

consider unknowns for the 

Mercer slough structure. Arup 

has detailed the cost of 

Mercer slough structure. Also, 

contingency is added to 

consider the unknowns. 

Hence, this adder has not 

been included  

 $            ‐    0.17$                 (0.17)$          ‐$              ‐$              ‐$                

20.03 Total
Underground station, stop, shelter, mall, 

terminal, platform 
‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

20.04 Total
Other stations, landings, terminals:  

Intermodal, ferry, trolley, etc. 
‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

 Arup A2 does not include side‐

loaded platform adder ($10m), 
20.02 Total 42.97$        30.71$         

Aerial station, stop, shelter, mall, terminal, 

platform
21.80$              ‐$               ‐$            ‐$            

A2B7 shared rail 118th Av. Station

(21.80)$       ‐$           (12.27)$           
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CAT SUB POINT DESCRIPTION

Arup ST 
 Delta (Arup‐
ST) 

Explanation Arup  ST  
Delta (Arup‐

ST) 
Arup   SBSALA 

 DELTA (Arup‐
SBSALA) 

Explanation

A2B7 shared rail 118th Av. Station

20.06 Total Automobile parking multi‐story structure ‐$             ‐$             ‐$                ‐$           30.11$               (30.11)$        46.67$          40.24$         6.44$              

 SBSALA has added excavation, 

shoring & venitlation as a LS 

cost, Arup has detailed the 

cut/fill costs in section 40.01. 

Arup's cost includes 50 

additonal parking spaces, spread 

footings (instead of pile 

foundation) and transit center 

SBSALA has considered 1 

escalator and 1 elevator; Arup's 

design includes 4 elevators for 

the garage, 2 escalators & 2 

elevators in station. 

Arup has included pedestrian 

vertical circulation costs only in 

this section 

SBSALA included 'Roadway 

bridge' ($10.09m) and  

'pedestrian bridge' ($.98m) in 

this section, Arup has included 

the same in cost sections 40.07 

and 40.06 resp. to be consistent 

with ST

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS

30.03 Total Heavy Maintenance Facility ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

30.05 Total Yard and Yard Track ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

40 SITEWORK AND SPECIAL CONDITIONS

40.01 Total Demolition, Clearing, Earthwork 1.14$           1.06$           0.08$              ‐$           0.23$                 (0.23)$          8.11$            0.88$            7.23$              

 Arup has included detailed 

excavation & fill costs, while 

SBSALA has included LS cost for 

earthwork in 20.06 

40.02 Total Site Utilities, Utility Relocation 5.42$           5.27$           0.15$             
 Quantities extrapolated to 

suit Arup's B7 segment length 
 $            ‐    0.06$                 (0.06)$          0.24$            0.71$            (0.48)$             

 Arup uses ST's categorical 

contingency which is higher than 

SBSALA's contingency. Also, 

Arup uses ST's unit cost for 

storm water piping, unlike 

SBSALA 

40.03 Total

Haz. mat'l, contam'd soil 

removal/mitigation, ground water 

treatments

2.80$           2.70$           0.11$             
 Quantities extrapolated to 

suit Arup's B7 segment length 
0.09$                 (0.09)$          ‐$              ‐$              ‐$                

40.04 Total
Environmental mitigation, e.g. wetlands, 

historic/archeologic, parks
1.61$           1.57$           0.04$              ‐$           0.05$                 (0.05)$          1.23$            1.23$              

Arup's mitigation costs provided 

by Herrera Inc,  Arup adds ST's 

categorical contingency over the 

base cost. SBSALA does not 

include mitigation costs in their 

estimate 

40.05 Total
Site structures including retaining walls, 

sound walls
1.41$           4.10$           (2.69)$            

 Arup's Retaining walls for 

guideway included in 10.08 
 $            ‐    ‐$                   ‐$             0.89$            1.26$            (0.37)$             

 MSE Retaining walls considered 

by Arup are roadway retaining 

walls. Difference in retaining 

wall heights and quantities is 

design related difference 

‐$             0.85$           2.58$           Elevators, escalators20.07 Total 1.60$                ‐$                ‐$          ‐$             1.73$              (1.60)$         
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CAT SUB POINT DESCRIPTION

Arup ST 
 Delta (Arup‐
ST) 

Explanation Arup  ST  
Delta (Arup‐

ST) 
Arup   SBSALA 

 DELTA (Arup‐
SBSALA) 

Explanation

A2B7 shared rail 118th Av. Station

 Arup has a longer pedestrian 

bridge than SBSALA 

 Landscaping cost included in 

SF20 and ST20 costs 

 Bus ramp designed by Arup, is 

not a part of SBSALA's design.   

 Arup's Roadway reconstruction 

is more than that considered by 

SBSALA 

 SBSALA's roadway bridge is 

larger than Arup's. 

 Arup has more Roadway 

modifications than SBSALA 

40.08 Total
Temporary Facilities and other Indirect 

Costs During Construction
2.00$           1.93$           0.07$               $            ‐    0.63$                 (0.63)$          1.18$            ‐$              1.18$              

 SBSALA has not included '1% for 

art' in their estimate; Arup 

follows ST by including the same 

for SCC points 10 through 50 

50 SYSTEMS

50.01 Total Train control and signals 11.87$        11.94$        (0.07)$            
 Based on Arup's segment 

length 
 $            ‐    0.25$                 (0.25)$          ‐$              ‐$              ‐$                

50.02 Total Traffic signals and crossing protection ‐$             ‐$             ‐$                ‐$           ‐$                   ‐$             0.73$            0.49$            0.24$              
 Arup has an additional half‐

signal 

50.03 Total Traction power supply:  substations  3.95$           3.95$           ‐$                ‐$           ‐$                   ‐$             ‐$              ‐$              ‐$                

50.04 Total
Traction power distribution:  catenary and 

third rail
3.45$           3.35$           0.09$               Based on track length  ‐$           0.09$                 (0.09)$          ‐$              ‐$              ‐$                

50.05 Total Communications  $         5.70   $         6.41  (0.70)$              Based on Track length    $            ‐    $                0.16  (0.16)$           $           0.86  0.87$            (0.01)$             

 Arup uses  ST's categorical 

contingency approach which is 

lower than SBSALA's 

contingency 

50.06 Total Fare collection system and equipment ‐$             ‐$             ‐$                ‐$           0.36$                 (0.36)$          0.36$            0.36$            (0.01)$             

 Arup uses  ST's categorical 

contingency approach which is 

lower than SBSALA's 

contingency 

50.07 Total Central Control ‐$             ‐$             ‐$                ‐$           ‐$             ‐$              ‐$              ‐$                

0.07$             40.06 Total

40.07 Total

Pedestrian / bike access and 

accommodation, landscaping

Automobile, bus, van accessways 

including roads, parking lots
1.58$                 (0.43)$             17.43$        17.01$         

1.24$              0.98$           2.22$           2.31$          2.38$          
 Arup quantities extrapolated 

for segment length 
‐$           1.93$                

 Arup quantities extrapolated 

for segment length 
1.81$             17.30$       19.11$        ‐$          

(1.93)$         

(1.58)$         
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CAT SUB POINT DESCRIPTION

Arup ST 
 Delta (Arup‐
ST) 

Explanation Arup  ST  
Delta (Arup‐

ST) 
Arup   SBSALA 

 DELTA (Arup‐
SBSALA) 

Explanation

A2B7 shared rail 118th Av. Station

60 ROW, LAND, EXISTING IMPROVEMENTS

60.01 Total Right of Way 33.78$        63.46$        (29.68)$          
 Both ROW costs provided by 

ST and are in 2007 dollars 
 $            ‐    27.52$               (27.52)$        14.03$          14.03$            

 SBSALA does not include ROW 

cost in their construction cost, 

Arup has included ROW cost in 

2007 dollars as per ST 

Estimated cost of construction  208.09$    264.36$    (56.27)$        ‐$         91.13$            (91.13)$     133.80$     107.04$     26.75$           SBSALA total does not include 

mitigation & ROW costs 

70 VEHICLES

70.01 Light rail ‐$             ‐$             ‐$              ‐$              ‐$                

80 PROFESSIONAL SERVICES

80 Professional services ‐$             ‐$             ‐$              ‐$              ‐$                

90 UNALLOCATED CONTINGENCY

208.09$    264.36$    56.27$         91.13$            133.80$     107.04$     26.75$            
 SBSALA total does not include 

mitigation & ROW costs 

Total Segment cost

Construction Cost without ROW Costs 174.31$      200.90$      26.59$            63.61$               119.77$        119.77$          

Change order contingency (10%) 17.43$        20.09$        2.66$              6.36$                 11.98$          11.98$            

Total construction cost 191.74$    220.99$    29.25$         69.97$            131.75$     107.04$     24.70$            
 SBSALA  total does not include 

Change order contingency 

ROW Costs 33.78$        63.46$        29.68$            27.52$               14.03$          14.03$            

Construction management (8.5%) 16.30$        18.78$        2.49$              5.95$                 11.20$          9.10$            2.10$              

Environmental/PE (5%) 9.59$           11.05$        1.46$              3.50$                 6.59$            5.35$            1.24$              

Final Design, Specs, Permits (12.5%) 23.97$        27.62$        3.66$              8.75$                 16.47$          13.38$         3.09$              

Agency Administration (6%) 16.52$        20.51$        3.99$              6.94$                 10.80$          1.67$            9.13$              
 SBSALA total does not apply 

Agency administration fee to 

Total soft costs 66.37$        77.97$        11.60$            25.13$               45.06$          29.50$         15.55$            

Unallocated Contingency(10%) 19.17$        22.10$        2.92$              7.00$                 13.17$          10.70$         2.47$              

 SBSALA has included as 

Construction contingencies (10% 

of estimated construction cost) 

SBSALA ROW 13.20$         (13.20)$             SBSALA ROW in 4th Qtr 2010 $ 

SBSALA total environmental mitigation (by 

Esa Adolfson)
4.56$            (4.56)$             

Total Cost‐ Low (without Project 
Reserve)

311.07$    384.52$    73.45$            129.62$         204.01$     165.01$     38.99$            

Total Cost ‐ High (with Project Reserve) 
(115%)

357.73$      442.20$      84.47$            115% 149.06$             234.61$        234.61$           115%

Notes:

Explaination' provides reasoning to the delta between Arup A‐2 and 'SBSALA Adjusted A‐2

There were some calculation errors in SBSALA A2 pdf, which were calculated and checked in excel

Arup's ROW costs are in current dollars and were provided by Roland Inc. ST's costs are in 2007 dollars 

Change order contingency 10%

Construction management 8.5%

Environmental/PE 5%

Final Design, Specs, Permits 12.5%

Agency Administration  6%

Unallocated Contingency 10%

 SEGMENT TOTAL WITH DES. ALLOW. & ALLOC. CONTINGENCY 

RB7_050211



Summary‐RB7 Page 9

CAT SUB POINT DESCRIPTION

10

GUIDEWAY & TRACK ELEMENTS

10.01 Total Guideway: At‐grade exclusive right‐of‐way

10.04 Total Guideway: Aerial structure

10.05 Total Guideway: Built‐up fill

10.06 Total Guideway: Underground cut & cover

10.07 Total Guideway: Underground tunnel

10.08 Total Guideway: Retained cut or fill

10.09 Total Track:  Direct fixation

10.10 Total Track:  Embedded

10.11 Total Track:  Ballasted

10.12 Total Track:  Special (switches, turnouts)

20 STATIONS, STOPS, TERMINALS, INTERMODAL

20.01 Total
At‐grade station, stop, shelter, mall, 

terminal, platform

20.03 Total
Underground station, stop, shelter, mall, 

terminal, platform 

20.04 Total
Other stations, landings, terminals:  

Intermodal, ferry, trolley, etc. 

20.02 Total
Aerial station, stop, shelter, mall, terminal, 

platform

Arup End of B 
TO Bellevue 

ST End of B TO 
Bellevue Transit  Delta Explanation

Arup ST
 DELTA (Arup‐
ST) 

Explanation
 Arup (Tunnel 
length 1050RF) 

 ST(Tunnel 
length 1343RF) 

 DELTA (Arup‐
ST) 

Explanation Arup ST
 DELTA 
(Arup‐ST) 

Explaination

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

5.99$            16.58$           (10.59)$         

 Arup's segment from B 

to Portal is mostly at 

grade 

‐$                   ‐$                   ‐$                   ‐$             3.29$        (3.29)$       
ST has an aerial East Main 

station
5.99$                   19.87$                          (13.88)$          

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

‐$              ‐$               ‐$               47.38$               71.69$               (24.31)$            

 ST has deeper 'cut and 

cover boxes' than Arup. 

Also, ST's tunnel is longer 

‐$             ‐$          ‐$           47.38$                 71.69$                          (24.31)$          

‐$              ‐$               ‐$               3.59$                 3.74$                 (0.15)$              

Arup has included tunnel 

elements as per the 

tunnel length 

‐$             ‐$          ‐$           3.59$                   3.74$                            (0.15)$            

 $         10.54   $            3.32  7.21$            

 Arup's cost includes cut 

& fill for the segment 

and for Sturtevant 

creek, ST's cut and fill 

for Sturvenant creek is 

included in section 

40.02; Arup's cost 

includes retaining walls 

in this part of the 

segment 

‐$                   ‐$                   ‐$                   2.15$           ‐$          2.15$         Arup's station is in a trench 12.69$                 3.32$                            9.36$              

3.07$            3.02$             0.04$              Track length change  1.38$                 1.77$                 (0.39)$                Based on tunnel length  0.66$           0.50$        0.16$         Track length 5.11$                   5.29$                            (0.19)$            

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

0.83$            0.83$             ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           0.83$                   0.83$                            ‐$                

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   0.29$           0.29$        ‐$           0.29$                   0.29$                            ‐$                

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   28.80$        ‐$          28.80$      
Arup has station located in a 

retained cut site
28.80$                 ‐$                              28.80$           

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

(31.74)$          31.74$                         ‐$                     ‐$                  ‐$                  ‐$                  ‐$              ‐$              ‐$              ST has aerial EM station(31.74)$    31.74$    ‐$            

East Main StationB TO PORTAL PORTAL TO BTC
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CAT SUB POINT DESCRIPTION

20.06 Total Automobile parking multi‐story structure

30 SUPPORT FACILITIES: YARDS, SHOPS, ADMIN BLDGS

30.03 Total Heavy Maintenance Facility

30.05 Total Yard and Yard Track

40 SITEWORK AND SPECIAL CONDITIONS

40.01 Total Demolition, Clearing, Earthwork

40.02 Total Site Utilities, Utility Relocation

40.03 Total

Haz. mat'l, contam'd soil 

removal/mitigation, ground water 

treatments

40.04 Total
Environmental mitigation, e.g. wetlands, 

historic/archeologic, parks

40.05 Total
Site structures including retaining walls, 

sound walls

Elevators, escalators20.07 Total

Arup End of B 
TO Bellevue 

ST End of B TO 
Bellevue Transit  Delta Explanation

Arup ST
 DELTA (Arup‐
ST) 

Explanation
 Arup (Tunnel 
length 1050RF) 

 ST(Tunnel 
length 1343RF) 

 DELTA (Arup‐
ST) 

Explanation Arup ST
 DELTA 
(Arup‐ST) 

Explaination

East Main StationB TO PORTAL PORTAL TO BTC

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$          

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$          

5.92$            0.33$             5.59$            

 Arup's demo cost 

includes Sheraton 

(taking into account size 

of the building) 

0.45$                 0.53$                 (0.07)$               3.14$           0.38$        2.76$        

Demo includes Red Lions 

site; if ST includes demo of 

the same, their estimate 

seems low for the size of the 

building 

9.51$                   1.23$                            8.28$              

6.10$            6.35$             (0.25)$           

 Costs from ST are lump 

summed and  

extrapolated, to suit the 

segment length 

 $                5.59   $                7.13  (1.54)$              
 ST's LS cost used and 

Extrapolation factor 
0.57$           0.43$        0.13$        

Place‐keeper: Extrapolation 

factor based on tunnel length 

applied to LS cost from ST's 

estimate 

12.26$                 13.92$                          (1.66)$            

0.09$            0.11$             (0.02)$           
 ST's LS allowance 

extrapolated  
‐$                   ‐$                   ‐$                   0.03$           0.03$        0.01$         0.12$                   0.13$                            (0.01)$            

1.24$            0.08$             1.16$            

 Arup's mitigation cost 

for Creek was provided 

by Herrera Inc; includes 

only wetland mitigation. 

Also, cost for buffer 

zone is calculated 

‐$                   ‐$                   ‐$                   0.03$           0.02$        0.01$         1.27$                   0.10$                            1.17$              

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

1.16$                           1.13$                   (0.03)$            ‐$              ‐$              ‐$               ‐$                   (0.03)$       1.16$       1.13$          ‐$                  ‐$                  
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CAT SUB POINT DESCRIPTION

40.08 Total
Temporary Facilities and other Indirect 

Costs During Construction

50 SYSTEMS

50.01 Total Train control and signals

50.02 Total Traffic signals and crossing protection

50.03 Total Traction power supply:  substations 

50.04 Total
Traction power distribution:  catenary and 

third rail

50.05 Total Communications

50.06 Total Fare collection system and equipment

50.07 Total Central Control

40.06 Total

40.07 Total

Pedestrian / bike access and 

accommodation, landscaping

Automobile, bus, van accessways 

including roads, parking lots

Arup End of B 
TO Bellevue 

ST End of B TO 
Bellevue Transit  Delta Explanation

Arup ST
 DELTA (Arup‐
ST) 

Explanation
 Arup (Tunnel 
length 1050RF) 

 ST(Tunnel 
length 1343RF) 

 DELTA (Arup‐
ST) 

Explanation Arup ST
 DELTA 
(Arup‐ST) 

Explaination

East Main StationB TO PORTAL PORTAL TO BTC

0.45$            0.38$             0.06$             0.10$                 0.13$                 (0.03)$               0.38$           0.40$        (0.02)$        0.93$                   0.92$                            0.02$              

4.14$            4.12$             0.02$             0.70$                 0.90$                 (0.20)$               Track length different 0.33$           0.25$        0.08$         5.18$                   5.27$                            (0.09)$            

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           ‐$                      ‐$                              ‐$                

0.58$            1.30$             (0.72)$            0.26$                 0.76$                 (0.50)$               Track length different 0.12$           0.22$        (0.09)$        0.96$                   2.28$                            (1.32)$            

0.96$            0.95$             0.01$             0.43$                 0.55$                 (0.12)$               Track length different 1.07$           1.02$        0.05$         2.46$                   2.51$                            (0.06)$            

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   0.36$           0.36$        ‐$           0.36$                   0.36$                            ‐$                

1.38$            1.38$             ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$           1.38$                   1.38$                            ‐$                

0.39$              0.95$                           1.34$                  

2.71$              3.78$                           6.49$                  

0.02$                0.02$                

 Includes cost of Main 

Street bridge and 

culvert at Sturtevant 

creek 

0.17$           

‐$          ‐$         ‐$            

Arup's station design cost 

has been included based on 

drawings

0.39$        0.76$       1.16$          

(0.19)$              2.30$                2.11$                

(0.00)$              (0.00)$           

2.90$            1.47$            4.38$           

0.17$            

RB7_050211
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CAT SUB POINT DESCRIPTION

60 ROW, LAND, EXISTING IMPROVEMENTS

60.01 Total Right of Way

Estimated cost of construction 

70 VEHICLES

70.01 Light rail

80 PROFESSIONAL SERVICES

80 Professional services

90 UNALLOCATED CONTINGENCY

Total Segment cost

Construction Cost without ROW Costs

Change order contingency (10%)

Total construction cost

ROW Costs
Construction management (8.5%)

Environmental/PE (5%)

Final Design, Specs, Permits (12.5%)

Agency Administration (6%)

Total soft costs

Unallocated Contingency(10%)

SBSALA ROW

SBSALA total environmental mitigation (by 

Esa Adolfson)

Total Cost‐ Low (without Project 
Reserve)
Total Cost ‐ High (with Project Reserve) 
(115%)

 SEGMENT TOTAL WITH DES. ALLOW. & ALLOC. CONTINGENCY 

Arup End of B 
TO Bellevue 

ST End of B TO 
Bellevue Transit  Delta Explanation

Arup ST
 DELTA (Arup‐
ST) 

Explanation
 Arup (Tunnel 
length 1050RF) 

 ST(Tunnel 
length 1343RF) 

 DELTA (Arup‐
ST) 

Explanation Arup ST
 DELTA 
(Arup‐ST) 

Explaination

East Main StationB TO PORTAL PORTAL TO BTC

‐$              ‐$               ‐$               ‐$                   ‐$                   ‐$                   ‐$             ‐$          ‐$            $              136.90   $                        94.36  42.54$           

45.82$       40.39$        5.43$          62.03$            89.53$           (27.50)$         
 ST's cost does not 

include ROW costs 
40.21$      40.84$   (0.63)$     284.97$           265.12$                    19.84$          Includes ROW 

‐$              ‐$               ‐$                   ‐$                   ‐$             ‐$         

‐$              ‐$               ‐$                   ‐$                   ‐$             ‐$         

45.82$       40.39$        5.43$          62.03$            40.21$      40.84$   (0.63)$     284.97$           265.12$                   

45.82$          40.39$           5.43$             62.03$               40.21$        148.07$               170.76$                       (22.70)$          

14.81$                 17.08$                         

162.87$           187.84$                   

136.90$               94.36$                         

13.84$                 15.97$                         

8.14$                   9.39$                           

20.36$                 23.48$                         

20.53$                 19.86$                         

62.87$                 68.70$                         

16.29$                 18.78$                         

378.93$           369.68$                    9.25$           

435.77$               425.14$                      

RB7_050211
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Segment B

Alternate B7

ARUP

13,870                 
Additional line items not included in Sound Transit Estimate Extrapolation factor= 1.03                   

 Length=13870 RF  Length=12324 RF 

SCCRU SCCPoint Code Desc UOM
 Composite unit cost 

(2007) 
 B7 

Quantity 
 Base Cost B7 

Design 
Allowance (%)

Pre-Award Total B7
Allocated 

Contingency (%)
Subtotal Contingency B7 Total B7 ST B7  Delta (Arup‐ST) 

10 10.01 AG02 At-Grade Dbl Ballasted Track RF 657$                                4,975  $             3,268,575 20% 3,922,290$              15%  $                              588,344  $                   4,510,634 

10 10.01 AG11
At-Grade Dbl Track in Roadway - Embedded, 
Exclusive

RF 1,030$                                125  $                128,750 20% 154,500$                 15%  $                                23,175  $                      177,675 

10 10.01 AG20
At-Grade Dbl Track on Exist. Structure - Direct 
Fixation

RF 953$                                   400  $                381,200 20% 457,440$                 15%  $                                68,616  $                      526,056 

Length 
(RF)= ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

Fixation

10.01 Total Guideway: At-grade exclusive right-of-way  $             3,778,525  $             4,534,230  $                              680,135  $                   5,214,365  $              4,838,832  $                375,533 

10 10.04 EL10 Gantry LS 7,000,000$                             1  $             7,000,000 30% 9,100,000$              20%  $                           1,820,000  $                 10,920,000 

10 10.04 EL22 Precast Segmental Box Girder (Avg. Pier 20' Ht.) RF 5,900$                                375  $             2,212,500 20% 2,655,000$              15%  $                              398,250  $                   3,053,250 

10 10.04 EL23 Precast Segmental Box Girder (Avg. Pier 30' Ht.) RF 6,000$                                520  $             3,120,000 20% 3,744,000$              15%  $                              561,600  $                   4,305,600 

10 10.04 EL24 Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF 6,150$                             1,095  $             6,734,250 20% 8,081,100$              15%  $                           1,212,165  $                   9,293,265 

10 10.04 EL24a Straddle Bent (Avg Ht + 40') EA 397,300$                                1  $                397,300 20% 476,760$                 15%  $                                71,514  $                      548,274 

10 10.04 EL25 Precast Segmental Box Girder (Avg. Pier 50' Ht.) RF 6,270$                             2,130  $           13,355,100 20% 16,026,120$            15%  $                           2,403,918  $                 18,430,038 

10 10.04 EL26 Precast Segmental Box Girder (Avg. Pier 60' Ht.) RF 6,400$                                800  $             5,120,000 20% 6,144,000$              15%  $                              921,600  $                   7,065,600 

10 10.04
Precast Segmental Box Girder (Avg. Pier 70' Ht.) for 
A-2 station

RF 10,867$                    $                          -   20% -$                             15%  $                                          -  $                                  - 

10 10.04 EL34
Twin-Sgl. Precast Segmental Box Girder (Avg. Pier 
50' Ht.)

RF 9,525$                                820  $             7,810,500 20% 9,372,600$              15%  $                           1,405,890  $                 10,778,490 

10 10.04 EL66 Guideway for Mercer Slough superstructure RF 5,040$                             1,500  $             7,560,000 30% 9,828,000$              15%  $                           1,474,200  $                 11,302,200 

10 10.04 EL68
Guideway for Mercer Slough substructure (Bent cap, 
columns, pile cap, piles), avg ht 40'

EA 541,360$                                2  $                812,041 30% 1,055,653$              15%  $                              158,348  $                   1,214,001 

10 10.04 EL68
Guideway for Mercer Slough substructure (Bent cap, 
columns, pile cap, piles), avg ht 50'

EA 560,210$                                3  $             1,517,235 30% 1,972,406$              15%  $                              295,861  $                   2,268,267 

10 10.04 EL68
Guideway for Mercer Slough substructure (Bent cap, 
columns, pile cap, piles), avg ht 60'

EA 579,060$                                2  $             1,206,374 30% 1,568,286$              15%  $                              235,243  $                   1,803,529 

10 10.04 EL68
Guideway for Mercer Slough substructure (Bent cap, 
columns, pile cap, piles), avg ht 70'

EA 597,909$                                2  $             1,220,731 30% 1,586,950$              15%  $                              238,043  $                   1,824,993 

10 10.04 EL68
Guideway for Mercer Slough substructure (Bent cap, 
columns, pile cap, piles), avg ht 80'

EA 616,759$                                4  $             2,569,828 30% 3,340,776$              15%  $                              501,116  $                   3,841,893 

10.04 Total Guideway: Aerial structure  $           60,635,859  $           74,951,652  $                         11,697,748  $                 86,649,400  $          115,487,519  $         (28,838,119)

10.05 Total Guideway: Built-up fill  $                            -  $                                          -  $                                  -  $                           - 

10.06 Total Guideway: Underground cut & cover  $                            -  $                                          -  $                                  -  $                           - 

10.07 Total Guideway: Underground tunnel  $                          -    $                          -    $                                        -    $                                -    $                           -    $                           - 

10 10.08 RF21 Retained Fill - Two Sides (Avg. 10' Height) RF 3,140$                      $                          -   20% -$                             15%  $                                          -  $                                  - 

10 10.08 RW15 Retaining Wall - CIP (Avg 10') one side RF 757$                                4,366  $             3,305,686 20% 3,966,823$              10%  $                              396,682  $                   4,363,505 

10 10.08 Retaining Wall - CIP (Avg 15') one side RF 945$                                   800  $                756,000 20% 907,200$                 10%  $                                90,720  $                      997,920 

10 10 08 RF30 Fill CY 25$ 25 509 $ 637 737 20% 765 285$ 15% $ 114 793 $ 880 07810 10.08 RF30 Fill CY 25$                                25,509 $                637,737 20% 765,285$                15% $                              114,793  $                      880,078 

10 10.08 RF34 Excavation CY 32$                                  6,859  $                219,493 20% 263,391$                 15%  $                                39,509  $                      302,900 

10.08 Total Guideway: Retained cut or fill  $             4,918,916  $             5,902,699  $                              641,704  $                   6,544,403  $              2,697,107  $             3,847,296 

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                8,445  $             8,419,665 20% 10,103,598$            10%  $                           1,010,360  $                 11,113,958 

10.09 Total Track:  Direct fixation  $             8,419,665  $           10,103,598  $                           1,010,360  $                 11,113,958  $            11,567,992  $              (454,034)

10 10.10 TK11 Embedded - Double Track RF 1,210$                                125  $                151,250 20% 181,500$                 10%  $                                18,150  $                      199,650 

10.10 Total Track:  Embedded  $                151,250  $                181,500  $                                18,150  $                      199,650  $                 159,720  $                  39,930 
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Segment B

Alternate B7

ARUP

13,870                 
Additional line items not included in Sound Transit Estimate Extrapolation factor= 1.03                   

 Length=13870 RF  Length=12324 RF 

SCCRU SCCPoint Code Desc UOM
 Composite unit cost 

(2007) 
 B7 

Quantity 
 Base Cost B7 

Design 
Allowance (%)

Pre-Award Total B7
Allocated 

Contingency (%)
Subtotal Contingency B7 Total B7 ST B7  Delta (Arup‐ST) 

Length 
(RF)= ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

10 10.11 TK02 Ballasted - Double Track RF 476$                                5,300  $             2,522,800 20% 3,027,360$              10%  $                              302,736  $                   3,330,096 

10.11 Total Track:  Ballasted  $             2,522,800  $             3,027,360  $                              302,736  $                   3,330,096  $              2,890,272  $                439,824 

10 10.12 SP18B Direct Fixation - Single Cross-over EA 314,000$                                1  $                314,000 20% 376,800$                 10%  $                                37,680  $                      414,480 

10.12 Total Track: Special (switches, turnouts) $ 314,000 $ 376,800 $ 37,680 $ 414,480 $ 414,480 $ -0 ota ac Spec a (s tc es, tu outs) $ 3 ,000 $ 3 6,800 $ 3 ,680 $ , 80 $ , 80 $

20 20.01 ST18 At-Grd Foundation Adder @ Mercer Slough LS 640,000$                  $                          -   25% -$                             20%  $                                          -  $                                  - 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform  $                          -    $                          -    $                                        -    $                                -    $                 960,000  $              (960,000)

20.02 Total Aerial station, stop, shelter, mall, terminal, platform  $                          -    $                          -    $                                        -    $                                -    $                           -   

20.03 Total Underground station, stop, shelter, mall, terminal, platform  $                          -    $                          -    $                                        -    $                                -    $                           -   

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.  $                          -    $                          -    $                                        -    $                                -    $                           -   

20.06 Total Automobile parking multi-story structure  $                          -    $                          -    $                                        -    $                                -    $                           -   

20.07 Total Elevators, escalators  $                          -    $                          -    $                                        -    $                                -    $                           -   

30.03 Total Heavy Maintenance Facility     $                          -    $                                        -    $                                -    $                           -   

30.05 Total Yard and Yard Track  $                          -    $                          -    $                                        -    $                                -    $                           -   

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                  1  $                  48,330 25% 60,413$                   25%  $                                15,103  $                        75,516 

40 40.01 DM06 Demolition Allow. - Existing Building SF 10$                                63,227  $                632,270 25% 790,338$                 25%  $                              197,584  $                      987,922 

40 40.01 Demolition Allow. - Existing bridge SF 20$                                  2,400  $                  48,000 25% 60,000$                   25%  $                                15,000  $                        75,000 

40.01 Total Demolition, Clearing, Earthwork  $                728,600  $                910,750  $                              227,688  $                   1,138,438  $              1,063,438  $                  75,000 

40 40.02 UM01 Utility Modifications Allow. - Level 1 RF 187$                                   100  $                  18,634 25% 23,292$                   20%  $                                  4,658  $                        27,951 

40 40.02 UM11B Storm Water Piping - 18" CPE Pipe (Buried) LF 200$                                6,409  $             1,281,836 25% 1,602,295$              20%  $                              320,459  $                   1,922,754 

40 40.02 UM12B Storm Water Detention Vault (0.6<Med<1.4 ) AC-FT 749,000$                                1  $                770,099 25% 962,623$                 20%  $                              192,525  $                   1,155,148 

40 40.02 UM13C Storm Water Quality Vault (Large>1.4 ) AC-FT 687,000$                                2  $             1,094,846 25% 1,368,557$              20%  $                              273,711  $                   1,642,269 

40 40.02 UM50
Raise 115kV OH power line crossing (assume no 
U/G)

EA 434,000$                                1  $                446,225 25% 557,782$                 20%  $                              111,556  $                      669,338 

40.02 Total Site Utilities, Utility Relocation  $             3,611,640  $             4,514,550  $                              902,910  $                   5,417,460  $              5,269,036  $                148,424 

40 40.03 HM01 Hazardous Material Removal Allowance RF 181$                                5,139  $                930,119 25% 1,162,648$              50%  $                              581,324  $                   1,743,972 

40 40.03 HM06 Hazardous Material Removal Allowance LS 550,000$                                1  $                565,493 25% 706,866$                 50%  $                              353,433  $                   1,060,299 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments  $             1,495,612  $             1,869,514  $                              934,757  $                   2,804,272  $              2,695,645  $                108,627 

40 40.04 EM01 Environmental Mitigation Allow. - Level 1 RF 63$                                  1,570  $                  98,937 25% 123,671$                 20%  $                                24,734  $                      148,406 

40 40.04 EM03 Environmental Mitigation Allow. - Level 3 RF 249$                                3,753  $                934,420 25% 1,168,025$              20%  $                              233,605  $                   1,401,630 

40 40.04 EM10 Residential Noise Mitigation Allow. RF 150$                                   265  $                  39,759 25% 49,699$                   20%  $                                  9,940  $                        59,639 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks  $             1,073,116  $             1,341,396  $                              268,279  $                   1,609,675  $              1,565,574  $                  44,101 

40 40.05 SW01 Sound Wall RF 521$                                2,056  $             1,071,352 20% 1,285,623$              10%  $                              128,562  $                   1,414,185 

40.05 Total Site structures including retaining walls, sound walls $           24,306,951 $           29,513,789 $                           4,472,826  $                   1,414,185  $              4,101,900 $           (2,687,715)g g , $ , , $ , , $ , , $ , , $ , , $ ( , , )

40 40.06 SF02F Construct / Replace 12' Bike Path, ACP LF 92$                                11,894  $             1,094,293 20% 1,313,151$              10%  $                              131,315  $                   1,444,466 

40 40.06 LS02 Landscaping Allow. - Site SF 3$                                  97,056  $                291,167 20% 349,401$                 10%  $                                34,940  $                      384,341 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                  4,790  $                416,751 20% 500,101$                 10%  $                                50,010  $                      550,111 

40.06 Total Pedestrian / bike access and accommodation, landscaping  $             1,802,211  $             2,162,653  $                              216,265  $                   2,378,918  $              2,313,742  $                  65,176 
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Segment B

Alternate B7

ARUP

13,870                 
Additional line items not included in Sound Transit Estimate Extrapolation factor= 1.03                   

 Length=13870 RF  Length=12324 RF 

SCCRU SCCPoint Code Desc UOM
 Composite unit cost 

(2007) 
 B7 

Quantity 
 Base Cost B7 

Design 
Allowance (%)

Pre-Award Total B7
Allocated 

Contingency (%)
Subtotal Contingency B7 Total B7 ST B7  Delta (Arup‐ST) 

Length 
(RF)= ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

40 40.07 RM41
Roadway Reconstruction Allow. - Single Precast 
Concrete Barrier

LF 79$                                  1,234  $                  97,470 20% 116,965$                 15%  $                                17,545  $                      134,509 

40 40.07 Roadway Bridge SF 400$                                2,400  $                960,000 20% 1,152,000$              15%  $                              172,800  $                   1,324,800 

40 40.07 RM_hov Roadway Reconstruction Allow. LS 9,134,000$                             1  $             9,391,296 20% 11,269,555$            20%  $                           2,253,911  $                 13,523,466 

40 40.07 SS01 Streetscaping Allow. - Light RF 197$                        1,893        $                372,977 20% 447,573$                 15%  $                                67,136  $                      514,709 

40 40.07 SS02 Streetscaping Allow. - Moderate RF 423$                        4,783        $             2,023,225 20% 2,427,870$              15%  $                              364,181  $                   2,792,051 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656$                        909           $                596,133 20% 715,360$                 15%  $                              107,304  $                      822,664 

40.07 Total Automobile, bus, van accessways including roads, parking lots  $           13,441,102  $           16,129,322  $                           2,982,876  $                 19,112,199  $            17,300,073  $             1,812,126 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.0 LS 1%                1  $        1,452,890.56 20% 1,743,469$              15%  $                              261,520  $                   2,004,989 

40.08 Total Temporary Facilities and other Indirect Costs During Construction  $             1,452,891  $             1,743,469  $                              261,520  $                   2,004,989  $              1,932,371  $                  72,618 

50 50.01 TC02 Train Control - Double Track RF 485$                              13,870  $             6,726,950 20% 8,072,340$              15%  $                           1,210,851  $                   9,283,191 

50 50.01 TC15 Train Control, Double Crossover EA 1,170,000$               $                          -   20% -$                             15%  $                                          -  $                                  - 

50 50.01 TC20 Train Control, Single Crossover EA 936,000$                                2  $             1,872,000 20% 2,246,400$              15%  $                              336,960  $                   2,583,360 

50 50.01 TC25 Train Control turnout EA 851,000$                  $                          -   20% -$                             15%  $                                          -  $                                  - 

50.01 Total Train control and signals  $             8,598,950  $           10,318,740  $                           1,547,811  $                 11,866,551  $            11,935,137  $                (68,586)

50.02 Total Traffic signals and crossing protection  $                           -    $                           - 

50 50.03 TP03 Traction Power, Substation EA 1,430,000$                             2  $             2,860,000 20% 3,432,000$              15%  $                              514,800  $                   3,946,800 

50.03 Total Traction power supply:  substations  $             2,860,000  $             3,432,000  $                              514,800  $                   3,946,800  $              3,946,800  $                           - 

50 50 04 TP02 OCS S t St d d D bl T k RF 180$ 13 870 $ 2 496 600 20% 2 995 920$ 15% $ 449 388 $ 3 445 30850 50.04 TP02 OCS System - Standard, Double Track RF 180$                              13,870 $             2,496,600 20% 2,995,920$             15% $                              449,388  $                   3,445,308 

50 50.04 OCS System- BNSF corridor RF 180$                         $                          -   20% -$                             15%  $                                          -  $                                  - 

50.04 Total Traction power distribution:  catenary and third rail  $             2,496,600  $             2,995,920  $                              449,388  $                   3,445,308  $              3,350,916  $                  94,392 

50 50.05 CM02 Communication, Line - Double TRACK RF 274$                              13,870  $             3,800,380 20% 4,560,456$              15%  $                              684,068  $                   5,244,524 

50 50.05 Communication, Line - Double TRACK-BNSF RF 274$                         $                          -   20% -$                             15%  $                                          -  $                                  - 

50 50.05 CM05 Communication, Station EA 624,000$                  $                          -   20% -$                             15%  $                                          -  $                                  - 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                13,870  $                332,880 20% 399,456$                 15%  $                                59,918  $                      459,374 

50 50.05 Passenger Information System, Fiber Optic-BNSF RF 24$                                          -  $                          -   20% -$                             15%  $                                          -  $                                  - 

50.05 Total Communications  $             4,133,260  $             4,959,912  $                              743,987  $                   5,703,899  $              6,408,748  $              (704,849)

50.06 Total Fare collection system and equipment  $                          -    $                          -    $                                        -    $                                -    $                           -    $                           - 

60 60.01 ROW Right of Way LS 24,128,571$             $                          -   0% -$                             40%  $                                          -  $                                  - 

60.01 Total Right of Way  $                          -    $                          -    $                                        -    $                                -    $                           -    $                           - 

Grand Total  $    174,309,043  $          200,899,300  $         (26,590,257) $                                     164,855,771  $                                                     25,739,487 

5,502,301$          Notes:

10.04- Mercer slough guideway superstructure unit cost has been derived from ST's 
superstructure cost from the Unit cost report 

10.04- Pile driving Gantry crane used for construction instead of Temporary work 
platform

 Cost of additional elements for 
future freight 
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Segment B

Alternate B7                    0.98                    1.09 

ARUP
Length (RF)= 4,500                  ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

Additional line items not included in Sound Transit 
Estimate 0.51     
Added according to ST C9T- need more info for our 
quantification

 Begin 2138+70.00  Begin 2158+75.00

 End 2153+75.00  End 2167+00.00

 RF                  1,505  RF                     825 2,330                

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal Qty Subtotal Quantity  Base Cost  

Design 
Allowance 

(%)
 Pre-Award Total  

Allocated 
Contingen

cy (%)

Subtotal 
Contingency 

Total ST Delta (Arup-ST)

10.01 Total Guideway: At-grade exclusive right-of-way -$                        $                          -    $                      -  $                   -  $                                    - 

10 10.04 EL22 Precast Segmental Box Girder (Avg. Pier 20' Ht.) RF 5,900$                                            400               2,360,000                         400  $             2,360,000 20% 2,832,000$       15%  $        424,800  $                      3,256,800 

10 10.04 EL23 Precast Segmental Box Girder (Avg. Pier 30' Ht.) RF 6,000$                                            330               1,980,000                         330  $             1,980,000 20% 2,376,000$       15%  $        356,400  $                      2,732,400 

10.04 Total Guideway: Aerial structure -$                        $           4,340,000  $                       -    $             4,340,000  $       5,208,000  $        781,200  $                      5,989,200  $                 16,577,885  $            (10,588,685)

10.05 Total Guideway: Built-up fill -$                        $                      -  $                   -  $                                    -  $                                  -  $                              - 

10.06 Total Guideway: Underground cut & cover -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                  -  $                              - 

B TO PORTAL

B TO EM EM TO PORTAL

Extrapolation factor

10.07 Total Guideway: Underground tunnel -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

10 10.08 RF30 Fill CY 25$                                              5,200                  130,002                         122                      3,046                      5,322  $                133,048 20% 159,658$          15%  $          23,949  $                         183,606 

10 10.08 RF34 Excavation CY 32$                                              1,065                    34,069 42719               1,366,995                    43,783  $             1,401,064 20% 1,681,277$       15%  $        252,192  $                      1,933,469 

10 10.08 RW15 Retaining Wall - CIP (Avg 10') LF 757$                                            1,000                  757,143                      1,000  $                757,143 20% 908,571$          10%  $          90,857  $                         999,429 

10 10.08 RW14 Retaining Wall - CIP,15' avg height one side LF 945$                                            1,550               1,464,750                      1,550  $             1,464,750 20% 1,757,700$       10%  $        175,770  $                      1,933,470 

10 10.08 RW16 Retaining Wall - CIP, 40' avg height one side LF 2,520$                                         1,650               4,158,000                      1,650  $             4,158,000 20% 4,989,600$       10%  $        498,960  $                      5,488,560 

10.08 Total Guideway: cut or fill -$                        $           2,385,964  $           5,528,042  $             7,914,005  $       9,496,806  $     1,041,727  $                    10,538,534  $                   3,323,640  $               7,214,894 

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                            1,505               1,500,485                         825                  822,525                      2,330  $             2,323,010 20% 2,787,612$       10%  $        278,761  $                      3,066,373 

10.09 Total Track:  Direct fixation -$                        $           1,500,485  $              822,525  $             2,323,010  $       2,787,612  $        278,761  $                      3,066,373  $                   3,024,260  $                    42,113 

10.10 Total Track:  Embedded -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -   

10.11 Total Track:  Ballasted -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -   

10 10.12 SP18B Direct Fixation - Single Cross-over EA 314,000$                                            2                  628,000                             2  $                628,000 20% 753,600$          10%  $          75,360  $                         828,960 

10.12 Total Track:  Special (switches, turnouts) -$                        $              628,000  $                       -    $                628,000  $          753,600  $          75,360  $                         828,960  $                      828,960  $                              - 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

20.02 Total Aerial station, stop, shelter, mall, terminal, platform -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

20.03 Total Underground station, stop, shelter, mall, terminal, platform LS  $                       -    $                       -                               1  $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc. -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

20.06 Total Automobile parking multi-story structure -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

20.07 Total Elevators, escalators -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

30.03 Total Heavy Maintenance Facility -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

30.05 Total Yard and Yard Track -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

40 40.01 DM06 Demolition Allow. - Existing Building SF 6$                           620,605                          3,723,630                  620,605  $             3,723,630 25% 4,654,538$       25%  $     1,163,634  $                      5,818,172 

40 40.01 DM45 Demolition Allow - Sidewalk SF 4$                           5,615                                   22,460                      5,615  $                  22,460 25% 28,075$            20%  $            5,615  $                           33,690 

40 40.01 DM50 Demolition Allow - HMA Pavement SF 2$                           21,788                                 43,576                    21,788  $                  43,576 25% 54,469$            20%  $          10,894  $                           65,363 

40.01 Total Demolition, Clearing, Earthwork -$                        $                       -    $           3,723,630  $             3,789,666  $       4,737,082  $     1,180,143  $                      5,917,226  $                      325,601  $               5,591,625 

40 40.02 UM50 Utility modification/Relocation allowance LS                             1               1,112,501                             1               2,955,939                             1  $             4,068,440 25% 5,085,550$       20%  $     1,017,110  $                      6,102,660 

40 40.02 UM90 Sturtevant  Creek Development LF 1,000$                                                      -                             -  $                          -   25% -$                      20%  $                   -  $                                    -                                     - 

40.02 Total Site Utilities, Utility Relocation LS 3,552,097$              $           1,112,501  $           2,955,939  $             4,068,440  $       5,085,550  $     1,017,110  $                      6,102,660  $                   6,354,357  $                 (251,697)

40 40.03 HM06 Hazardous Material Removal Allowance LS 70,000$                                         0.67                    46,744                             1  $                  46,744 25% 58,430$            50%  $          29,215  $                           87,645 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatmen LS 377,991$                 $                46,744  $                       -                               1  $                  46,744  $            58,430  $          29,215  $                           87,645  $                      105,246  $                   (17,601)

40 40.04 EM02 Environmental Mitigation Allow. - Level 2 RF 150$                                               345                    51,788                         345  $                  51,788 25% 64,735$            20%  $          12,947  $                           77,682 

40 40.04 EM03 Environmental Mitigation Allow. - Level 3 RF 249$                                                   -  $                          -   25% -$                      20%  $                   -  $                                    - 

40 40.04 Environmental mitigation allowance- Sturtevenant Creek RF 1,300$                                            500                  650,000                             -                         500  $                650,000 25% 812,500$          20%  $        162,500  $                         975,000 

40 40.04 Environmental mitigation allowance- Sturtevenant Creek Buffer SF 5$                                              25,000                  125,000                    25,000  $                125,000 25% 156,250$          20%  $          31,250  $                         187,500 

40 40.04 EM10 Residential Noise Mitigation Allow. RF 150$                                                   -  $                          -   25% -$                      20%  $                   -  $                                    - 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks LS  $              826,788  $                       -                               1  $                826,788  $       1,033,485  $        206,697  $                      1,240,182  $                        79,386  $               1,160,797 

40.05 Total Site structures including retaining walls, sound walls -$                        $                       -   $                       -   $                          -   $                    -    $                 -    $                                  -   $                                -   $                              - 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                              1,332                  115,916                         118                    10,262                      1,450  $                126,178 20% 151,414$          10%  $          15,141  $                         166,555 

40.06 Total Pedestrian / bike access and accommodation, landscaping -$                        $              115,916  $                10,262  $                126,178  $          151,414  $          15,141  $                         166,555  $                      168,843  $                     (2,288)
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Alternate B7                    0.98                    1.09 

ARUP
Length (RF)= 4,500                  ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

Additional line items not included in Sound Transit 
Estimate 0.51     
Added according to ST C9T- need more info for our 
quantification

 Begin 2138+70.00  Begin 2158+75.00

 End 2153+75.00  End 2167+00.00

 RF                  1,505  RF                     825 2,330                

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal Qty Subtotal Quantity  Base Cost  

Design 
Allowance 

(%)
 Pre-Award Total  

Allocated 
Contingen

cy (%)

Subtotal 
Contingency 

Total ST Delta (Arup-ST)

B TO PORTAL

B TO EM EM TO PORTAL

Extrapolation factor

40 40.07 RM37b Roadway Reconstruction Allow. - 4 Travel Lanes, Asphalt RF 979$                                               492                  481,417                         492  $                481,417 20% 577,701$          15% 86,655$           $                         664,356                                     - 

40 40.07 RM37C Roadway Reconstruction Allow. - 5 Travel Lanes, Asphalt RF 1,120$                                              50                    55,820                           50  $                  55,820 20% 66,983$            15% 10,048$           $                           77,031 -                                    

40 40.07 RM40 Roadway Reconstruction Allow. - Curb & Sidewalk RF 270$                                               498                  134,565                         498  $                134,565 20% 161,478$          15% 24,222$           $                         185,700                                     - 

40 40.07 Main Street Bridge SF 400$                                            4,200               1,680,000                      4,200  $             1,680,000 20% 2,016,000$       15% 302,400$         $                      2,318,400 

40 40.07 LRT Bridge/culvert over Sturtevant Creek SF 300$                                            1,200                  360,000                      1,200  $                360,000 20% 432,000$          15% 64,800$           $                         496,800 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656$                                               332                  217,962                         332  $                217,962 20% 261,555$          15% 39,233$           $                         300,788 

40 40 07 SF07 Emergency/Maintenance Corridor Paved SF 19$ 12 765 242 537 12 765 $ 242 537 20% 291 044$ 15% 43 657$ $ 334 70140 40.07 SF07 Emergency/Maintenance Corridor Paved SF 19$                                            12,765                  242,537                   12,765 $                242,537 20% 291,044$         15% 43,657$           $                         334,701 

40.07 Total Automobile, bus, van accessways including roads, parking lots -$                        $              602,537  $           2,569,764  $             3,172,301  $       3,806,761  $        571,014  $                      4,377,775  $                   1,473,173  $               2,904,603 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1%                  153,803                  169,046 1%  $                322,849 20% 387,419$          15%  $          58,113  $                         445,531 

40.08 Total Temporary Facilities and other Indirect Costs During Construction -$                        $              153,803  $              169,046  $                322,849  $          387,419  $          58,113  $                         445,531  $                      380,762  $                    64,769 

50 50.01 TC02 Train Control - Double Track RF 485$                                            1,505                  729,925                         825                  400,125                      2,330  $             1,130,050 20% 1,356,060$       15%  $        203,409  $                      1,559,469 

50 50.01 TC20 Train Control, Single Crossover EA 936,000$                                            2               1,872,000                             -                             2  $             1,872,000 20% 2,246,400$       15%  $        336,960  $                      2,583,360 

50.01 Total Train control and signals -$                        $           2,601,925  $              400,125  $                  2,332  $             3,002,050  $       3,602,460  $        540,369  $                      4,142,829  $                   4,121,411  $                    21,418 

50.02 Total Traffic signals and crossing protection -$                        $                                -   

50.03 Total Traction power supply:  substations -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                                            1,505                  270,900                         825                  148,500                      2,330  $                419,400 20% 503,280$          15%  $          75,492  $                         578,772 

50 50.04 TP02S Train Control, Double Track, Street RF 231$                                                   -                             -                             -  $                          -   20% -$                      15%  $                   -  $                                    - 

50.04 Total Traction power distribution:  catenary and third rail -$                        $              270,900  $              148,500  $                419,400  $          503,280  $          75,492  $                         578,772  $                   1,303,380  $                 (724,608)

50 50.05 CM02 Communication, Line - Double RF 274$                                            1,505                  412,370                         825                  226,050                      2,330  $                638,420 20% 766,104$          15%  $        114,916  $                         881,020 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                              1,505                    36,120                         825                    19,800                      2,330  $                  55,920 20% 67,104$            15%  $          10,066  $                           77,170 

50.05 Total Communications -$                        $              448,490  $              245,850  $                694,340  $          833,208  $        124,981  $                         958,189  $                      945,030  $                    13,160 

50.06 Total Fare collection system and equipment -$                        $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                                -    $                              - 

50 50.07 CC010 Systems Central Control Software & Integration Allowance EA 500,000$                                            1                  500,000                             1                  500,000                             2  $             1,000,000 20% 1,200,000$       15%  $        180,000  $                      1,380,000 

50.07 Total Central Control  $              500,000  $              500,000  $             1,000,000  $       1,200,000  $        180,000  $                      1,380,000  $                   1,380,000  $                              - 

60 60.01 ROW Right of Way LS 97,785,714$           $                          -   0% -$                     40%  $                   -  $                                    - 60 60 0 O g t o ay S 9 , 85,$ $ 0% $ 0% $ $

60.01 Total Right of Way  $                       -    $                       -    $                          -    $                    -    $                 -    $                                  -    $                              - 

Grand Total  $   45,820,432  $     40,391,933  $               5,428,500  $                      39,645,108  $                      6,175,325 
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Segment B

Alternate B7
ARUP A2

Additional line items 

Extrapolation 
factor

1.40              

SCCRU SCCPoint Code Desc UOM
Composite unit 

cost (2007$)
A2 Quantity  Base Cost A2 

Design 
Allowance 

(%)
 Pre-Award Total A2 

Allocated 
Contingency 

(%)

Subtotal Contingency 
A2

Total A2
KPFF A2 Unit 
cost(2007 $)

KPFF Quant KPFF A2 Total Cost Delta (Arup-KPFF)

10.01 Total Guideway: At-grade exclusive right-of-way -$                  $                         -    $                           -  $                           -  $                                       - 

10 10.04 Twin-Sgl. Precast Box Girder (Avg. Pier 70' Ht.) for A-2 station RF 13,335$                               380  $             5,067,300 20% 6,080,760$              15%  $               912,114  $                         6,992,874  $                6,992,874 

10.04 Total Guideway: Aerial structure  $             5,067,300  $             6,080,760  $               912,114  $                         6,992,874 

10.05 Total Guideway: Built-up fill -$                  $                           -  $                           -  $                                       - 

10.06 Total Guideway: Underground cut & cover -$                  $                           -  $                           -  $                                       - 

10.07 Total Guideway: Underground tunnel -$                 

KPFF 

10.08 Total Cut or fill -$                 

10.09 Total Track:  Direct fixation -$                  $                         -    $                         -    $                         -    $                                     -   

10.10 Total Track:  Embedded -$                  $                         -    $                         -    $                         -    $                                     -   

10.11 Total Track:  Ballasted -$                  $                         -    $                         -    $                         -    $                                     -   

10.12 Total Track:  Special (switches, turnouts) -$                  $                         -    $                         -    $                         -    $                                     -   

20.01 Total At-grade station, stop, shelter, mall, terminal, platform -$                  $                         -    $                         -    $                         -    $                                     -   

20 20.02 ST20 Aerial -30' center platform- 4 vehicle without Mezz LS 15,800,000$                             1  $           15,800,000 20% 18,960,000$            15%  $            2,844,000  $                       21,804,000  $           23,940,000                 1  $                 23,940,000  $               (2,136,000)

20 20.02 Circulation mezzanine below track level LS 4,750,000$                               1  $             4,750,000 20% 5,700,000$              15%  $               855,000  $                         6,555,000 6,650,000$              1                 $                   6,650,000  $                    (95,000)

20 20.02 Additional 25' elevation over B3 LS 1,700,000$                               1  $             1,700,000 20% 2,040,000$              15%  $               306,000  $                         2,346,000  $             2,380,000                 1  $                   2,380,000  $                    (34,000)

20 22.02 Side loaded platform adder LS 7,142,857$        $           10,000,000                 1  $                 10,000,000  $             (10,000,000)

20.02 Total Aerial station, stop, shelter, mall, terminal, platform  $           22,250,000  $           26,700,000  $            4,005,000  $                       30,705,000  $                 42,970,000 

20.03 Total Underground station, stop, shelter, mall, terminal, platform -$                  $                         -    $                         -    $                         -    $                                     -   

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc. -$                  $                         -    $                         -    $                         -    $                                     -   

20 20.06 SF20 Station Site Facilities - Parking Garage SP  $           16,700                  1,450  $           24,215,000 20% 29,058,000$            15%  $            4,358,700  $                       33,416,700  $                  26,740          1,400  $                 37,436,000  $               (4,019,300)

20 20.06 Spread footing CY  $                250                19,162  $             4,790,491 20% 5,748,589$              15%  $               862,288  $                         6,610,877  $                6,610,877 

20 20.06 Transit center SF  $                  50                85,134  $             4,256,699 20% 5,108,039$              15%  $               766,206  $                         5,874,245  $                5,874,245 

20 20 06 Excavation Shoring ventilation adder LS $ $ $ $ $ 2 800 000 1 $ 2 800 000 $ (2 800 000)20 20.06 Excavation, Shoring, ventilation adder LS $                         -   -$                           $                           - $                                       -  $             2,800,000                 1  $                   2,800,000 $               (2,800,000)

20 20.06 Shoring adder LS 560,000$                                 1  $                560,000 20% 672,000$                 15%  $               100,800  $                            772,800  $                   772,800 

20.06 Total Automobile parking multi-story structure -$                  $           33,822,190  $           40,586,627  $            6,087,994  $                       46,674,622  $                 40,236,000 

20 20.07 PA31 Pedestrian Vertical Access - Elevator, 25ft EA 186,000$                                 2  $                372,000 20% 446,400$                 10%  $                 44,640  $                            491,040  $                               -    $                   491,040 

20 20.07 PA31 Pedestrian Vertical Access - Elevator, 40ft. EA 274,000$                                 4  $             1,096,000 20% 1,315,200$              10%  $               131,520  $                         1,446,720  $                383,600                 1  $                      383,600  $                1,063,120 

20 20.07 PA31 Pedestrian Vertical Access - Escalator, 25ft EA 243,000$                                 2  $                486,000 20% 583,200$                 10%  $                 58,320  $                            641,520  $                               -    $                   641,520 

20 20.07 PA36 Pedestrian Vertical Access - Escalator, 40ft. EA 331,000$          $                         -   20% -$                            10%  $                           -  $                                       -  $                463,400                 1  $                      463,400  $                  (463,400)

20.07 Total Elevators, escalators  $             1,954,000  $             2,344,800  $               234,480  $                         2,579,280  $                      847,000 

30.03 Total Heavy Maintenance Facility -$                  $                         -    $                         -    $                         -    $                                     -   

30.05 Total Yard and Yard Track -$                  $                         -    $                         -    $                         -    $                                     -   

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                 13  $                628,290 25% 785,363$                 25%  $               196,341  $                            981,703  $                  67,662               13  $                      879,606  $                   102,097 

40 40.01 EW01 Fill CY 25$                                 20,275  $                506,875 25% 633,594$                 25%  $               158,398  $                            791,992  $                   791,992 

40 40.01 EW02 Cut CY 32$                               126,698  $             4,054,349 25% 5,067,936$              25%  $            1,266,984  $                         6,334,920  $                6,334,920 

40.01 Total Demolition, Clearing, Earthwork  $             5,189,514  $             6,486,892  $            1,621,723  $                         8,108,615  $                      879,606 

40 40.02 UM11B Storm Water Piping - 18" CPE Pipe (Buried) RF 200$                                    440  $                  88,000 25% 110,000$                 20%  $                 22,000  $                            132,000  $                    1,396             440  $                      614,240  $                  (482,240)

40 40.02 UM50 Relocation allowance LS 71,429$                                   1  $                  71,429 25% 89,286$                   20%  $                 17,857  $                            107,143  $                100,000                 1  $                      100,000  $                       7,143 

40 02 Total Site Utilities Utility Relocation $ 159 429 $ 199 286 $ 39 857 $ 239 143 $ 714 24040.02 Total Site Utilities, Utility Relocation $                159,429 $                199,286 $                 39,857 $                            239,143  $                      714,240 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments -$                  $                         -    $                         -    $                         -    $                                     -   

40 40.04 EM11 Environmental mitigation allowance LS 821,744$                                 1  $                821,744 25% 1,027,180$              20%  $               205,436  $                         1,232,616  $             4,564,400  $                               -    $                1,232,616 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks  $                821,744  $             1,027,180  $               205,436  $                         1,232,616  $                               -   

40 40.05 RW15 Retaining Wall - CIP (Avg 10') RF  $                757  $                         -   20% -$                            10%  $                           -  $                                       -  $                    1,060             580  $                      614,800  $                  (614,800)

40 40.05 RW16 Retaining Wall - CIP (Avg 20') RF  $             1,530  $                         -   20% -$                            10%  $                           -  $                                       -  $                    2,142             300  $                      642,600  $                  (642,600)

40 40.05 Retaining Wall -MSE (Avg 16') RF  $                400                     200  $                  80,000 20% 96,000$                   10%  $                   9,600  $                            105,600  $                   105,600 

40 40.05 Retaining Wall - MSE (Avg 30') RF  $                750                     790  $                592,500 20% 711,000$                 10%  $                 71,100  $                            782,100  $                   782,100 

40.05 Total Site structures including retaining walls, sound walls -$                  $                672,500  $                807,000  $                 80,700  $                            887,700  $                   1,257,400 

40 40.06 Pedestrian Bridge SF 250$                                 6,730  $             1,682,500 20% 2,019,000$              10%  $               201,900  $                         2,220,900  $                       350          2,800  $                      980,000  $                1,240,900 

40.06 Total Pedestrian / bike access and accommodation, landscaping -$                  $             1,682,500  $             2,019,000  $               201,900  $                         2,220,900  $                      980,000 
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Segment B

Alternate B7
ARUP A2

Additional line items 

Extrapolation 
factor

1.40              

SCCRU SCCPoint Code Desc UOM
Composite unit 

cost (2007$)
A2 Quantity  Base Cost A2 

Design 
Allowance 

(%)
 Pre-Award Total A2 

Allocated 
Contingency 

(%)

Subtotal Contingency 
A2

Total A2
KPFF A2 Unit 
cost(2007 $)

KPFF Quant KPFF A2 Total Cost Delta (Arup-KPFF)

KPFF 

40 40.07 Roadway Reconstruction Allow. SF  $             1,350                  3,660  $             4,941,000 20% 5,929,200$              15%  $               889,380  $                         6,818,580  $                    1,890          1,400  $                   2,646,000  $                4,172,580 

40 40.07 Roadway Bridge SF 400$                                 5,180  $             2,072,000 20% 2,486,400$              15%  $               372,960  $                         2,859,360  $                       560        18,020  $                 10,091,200  $               (7,231,840)

40 40.07 Bus Ramp SF 124$                               19,250  $             2,381,296 20% 2,857,556$              15%  $               428,633  $                         3,286,189  $                               -    $                3,286,189 

40 40.07 SS02 Streetscaping Allow. - Moderate RF  $                423                     700  $                296,000 20% 355,200$                 15%  $                 53,280  $                            408,480  $                       592             700  $                      414,400  $                      (5,920)

40 40.07 SS03 Streetscaping Allow. - Heavy RF  $                656                  1,400  $                918,000 20% 1,101,600$              15%  $               165,240  $                         1,266,840  $                       918          1,400  $                   1,285,200  $                    (18,360)

40 40.07 SF03 1/2 street improvements-113th Ave SE LS  $         892,857                         1  $                892,857 20% 1,071,429$              15%  $               160,714  $                         1,232,143  $             1,000,000                 1  $                   1,000,000  $                   232,143 

40 40.07 SF02D Roadway modifications allowance - AC Paving SF 22$                                 37,095  $                821,389 20% 985,667$                 15%  $               147,850  $                         1,133,517  $                         31        64,395  $                   1,996,245  $                  (862,728)

40.07 Total Automobile, bus, van accessways including roads, parking lots -$                  $           12,322,543  $           14,787,051  $            2,218,058  $                       17,005,109  $                 17,433,045 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1%                         1  $                853,512 20% 1,024,215$              15%  $               153,632  $                         1,177,847  $                           -                -    $                               -    $                1,177,847 

40.08 Total Temporary Facilities and other Indirect Costs During Construction -$                  $                853,512  $             1,024,215  $               153,632  $                         1,177,847 

50.01 Total Train control and signals -$                  $                         -    $                         -    $                         -    $                                     -   

50 50.02 RM21 Roadway Modifications Allow. - New Signal EA 351,000$                                 2  $                526,500 20% 631,800$                 15%  $                 94,770  $                            726,570  $                491,400  $             1  $                      491,400  $                   235,170 

50.02 Total Traffic signals and crossing protection  $                526,500  $                631,800  $                 94,770  $                            726,570  $                      491,400 

50.03 Total Traction power supply:  substations -$                  $                         -    $                         -    $                         -    $                                     -   

50.04 Total Traction power distribution:  catenary and third rail -$                  $                         -    $                         -    $                         -    $                                     -   

50 50.05 CM05 Communication, Station EA 624,000$                                 1  $                624,000 20% 748,800$                 15%  $               112,320  $                            861,120  $                873,600                 1  $                      873,600  $                    (12,480)

50.05 Total Communications -$                  $                624,000  $                748,800  $               112,320  $                            861,120  $                      873,600 

50 50.06 FC01 Fare Collection - 1 Entrance EA 259,000$                                 1  $                259,000 20% 310,800$                 15%  $                 46,620  $                            357,420  $                362,600                 1  $                      362,600  $                      (5,180)

50.06 Total Fare collection system and equipment -$                  $                259,000  $                310,800  $                 46,620  $                            357,420  $                      362,600 

60 60.01 ROW Right of Way LS 10,021,429$      $                         -   0% -$                            40%  $                           -  $                                       -  $           13,332,000  $                               -    $                               - 

60.01 Total Right of Way  $                         -    $                         -    $                         -    $                                     -                                     -   

$ 119 768 815 $ 107 044 891 $ 12 723 924$ 103 754 211 $ 16 014 604Grand Total (Including ROW) $         119,768,815 $    107,044,891 $    12,723,924 

Environmental mitigation:

Mitigation Element:
LRT .34 acre 
impact

Parking structure 
A2 (.4 acre 
impact) 

LRT 
(SF)

$ Cost/SF Total (LRT) Ramp (acres)
 Parking structure A2 
(.27 acre impact) 

Land SF 25$                 

Wetland Creation, Enhancement, or Restoration (6:1 Ratio) SF 20$                  1,788,000$     2,016,000$          7500 300,000$             309,917$  0.27 486,000$                       

Wetland Creation, Enhancement, or Restoration (3:1 Ratio) 7500 50,000$               25,826$    
Mitigation Plan Report 80,000$          80,000$              
Mitigation Design Drawings 10% 178,800$        201,600$            

Monitoring 10 years 300,000$        300,000$             
Total LRT + PARKING 4,564,400$       821,744$                    

Deflation Notes:

Arup A-2KPFF

Extrapolation factor (1.40) used to deflate KPFF's unit cost. It has 40% 
contingency included According to ST's method Arup has added variable

$                          103,754,211 $                                16,014,604 

CCI-RS Means-Seattle, WACCI-ENR-Seattle, WA
3rd Qtr 2007 108.3 8624.67
4th Qtr 2010 107.2 1% 8694.49 -0.81%
2ND Qtr 2011 105.8 2.31% 8736.22 -1.29%

contingency included. According to ST s method, Arup has added variable 
contingency  
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Segment B

Alternate B7

ARUP                    0.78 

ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T
Additional line items not included in Sound Transit Estimate 3,975                  

 BTC= Bellevue Transit Center  Begin 2167+00.00

 End 2177+50.00

 RF                  1,050 

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal

PORTAL TO 
END Quantity

 Base Cost  
Design 

Allowance 
(%)

 Pre-Award Total  
Allocated 
Contingen

cy (%)
Subtotal Contingency Total ST Delta (Arup ‐ ST)

10.01 Total Guideway: At-grade exclusive right-of-way -$                         $                          -    $                            -  $                                  -  $                                  -  $                                  - 

10.04 Total Guideway: Aerial structure -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

10.05 Total Guideway: Built-up fill -$                         $                            -  $                                  -  $                                  -  $                                  -  $                                  - 

10 10.06 CC02 Cut and Cover Box (Avg. 25' Depth) RF 27,200$                                          400             10,880,000                 400  $           10,880,000 20% 13,056,000$            20%  $                   2,611,200  $                 15,667,200 

10 10.06 CC03 Cut and Cover Box (Avg. 35' Depth) RF 31,300$                                          250               7,825,000                 250  $             7,825,000 20% 9,390,000$              20%  $                   1,878,000  $                 11,268,000 

10 10.06 CC04 Cut and Cover Box (Avg. 45' Depth) RF 35,500$                                          400            14,200,000                400 $           14,200,000 20% 17,040,000$           20% $                   3,408,000  $                 20,448,000 

Arup C9T 
Length (RF)=

PORTAL TO BTC

( g )

10.06 Total Guideway: Underground cut & cover -$                         $         32,905,000  $           32,905,000  $           39,486,000  $                   7,897,200  $                 47,383,200  $                 71,689,730  $               (24,306,530)

10 10.07 VS05 Fan / Vent Shaft (18' O.D.) VF 5,830$                                            200               1,166,000                 200  $             1,166,000 20% 1,399,200$              20%  $                      279,840  $                   1,679,040 

10 10.07 VS05B Ventilation Shaft Bypass Area SF 624$                                                    -                              -                      -  $                          -   20% -$                             20%  $                                  -  $                                  - 

10 10.07 VS21C Tunnel Jet fans LS 353,388$                                            1                  353,388                     1  $                353,388 25% 441,735$                 20%  $                        88,347  $                      530,082 

10 10.07 VS40 Underground Tunnel Vent Fan Room SF 420$                                                    -                      -  $                          -   25% -$                             25%  $                                  -  $                                  - 

10 10.07 VS41 Emergency Vent Structure Building SF 590$                                            1,500                  885,000             1,500  $                885,000 25% 1,106,250$              25%  $                      276,563  $                   1,382,813 

10.07 Total Guideway: Underground tunnel -$                         $           2,404,388  $             2,404,388  $             2,947,185  $                      644,749  $                   3,591,934  $                   3,739,853  $                    (147,918)

10.08 Total Guideway: Retained cut or fill -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                            1,050               1,046,850             1,050  $             1,046,850 20% 1,256,220$              10%  $                      125,622  $                   1,381,842 

10.09 Total Track:  Direct fixation -$                         $           1,046,850  $             1,046,850  $             1,256,220  $                      125,622  $                   1,381,842  $                   1,767,442  $                    (385,600)

10.10 Total Track:  Embedded -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

10.11 Total Track:  Ballasted -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

10.12 Total Track:  Special (switches, turnouts) -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

20.02 Total Aerial station, stop, shelter, mall, terminal, platform -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

20.03 Total Underground station, stop, shelter, mall, terminal, platform  $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

20.04 Total Other stations, landings, terminals: Intermodal, ferry, trolley, etc. -$ $ - $ - $ - $ - $ - $ -20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc. $                        $                           $                             $                             $                                    $                                   $                                   

20.06 Total Automobile parking multi-story structure -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

20.07 Total Elevators, escalators -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

30.03 Total Heavy Maintenance Facility -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

30.05 Total Yard and Yard Track -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                              6                  289,980                     6  $                289,980 25% 362,475$                 25%  $                        90,619  $                      453,094 

40 40.01 DM45 Demolition Allow - Sidewalk SF 4$                                              12,730                    50,920           12,730  $                  50,920 25% 63,650$                   20%  $                        12,730  $                        76,380 

40 40.01 DM50 Demolition Allow - HMA Pavement SF 2$                                              49,395                    98,790           49,395  $                  98,790 25% 123,488$                 20%  $                        24,698  $                      148,186 

40.01 Total Demolition, Clearing, Earthwork -$                         $              289,980  $                289,980  $                362,475  $                        90,619  $                      453,094  $                      526,628  $                      (73,534)
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Segment B

Alternate B7

ARUP                    0.78 

ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T
Additional line items not included in Sound Transit Estimate 3,975                  

 BTC= Bellevue Transit Center  Begin 2167+00.00

 End 2177+50.00

 RF                  1,050 

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal

PORTAL TO 
END Quantity

 Base Cost  
Design 

Allowance 
(%)

 Pre-Award Total  
Allocated 
Contingen

cy (%)
Subtotal Contingency Total ST Delta (Arup ‐ ST)

Arup C9T 
Length (RF)=

PORTAL TO BTC

40 40.02 Utility modification/Relocation allowance LS 3,542,393$                                         1               3,542,393                     1  $             3,542,393 31% 4,623,468$              21%  $                      970,928  $                   5,594,396 

40.02 Total Site Utilities, Utility Relocation LS -$                         $           3,542,393  $             3,542,393  $             4,623,468  $                      970,928  $                   5,594,396  $                   7,134,356  $                 (1,539,960)

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments -$                         $                        -                       1  $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks LS -$                         $                        -                       1  $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

40.05 Total Site structures including retaining walls, sound walls -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                                 150                   13,061                150 $                  13,061 20% 15,673$                  10% $                          1,567  $                        17,240 p g y

40.06 Total Pedestrian / bike access and accommodation, landscaping -$                         $                13,061  $                  13,061  $                  15,673  $                          1,567  $                        17,240  $                        22,051  $                        (4,811)

40 40.07 RM32 Roadway Reconstruction Allow. - 4 Travel Lanes, PCCP RF 1,260$                                            803               1,011,705                 803  $             1,011,705 20% 1,214,047$              15% 182,107$                       $                   1,396,154 

40 40.06 RM37C Roadway Reconstruction Allow. - 5 Travel Lanes, Asphalt RF 1,120$                                              63                    71,043                   63  $                  71,043 20% 85,252$                   15% 12,788$                         $                        98,039 

40 40.07 RM40 Roadway Reconstruction Allow. - Curb & Sidewalk RF 270$                                               634                  171,265                 634  $                171,265 20% 205,518$                 15% 30,828$                         $                      236,345 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656$                                               423                  277,406                 423  $                277,406 20% 332,888$                 15% 49,933$                         $                      382,821 

40.07 Total Automobile, bus, van accessways including roads, parking lots -$                         $           1,531,420  $             1,531,420  $             1,837,703  $                      275,656  $                   2,113,359  $                   2,304,837  $                    (191,478)

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1%                    74,349 1%  $                  74,349 20% 89,218$                   15%  $                        13,383  $                      102,601 

40.08 Total Temporary Facilities and other Indirect Costs During Construction -$                         $                74,349  $                  74,349  $                  89,218  $                        13,383  $                      102,601  $                      131,146  $                      (28,545)

50 50.01 TC02 Train Control - Double Track RF 485$                                            1,050                  509,250             1,050  $                509,250 20% 611,100$                 15%  $                        91,665  $                      702,765 

50.01 Total Train control and signals -$                         $              509,250  $         1,050  $                509,250  $                611,100  $                        91,665  $                      702,765  $                      898,870  $                    (196,105)

50.02 Total Traffic signals and crossing protection -$                         $                                -    $                                  - 

50.03 Total Traction power supply:  substations -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                                            1,050                  189,000             1,050  $                189,000 20% 226,800$                 15%  $                        34,020  $                      260,820 

50 50.04 TP02S Train Control, Double Track, Street RF 231$                                                    -                      -  $                          -   20% -$                             15%  $                                  -  $                                  - 

50.04 Total Traction power distribution:  catenary and third rail -$                         $              189,000  $                189,000  $                226,800  $                        34,020  $                      260,820  $                      761,723  $                    (500,903)

50 50.05 CM02 Communication, Line - Double RF 274$                                            1,050                  287,700             1,050  $                287,700 20% 345,240$                 15%  $                        51,786  $                      397,026 

50 50 05 CM20 Passenger Information System Fiber Optic LF 24$ 1 050 25 200 1 050 $ 25 200 20% 30 240$ 15% $ 4 536 $ 34 77650 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                              1,050                   25,200            1,050 $                  25,200 20% 30,240$                  15% $                          4,536  $                        34,776 

50.05 Total Communications -$                         $              312,900  $                312,900  $                375,480  $                        56,322  $                      431,802  $                      552,295  $                    (120,493)

50.06 Total Fare collection system and equipment -$                         $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

50.07 Total Central Control  $                        -    $                          -    $                          -    $                                -    $                                -    $                                -    $                                  - 

60 60.01 ROW Right of Way LS (41,985,714)$                                       -  $                          -   0% -$                             40%  $                                  -  $                                  - 

60.01 Total Right of Way  $                        -    $                          -    $                          -    $                                -    $                                -    $                                  - 

Grand Total  $      62,033,053  $      89,528,929  $    (27,495,876) $                             51,924,891  $                                  10,220,445 
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Segment B C9T- B to EM C9T=EM EM

Alternate B7

ARUP                    1.32 

Additional line items not included in Sound Transit Estimate Length (RF)= 4,500                  ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

 Begin 2153+75.00

 End 2158+75.00

 RF                     500                  5,410 

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal EM Station Quantity  Base Cost EM Station 

Design 
Allowance 

(%)

 Pre-Award Total EM 
Station 

Allocated 
Contingen

cy (%)

Subtotal Contingency EM 
Station

Total EM Station ST EM Delta (Arup-ST)

10.01 Total Guideway: At-grade exclusive right-of-way -$                       $                        -    $                          -  $                                -  $                              -  $                             - 

10.04 Total Guideway: Aerial structure -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $             3,287,988  $             (3,287,988)

10.05 Total Guideway: Built-up fill -$                       $                          -  $                                -  $                              -  $                             - 

10.06 Total Guideway: Underground cut & cover -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

10.07 Total Guideway: Underground tunnel -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

10 10.08 RF30 Fill CY 25$ 68 1,706 68 $ 1,706 20% 2,047$ 15% $ 307 $ 2,354

East Main Station

10 10.08 RF30 Fill CY 25$                                                68                   1,706                        68 $                   1,706 20% 2,047$                   15%  $                           307  $                       2,354 

10 10.08 RF34 Excavation CY 32$                        10963                 350,800                  10,963  $               350,800 20% 420,960$                15%  $                      63,144  $                   484,104 

40 40.05 RW15 Retaining Wall - CIP, 20' avg height one side LF 1,260$                                      1,000              1,260,000                    1,000  $            1,260,000 20% 1,512,000$             10%  $                    151,200  $                1,663,200 

10.08 Total Guideway: Retained cut or fill -$                       $          1,612,506  $            1,612,506  $            1,935,007  $                    214,651  $                2,149,659  $              2,149,659 

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                            500                 498,500                       500  $               498,500 20% 598,200$                10%  $                      59,820  $                   658,020 

10.09 Total Track:  Direct fixation -$                       $             498,500  $               498,500  $               598,200  $                      59,820  $                   658,020  $                500,095  $                 157,925 

10.10 Total Track:  Embedded -$                       $                      -    $                        -    $                        -    $                              -    $                            -   

10.11 Total Track:  Ballasted -$                       $                      -    $                        -    $                        -    $                              -    $                            -   

10.12 Total Track:  Special (switches, turnouts) -$                       $                      -    $                        -    $                        -    $                              -    $                            -   

20 20.01 ST89 At-Grade - Bus Stop, Curb Bulb Platform - 1 Vehicle Platform EA 45,300$                                           5                 226,500                           5  $               226,500 20% 271,800$                5%  $                      13,590  $                   285,390 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform -$                       $             226,500  $               226,500  $               271,800  $                      13,590  $                   285,390  $                285,390  $                             - 

20.02 Total Aerial station, stop, shelter, mall, terminal, platform -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $           31,740,000  $           (31,740,000)

20 20.01 Station, stop, shelter, mall, terminal, platform LS 20,000,000$                                    1            20,000,000                           1  $          20,000,000 20% 24,000,000$           20%  $                 4,800,000  $              28,800,000 

20.03 Total Underground station, stop, shelter, mall, terminal, platform  $        20,000,000                           1  $          20,000,000  $          24,000,000  $                 4,800,000  $              28,800,000  $            28,800,000 

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc. -$                       $                      -    $                        -    $                        -    $                              -    $                            -   

20.06 Total Automobile parking multi-story structure -$                       $                      -    $                        -    $                        -    $                              -    $                            -   

20 20.07 PA31 Pedestrian Vertical Access - Elevator, 25ft EA 186,000$                                         2                 372,000                           2  $               372,000 20% 446,400$                10%  $                      44,640  $                   491,040 

$ $ $ $ $20 20.07 PA31 Pedestrian Vertical Access - Escalator, 25ft EA 243,000$                                         2                486,000                          2 $               486,000 20% 583,200$               10%  $                      58,320  $                   641,520 

20.07 Total Elevators, escalators -$                       $             858,000  $               858,000  $            1,029,600  $                    102,960  $                1,132,560  $             1,160,280  $                  (27,720)

30.03 Total Heavy Maintenance Facility -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

30.05 Total Yard and Yard Track -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                            -  $                        -   25% -$                           25%  $                                -  $                              - 

40 40.01 DM06 Demolition Allow. - Existing Building SF 6$                         334,605                            2,007,630                 334,605  $            2,007,630 25% 2,509,538$             25%  $                    627,384  $                3,136,922 

40.01 Total Demolition, Clearing, Earthwork -$                       $          2,007,630  $            2,007,630  $            2,509,538  $                    627,384  $                3,136,922  $                377,578  $              2,759,344 

40 40.02 UM50 Utility Relocation allowance LS                      1.32                 377,706                           1  $               377,706 25% 472,132$                20%  $                      94,426  $                   566,559 

40.02 Total Site Utilities, Utility Relocation LS -$                       $             377,706  $               377,706  $               472,132  $                      94,426  $                   566,559  $                432,715  $                 133,844 

40 40.03 HM06 Hazardous Material Removal Allowance LS 13,869$                                      1.32                  18,248                           1  $                 18,248 25% 22,810$                  50%  $                      11,405  $                     34,215 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatment LS -$                       $               18,248                           1  $                 18,248  $                 22,810  $                      11,405  $                     34,215  $                  26,004  $                     8,212 

40 40.04 EM02 Environmental Mitigation Allow. - Level 2 RF 150$                                            115                  17,205                       115  $                 17,205 25% 21,507$                  20%  $                        4,301  $                     25,808 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks -$                       $               17,205                           1  $                 17,205  $                 21,507  $                        4,301  $                     25,808  $                  19,614  $                     6,194 

40.05 Total Site structures including retaining walls, sound walls -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

40 40.06 PA10 Station Pedestrian Access - Plaza SF 54$                                         15,024                 811,296                  15,024  $               811,296 20% 973,555$                10%  $                      97,356  $                1,070,911 

40 40.06 Station Concrete Stairs flight (12 Risers) 3,248$                                             8                  25,984                           8  $                 25,984 20% 31,181$                  10%  $                        3,118  $                     34,299 

40 40.06 Construct / Replace 12' Bike Path, ACP LF 92$                                                  -                           - $                        -   20% -$                          10%  $                                -  $                              - p

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                              445                  38,715                       445  $                 38,715 20% 46,458$                  10%  $                        4,646  $                     51,104 

40.06 Total Pedestrian / bike access and accommodation, landscaping -$                       $             875,995  $               875,995  $            1,051,194  $                    105,119  $                1,156,313  $                763,551  $                 392,762 

40.07 Total Automobile, bus, van accessways including roads, parking lots -$                       $                      -    $                        -    $                        -    $                              -    $                            -    $                          -    $                           -   
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Segment B C9T- B to EM C9T=EM EM

Alternate B7

ARUP                    1.32 

Additional line items not included in Sound Transit Estimate Length (RF)= 4,500                  ARUP-REVISED B7 = Arup B7+Arup A2+Arup C9T

 Begin 2153+75.00

 End 2158+75.00

 RF                     500                  5,410 

SCCRU SCCPoint Code Desc UOM
Composite unit cost 

(2007)
Qty Subtotal EM Station Quantity  Base Cost EM Station 

Design 
Allowance 

(%)

 Pre-Award Total EM 
Station 

Allocated 
Contingen

cy (%)

Subtotal Contingency EM 
Station

Total EM Station ST EM Delta (Arup-ST)

East Main Station

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1%                 278,568 1%  $               278,568 20% 334,281$                15%  $                      50,142  $                   384,424 

40.08 Total Temporary Facilities and other Indirect Costs During Construction -$                       $             278,568  $               278,568  $               334,281  $                      50,142  $                   384,424  $                404,861  $                  (20,438)

50 50.01 TC02 Train Control - Double Track RF 485$                                            500                 242,500                       500  $               242,500 20% 291,000$                15%  $                      43,650  $                   334,650 

50.01 Total Train control and signals -$                       $             242,500  $                   500  $               242,500  $               291,000  $                      43,650  $                   334,650  $                254,334  $                   80,316 

50.02 Total Traffic signals and crossing protection -$                       $                          -   

50 03 Total Traction power supply: substations $ $ $ $ $ $ $50.03 Total Traction power supply:  substations -$                      $                      -   $                        -   $                        -    $                              -    $                            -   $                          -   

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                                            500                  90,000                       500  $                 90,000 20% 108,000$                15%  $                      16,200  $                   124,200 

50 50.04 TP02S Train Control, Double Track, Street RF 231$                                                 -                            -  $                        -   20% -$                           15%  $                                -  $                              - 

50.04 Total Traction power distribution:  catenary and third rail -$                       $               90,000  $                 90,000  $               108,000  $                      16,200  $                   124,200  $                215,528  $                  (91,328)

50 50.05 CM02 Communication, Line - Double RF 274$                                            500                 137,000                       500  $               137,000 20% 164,400$                15%  $                      24,660  $                   189,060 

50 50.05 CM05 Communication, Station EA 624,000$                                         1                 624,000                           1  $               624,000 20% 748,800$                15%  $                    112,320  $                   861,120 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                              500                  12,000                       500  $                 12,000 20% 14,400$                  15%  $                        2,160  $                     16,560 

50.05 Total Communications -$                       $             773,000  $               773,000  $               927,600  $                    139,140  $                1,066,740  $             1,017,391  $                   49,349 

50 50.06 FC01 Fare Collection - 1 Entrance EA 259,000$                                         1                 259,000                           1  $               259,000 20% 310,800$                15%  $                      46,620  $                   357,420 

50.06 Total Fare collection system and equipment -$                       $             259,000  $               259,000  $               310,800  $                      46,620  $                   357,420  $                357,420  $                             - 

50.07 Total Central Control  $                      -    $                        -    $                        -    $                              -    $                            -   

60 60.01 ROW Right of Way LS 26,200,000$                                     -  $                        -   0% -$                           40%  $                                -  $                              - 

60.01 Total Right of Way  $                      -    $                        -    $                        -    $                              -    $                            -    $                             - 

Grand Total  $    40,212,880  $  40,842,751  $       (629,871) $                           33,883,470  $                                  6,329,410 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST- B7
2007$

Segment B 1 2

Alternate B7 0.97     12324

Sound Transit- B7 (excluding 118th station)

Option 3/22/2011

Begin 2000+00.00 Begin 2123+24.00
Modified to break out station quantity End 2119+44.00 End 2138+70.00                  13,870 

RF              11,944 RF              1,546 RF 13,490               

SCCRU SCCPoint Code Desc UOM
 Composite Unit 

Cost 
Qty ST QTY Subttl $ Qty Subttl $ Total Quantity  Base Cost 

Design 
Allowance 

(%)
 Pre-Award Total 

Allocated 
Contingency (%)

Subtotal Contingency Total

10 10.01 AG02 At-Grade Dbl Ballasted Track RF 657                        4,600            3,022,200                        -             4,600  $            3,022,200 20% 3,626,640$             15%  $               543,996  $              4,170,636 

10 10.01 AG11 At-Grade Dbl Track in Roadway - Embedded, Exclusive RF 1,030                       100               103,000                        -               100  $               103,000 20% 123,600$                15%  $                 18,540  $                 142,140 

10 10.01 AG20 At-Grade Dbl Track on Exist. Structure - Direct Fixation RF 953                          400               381,200                        -               400  $               381,200 20% 457,440$                15%  $                 68,616  $                 526,056 

10.01 
T t l

Guideway: At-grade exclusive right-of-way            3,506,400                        -  $            3,506,400  $            4,207,680  $               631,152  $              4,838,832 

10 10.04 EL10 Temporary Work Platform, over water RF 7,330                     1,500          10,995,000                        -             1,500  $          10,995,000 30% 14,293,500$           20%  $            2,858,700  $            17,152,200 

10 10.04 EL22 Precast Segmental Box Girder (Avg. Pier 20' Ht.) RF 5,900                     1,090      1,090            6,431,000      1,220          7,198,000             2,310  $          13,629,000 20% 16,354,800$           15%  $            2,453,220  $            18,808,020 

10 10.04 EL23 Precast Segmental Box Girder (Avg. Pier 30' Ht.) RF 6,000                       140               840,000                        -               140  $               840,000 20% 1,008,000$             15%  $               151,200  $              1,159,200 

10 10.04 EL24 Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF 6,150                       740            4,551,000                        -               740  $            4,551,000 20% 5,461,200$             15%  $               819,180  $              6,280,380 

10 10.04 EL24a Straddle Bent (Avg Ht + 40') EA 397,300                       2               794,600                        -                   2  $               794,600 20% 953,520$                15%  $               143,028  $              1,096,548 

10 10.04 EL25 Precast Segmental Box Girder (Avg. Pier 50' Ht.) RF 6,270                       240            1,504,800                        -               240  $            1,504,800 20% 1,805,760$             15%  $               270,864  $              2,076,624 

10 10.04 EL26 Precast Segmental Box Girder (Avg. Pier 60' Ht.) RF 6,400                       120               768,000                        -               120  $               768,000 20% 921,600$                15%  $               138,240  $              1,059,840 

10 10.04 EL27 Precast Segmental Box Girder (Avg. Pier 70' Ht.) RF 6,520                       900            5,868,000                        -               900  $            5,868,000 20% 7,041,600$             15%  $            1,056,240  $              8,097,840 

10 10.04 EL34 Twin-Sgl. Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF 7,620                       694      1,074            5,288,280         326          2,484,120             1,020  $            7,772,400 20% 9,326,880$             15%  $            1,399,032  $            10,725,912 

10 10.04 EL43 Precast Segmental Box Girder, Long Span (Avg. Pier 30' Ht.) RF 8,050                       820            6,601,000                        -               820  $            6,601,000 20% 7,921,200$             15%  $            1,188,180  $              9,109,380 

10 10.04 Precast Segmental Box Girder, 240' Long Span (Avg. Pier 30' Ht.) RF 13,600                   1,500          20,400,000                        -             1,500  $          20,400,000 30% 26,520,000$           15%  $            3,978,000  $            30,498,000 

10 10.04 EL46 Precast Segmental Box Girder, Long Span (Avg. Pier 60' Ht.) RF 8,400                       600            5,040,000                        -               600  $            5,040,000 20% 6,048,000$             15%  $               907,200  $              6,955,200 

10 10.04 EL65 Elevated Guideway Adder for Mercer Slough RF 2,170                       700            1,519,000                        -               700  $            1,519,000 30% 1,974,700$             25%  $               493,675  $              2,468,375 

10.04 
T t l

Guideway: Aerial structure          70,600,680          9,682,120  $          80,282,800  $          99,630,760  $          15,856,759  $          115,487,519 

10.05 
T t l

Guideway: Built-up fill                          -                        -  $                        -    $                          -  $                          -  $                             - 

10.06 
T t l

Guideway: Underground cut & cover                          -                        -  $                        -    $                          -  $                          -  $                             - 

10.07 
T t l

Guideway: Underground tunnel                          -                        -  $                        -    $                          -  $                          -  $                             - 

10 10.08 RF21 Retained Fill - Two Sides (Avg. 10' Height) RF 3,140                       600            1,884,000                        -               600  $            1,884,000 20% 2,260,800$             15%  $               339,120  $              2,599,920 

10 10.08 RF30 Fill CY 25                          2,817                 70,425                        -             2,817  $                 70,425 20% 84,510$                  15%  $                 12,677  $                   97,187 

10.08 
T t l

Guideway: Retained cut or fill            1,954,425                        -  $            1,954,425  $            2,345,310  $               351,797  $              2,697,107 

10 10.09 TK21 Direct Fixation - Double Track RF 997                        7,244 7,624               7,222,268      1,546          1,541,362             8,790  $            8,763,630 20% 10,516,356$           10%  $            1,051,636  $            11,567,992 

10.09 
T t l

Track:  Direct fixation            7,222,268          1,541,362  $            8,763,630  $          10,516,356  $            1,051,636  $            11,567,992 

10 10.10 TK11 Embedded - Double Track RF 1,210                       100               121,000                        -               100  $               121,000 20% 145,200$                10%  $                 14,520  $                 159,720 

10.10 
T t l

Track:  Embedded               121,000                        -  $               121,000  $               145,200  $                 14,520  $                 159,720 

10 10.11 TK02 Ballasted - Double Track RF 476                        4,600            2,189,600                        -             4,600  $            2,189,600 20% 2,627,520$             10%  $               262,752  $              2,890,272 

10.11 
T t l

Track:  Ballasted            2,189,600                        -  $            2,189,600  $            2,627,520  $               262,752  $              2,890,272 

10 10.12 SP18B Direct Fixation - Single Cross-over EA 314,000                       1               314,000                        -                   1  $               314,000 20% 376,800$                10%  $                 37,680  $                 414,480 

10.12 
T t l

Track:  Special (switches, turnouts)               314,000                        -  $               314,000  $               376,800  $                 37,680  $                 414,480 

20 20.01 ST89 At-Grade - Bus Stop, Curb Bulb Platform - 1 Vehicle Platform LS 45,300                          3                          -                        -                    -  $                        -   20% -$                           5%  $                          -  $                             - 

20 20.01 ST18 At-Grd Foundation Adder @ Mercer Slough LS 640,000                       1               640,000                        -                   1  $               640,000 25% 800,000$                20%  $               160,000  $                 960,000 

20.01 
T t l

At-grade station, stop, shelter, mall, terminal, platform               640,000                        -  $               640,000  $               800,000  $               160,000  $                 960,000 

20 20.02 ST20 Aerial - 30' Center Platform - 4 Vehicle without Mezz. LS 15,800,000                                -                        -                    -  $                        -   20% -$                           15%  $                          -  $                             - 

20.02 
T t l

Aerial station, stop, shelter, mall, terminal, platform                          -                        -  $                        -    $                          -  $                          -  $                             - 

20.03 
T t l

Underground station, stop, shelter, mall, terminal, platform                          -                        -  $                        -    $                          -  $                          -  $                             - 

20.04 
T t l

Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.                          -                        -  $                        -    $                          -  $                          -  $                             - 

20.06 
T t l

Automobile parking multi-story structure                          -                        -  $                        -    $                          -  $                          -  $                             - 

20.07 
T t l

Elevators, escalators                          -                        -  $                        -    $                          -  $                          -  $                             - 

30.03 
T t l

Heavy Maintenance Facility                          -                        -  $                        -    $                          -  $                          -  $                             - 

30.05 
T t l

Yard and Yard Track                          -                        -  $                        -    $                          -  $                          -  $                             - 

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330                                       -             1               48,330                   1  $                 48,330 25% 60,413$                  25%  $                 15,103  $                   75,516 

40 40.01 DM06 Demolition Allow. - Existing Building SF 10                        31,011               310,110    32,216             322,160           63,227  $               632,270 25% 790,338$                25%  $               197,584  $                 987,922 

40.01 
T t l

Demolition, Clearing, Earthwork               310,110             370,490  $               680,600  $               850,750  $               212,688  $              1,063,438 

End A1 to 118th Ave SE Station
118th Ave SE Station 

to End B7
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST- B7
2007$

Alternate B7 0.97     12324

Sound Transit- B7 (excluding 118th station)

Option 3/22/2011

Begin 2000+00.00 Begin 2123+24.00
Modified to break out station quantity End 2119+44.00 End 2138+70.00                  13,870 

RF              11,944 RF              1,546 RF 13,490               

SCCRU SCCPoint Code Desc UOM
 Composite Unit 

Cost 
Qty ST QTY Subttl $ Qty Subttl $ Total Quantity  Base Cost 

Design 
Allowance 

(%)
 Pre-Award Total 

Allocated 
Contingency (%)

Subtotal Contingency Total

End A1 to 118th Ave SE Station
118th Ave SE Station 

to End B7

40 40.02 UM01 Utility Modifications Allow. - Level 1 RF 187                            97         100                 18,123                        -                 97  $                 18,123 25% 22,654$                  20%  $                   4,531  $                   27,185 

40 40.02 UM11B Storm Water Piping - 18" CPE Pipe (Buried) LF 200                        6,174      6,370            1,234,717           60               12,000             6,234  $            1,246,717 25% 1,558,397$             20%  $               311,679  $              1,870,076 

40 40.02 UM12B Storm Water Detention Vault (0.6<Med<1.4 ) AC-FT 749,000                                     -        1.00             749,000              1.00  $               749,000 25% 936,250$                20%  $               187,250  $              1,123,500 

40 40.02 UM13C Storm Water Quality Vault (Large>1.4 ) AC-FT 687,000                                     -             2          1,064,850              1.55  $            1,064,850 25% 1,331,063$             20%  $               266,213  $              1,597,275 

40 40.02 UM50 Raise 115kV OH power line crossing (assume no U/G) EA 434,000                                     -             1             434,000                   1  $               434,000 25% 542,500$                20%  $               108,500  $                 651,000 

40.02 
T t l

Site Utilities, Utility Relocation            1,252,841          2,259,850  $            3,512,691  $            4,390,863  $               878,173  $              5,269,036 

40 40.03 HM01 Hazardous Material Removal Allowance RF 181                        4,998      5,157               904,636                        -             4,998  $               904,636 25% 1,130,795$             50%  $               565,397  $              1,696,192 

40 40.03 HM06 Hazardous Material Removal Allowance LS 550,000                       1             1               533,041                        -                   1  $               533,041 25% 666,302$                50%  $               333,151  $                 999,452 

40.03 
T t l

Haz. mat'l, contam'd soil removal/mitigation, ground water treatments            1,437,677                        -  $            1,437,677  $            1,797,096  $               898,548  $              2,695,645 

40 40.04 EM01 Environmental Mitigation Allow. - Level 1 RF 63                          1,527      1,576                 96,227                        -             1,527  $                 96,227 25% 120,283$                20%  $                 24,057  $                 144,340 

40 40.04 EM03 Environmental Mitigation Allow. - Level 3 RF 249                        3,650      3,766               908,820                        -             3,650  $               908,820 25% 1,136,025$             20%  $               227,205  $              1,363,230 

40 40.04 EM10 Residential Noise Mitigation Allow. RF 150                          258         266                 38,670                        -               258  $                 38,670 25% 48,337$                  20%  $                   9,667  $                   58,005 

40.04 
T t l

Environmental mitigation, e.g. wetlands, historic/archeologic, parks            1,043,716                        -  $            1,043,716  $            1,304,645  $               260,929  $              1,565,574 

40 40.05 RW16 Retaining Wall - CIP (Avg 20') RF 1,530                     1,350            2,065,500                        -             1,350  $            2,065,500 20% 2,478,600$             10%  $               247,860  $              2,726,460 

40 40.05 SW01 Sound Wall RF 521                        2,000            1,042,000                        -             2,000  $            1,042,000 20% 1,250,400$             10%  $               125,040  $              1,375,440 

40.05 
T t l

Site structures including retaining walls, sound walls            3,107,500                        -  $            3,107,500  $            3,729,000  $               372,900  $              4,101,900 

40 40.06 SF02F Construct / Replace 12' Bike Path, ACP LF 92                        11,569    11,937            1,064,312                        -           11,569  $            1,064,312 20% 1,277,175$             10%  $               127,717  $              1,404,892 

40 40.06 LS02 Landscaping Allow. - Site SF 3                          94,397    97,400               283,190                        -           94,397  $               283,190 20% 339,828$                10%  $                 33,983  $                 373,811 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87                          3,489      3,600               303,543      1,170             101,790             4,659  $               405,333 20% 486,399$                10%  $                 48,640  $                 535,039 

40.06 
T t l

Pedestrian / bike access and accommodation, landscaping            1,651,045             101,790  $            1,752,835  $            2,103,402  $               210,340  $              2,313,742 

40 40.07 RM41 Roadway Reconstruction Allow. - Single Precast Concrete Barrier LF 79                          1,200                 94,800                        -             1,200  $                 94,800 20% 113,760$                15%  $                 17,064  $                 130,824 

40 40.07 RM_hov Roadway Reconstruction Allow. - EN HOV Ramp LS 9,134,000                    1            9,134,000                        -                   1  $            9,134,000 20% 10,960,800$           20%  $            2,192,160  $            13,152,960 

40 40.07 SS01 Streetscaping Allow. - Light RF 197                        1,841      1,900               362,759                        -             1,841  $               362,759 20% 435,311$                15%  $                 65,297  $                 500,607 

40 40.07 SS02 Streetscaping Allow. - Moderate RF 423                        4,652      4,800            1,967,794                        -             4,652  $            1,967,794 20% 2,361,353$             15%  $               354,203  $              2,715,556 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656                          508         524               333,145         376             246,656               884  $               579,801 20% 695,761$                15%  $               104,364  $                 800,125 

40.07 
T t l

Automobile, bus, van accessways including roads, parking lots          11,892,498             246,656  $          12,139,154  $          14,566,985  $            2,733,088  $            17,300,073 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1.00%            1            1,229,058             171,211                   1  $            1,400,269 20% 1,680,323$             15%  $               252,048  $              1,932,371 

40.08 
T t l

Temporary Facilities and other Indirect Costs During Construction            1,229,058             171,211  $            1,400,269  $            1,680,323  $               252,048  $              1,932,371 

50 50.01 TC02 Train Control - Double Track RF 485                      11,944    12,324            5,792,840      1,546             749,810           13,490  $            6,542,650 20% 7,851,180$             15%  $            1,177,677  $              9,028,857 

50 50.01 TC15 Train Control, Double Crossover EA 1,170,000                    1            1,170,000                        -                   1  $            1,170,000 20% 1,404,000$             15%  $               210,600  $              1,614,600 

50 50.01 TC20 Train Control, Single Crossover EA 936,000                       1               936,000                        -                   1  $               936,000 20% 1,123,200$             15%  $               168,480  $              1,291,680 

50.01 
T t l

Train control and signals            7,898,840             749,810  $            8,648,650  $          10,378,380  $            1,556,757  $            11,935,137 

50.02 
T t l

Traffic signals and crossing protection                          -                        -  $                        -    $                          -  $                          -  $                             - 

50 50.03 TP03 Traction Power, Substation EA 1,430,000                    1            1,430,000             1          1,430,000                   2  $            2,860,000 20% 3,432,000$             15%  $               514,800  $              3,946,800 

50.03 
T t l

Traction power supply:  substations            1,430,000          1,430,000  $            2,860,000  $            3,432,000  $               514,800  $              3,946,800 

50 50.04 TP02 OCS System - Standard, Double Track RF 180                      11,944    12,324            2,149,920      1,546             278,280           13,490  $            2,428,200 20% 2,913,840$             15%  $               437,076  $              3,350,916 

50.04 
T t l

Traction power distribution:  catenary and third rail            2,149,920             278,280  $            2,428,200  $            2,913,840  $               437,076  $              3,350,916 

50 50.05 CM02 Communication, Line - Double RF 274                      11,944    12,324            3,272,656      1,546             423,604           13,490  $            3,696,260 20% 4,435,512$             15%  $               665,327  $              5,100,839 

50 50.05 CM05 Communication, Station EA 624,000                       1               624,000                        -                   1  $               624,000 20% 748,800$                15%  $               112,320  $                 861,120 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24                        11,944    12,324               286,656      1,546               37,104           13,490  $               323,760 20% 388,512$                15%  $                 58,277  $                 446,789 

50.05 
T t l

Communications            4,183,312             460,708  $            4,644,020  $            5,572,824  $               835,924  $              6,408,748 

50 50.06 FC01 Fare Collection - 1 Entrance EA 259,000                                     -                        -                    -  $                        -   20% -$                           15%  $                          -  $                             - 

50.06 
T t l

Fare collection system and equipment                          -                        -  50.06 Total  $                        -    $                          -  $                          -  $                             - 

60 60.01 ROW Right of Way LS -                                                 -                        -                   1 0% -$                           40%  $                          -  $                             - 

60.01 
T t l

Right of Way                          -                        -  $                        -    $                          -  $                          -  $                             - 

Grand Total  $          200,899,300  $                                    124,134,890  $                    17,292,277  $                               141,427,167  $                            173,369,735  $                                  27,529,565 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-Portal to BTC
2007$PORTAL TO BTC

Segment C 0.54
Total length of ST 
C9T     8,861  RF 

Alternate 9T

Option B7 Connection
$          1,918 Begin 3026+07.00

ST - end of B to portal (B7-C9T) End 3039+50.00      0.25 MI
 RF                 1,343 1,343 RF

SCCRU SCCPoint Code Desc UOM
Composite Unit 

Cost 
 Qty Subttl $

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award 
Total 

Allocated 
Contingency 

(%)

Subtotal 
Contingency

Total

10.04 Total Guideway: Aerial structure  $                         -    10.04 
Total

 $                               -                       -    $                   -    $                             -   

10.05 Total Guideway: Built-up fill  10.05 
Total

 $                               -                       -    $                   -    $                             -   

10 10.06 CC04 Cut and Cover Box (Avg. 45' Depth) RF 35,500$                            156  $            5,534,127           156  $                   5,534,127 20% 6,640,952       20%  $      1,328,190  $                 7,969,142 

10 10.06 CC05 Cut and Cover Box (Avg. 55' Depth) RF 39,700$                         1,115  $          44,250,408        1,115  $                 44,250,408 20% 53,100,490     20%  $    10,620,098  $               63,720,588 

10.06 Total Guideway: Underground cut & cover  $          49,784,535  10.06 
Total

 $                 49,784,535       59,741,441  $    11,948,288  $               71,689,730 

10 10.07 VS05 Fan / Vent Shaft (18' O.D.) VF 5,830$                              200                1,166,000           200  $                   1,166,000 20% 1,399,200       20%  $         279,840  $                 1,679,040 

10 10.07 VS05B Ventilation Shaft Bypass Area SF 624$                                                 -                -  $                               -   20% -                  20%  $                   -    $                             -   

10 10.07 VS21C Tunnel Jet Fans, C9T-B3-  W Portal LS 452,000$                              1                   452,000               1  $                      452,000 25% 565,000          20%  $         113,000  $                    678,000 

10 10.07 VS21D Tunnel Jet Fans, C9T-B3-  E Portal LS 208,000$                                           -                -  $                               -   25% -                  20%  $                   -    $                             -   

10 10.07 VS32 Station Van-Axial Fans, C9T-B3 LS 1,320,000$                                        -                -  $                               -   25% -                  20%  $                   -    $                             -   

10 10.07 VS40 Underground Tunnel Vent Fan Room SF 420$                                                 -                -  $                               -   25% -                  25%  $                   -    $                             -   

10 10.07 VS41 Emergency Vent Structure Building SF 590$                             1,500                   885,000        1,500  $                      885,000 25% 1,106,250       25%  $         276,563  $                 1,382,813 

10.07 Total Guideway: Underground tunnel  $            2,503,000  10.07 
Total

 $                   2,503,000         3,070,450  $         669,403  $                 3,739,853 

10.08 Total Guideway: Retained cut or fill  $                         -    10.08 
Total

 $                               -                       -    $                   -    $                             -   

10 10.09 TK21 Direct Fixation - Double Track RF 997$                             1,343  $            1,338,971        1,343  $                   1,338,971 20% 1,606,765       10%  $         160,677  $                 1,767,442 

10.09 Total Track:  Direct fixation  $            1,338,971  10.09 
Total

 $                   1,338,971         1,606,765  $         160,677  $                 1,767,442 

10.10 Total Track:  Embedded  10.10 
Total

 $                               -                       -    $                   -    $                             -   

10.11 Total Track:  Ballasted  10.11 
Total

 $                               -                       -    $                   -    $                             -   

10.12 Total Track:  Special (switches, turnouts)  10.12 
Total

 $                               -                       -    $                   -    $                             -   

20.01 Total At-grade station, stop, shelter, mall, terminal, platform  20.01 
Total

 $                               -                       -    $                   -    $                             -   

20.02 Total Aerial station, stop, shelter, mall, terminal, platform  20.02 
Total

 $                               -                       -    $                   -    $                             -   

20.03 Total Underground station, stop, shelter, mall, terminal, platform  20.03 
Total

 $                               -                       -    $                   -    $                             -   

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.  20.04 
Total

 $                               -                       -    $                   -    $                             -   

20.06 Total Automobile parking multi-story structure  20.06 
Total

 $                               -                       -    $                   -    $                             -   

20.07 Total Elevators, escalators  20.07 
Total

 $                               -                       -    $                   -    $                             -   

30.03 Total Heavy Maintenance Facility  30.03 
Total

 $                               -                       -    $                   -    $                             -   

30.05 Total Yard and Yard Track  30.05 
Total

 $                               -                       -    $                   -    $                             -   

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                4  $               193,320               4  $                      193,320 25% 241,650          25%  $           60,413  $                    302,063 

40 40.01 DM45 Demolition Allow - Sidewalk SF 4$                               12,730  $                 50,920      12,730  $                        50,920 25% 63,650            20%  $           12,730  $                      76,380 

40 40.01 DM50 Demolition Allow - HMA Pavement SF 2$                               49,395  $                 98,790      49,395  $                        98,790 25% 123,488          20%  $           24,698  $                    148,186 

Portal start to start of 
BTC
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-Portal to BTC
2007$

Segment C 0.54
Total length of ST 
C9T     8,861  RF 

Alternate 9T

Option B7 Connection
$          1,918 Begin 3026+07.00

ST - end of B to portal (B7-C9T) End 3039+50.00      0.25 MI
 RF                 1,343 1,343 RF

SCCRU SCCPoint Code Desc UOM
Composite Unit 

Cost 
 Qty Subttl $

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award 
Total 

Allocated 
Contingency 

(%)

Subtotal 
Contingency

Total

Portal start to start of 
BTC

40.01 Total Demolition, Clearing, Earthwork  $               343,030  40.01 
Total

 $                      343,030            428,788  $           97,840  $                    526,628 

40 40.02 UM03 Utility Modifications Allow. - Level 3 (watr, san swr, gas) RF 771$                             1,133  $               873,650        1,133  $                      873,650 25% 1,092,063       20%  $         218,413  $                 1,310,476 

40 40.02 UM12A Storm Water Detention Vault (Small<0.6) AC-FT 919,000$                         0.11  $                 99,413          0.11  $                        99,413 25% 124,267          20%  $           24,853  $                    149,120 

40 40.02 UM12B Storm Water Detention Vault (0.6<Medium<1.4) AC-FT 749,000$                         0.32  $               243,071          0.32  $                      243,071 25% 303,838          20%  $           60,768  $                    364,606 

40 40.02 UM13A Storm Water Quality Vault (Small<0.6) AC-FT 1,000,000$                      0.05  $                 54,088          0.05  $                        54,088 25% 67,610            20%  $           13,522  $                      81,132 

40 40.02 UM18B Tunnel Pump Station EA 98,100$                                1  $                 98,100               1  $                        98,100 25% 122,625          20%  $           24,525  $                    147,150 

40 40.02 UM30 Metro Trunk Sewer 21"-30" (12"&16" force mains along NE 4th) RF 440$                                433  $               190,389           433  $                      190,389 25% 237,986          20%  $           47,597  $                    285,584 

40 40.02 UM30A
Spec Structure for Metro Trunk Sewer 21"-30" (12"&16" mains over tunnel at NE 
4th)

LS 80,000$                           0.54  $                 43,270               1  $                        43,270 20% 51,924            20%  $           10,385  $                      62,309 

40 40.02 UM37 Relocate 8" Gas Line-Intermediate Pressure, High Volume, Poly LF 1,000$                              433  $               432,702           433  $                      432,702 35% 584,148          20%  $         116,830  $                    700,978 

40 40.02 UM38 Relocate 12" Gas Line-12" High Pressure, Steel LF 1,000$                              433  $               432,702           433  $                      432,702 35% 584,148          20%  $         116,830  $                    700,978 

40 40.02 UM55c Power distribution lines, buried - Level 2 LF 400$                                325  $               129,811           325  $                      129,811 35% 175,244          15%  $           26,287  $                    201,531 

40 40.02 UM56 Relocate major power vaults EA 55,000$                           1.62  $                 89,245               2  $                        89,245 20% 107,094          15%  $           16,064  $                    123,158 

40 40.02 UM58c Comm, Fiber Optics, copper cable Relocate - Level 3 RF 420$                             1,301  $               546,341        1,301  $                      546,341 30% 710,243          15%  $         106,536  $                    816,780 

40 40.02 UM59
Relocate 360 Networks Duct Bank (Fiber optics cables in 4-6" PVC, 4-2" PVC, 40-
1.25" PVC, 6-4" PVC)

RF 1,200$                           1,082  $            1,298,107        1,082  $                   1,298,107 35% 1,752,445       25%  $         438,111  $                 2,190,556 

40.02 Total Site Utilities, Utility Relocation  $            4,530,890  40.02 
Total

 $                   4,530,890         5,913,636  $      1,220,720  $                 7,134,356 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments  40.03 
Total

 $                               -                       -    $                   -    $                             -   

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks  40.04 
Total

 $                               -                       -    $                   -    $                             -   

40.05 Total Site structures including retaining walls, sound walls  40.05 
Total

 $                               -                       -    $                   -    $                             -   

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                     192  $                 16,705           192  $                        16,705 20% 20,046            10%  $             2,005  $                      22,051 

40.06 Total Pedestrian / bike access and accommodation, landscaping  $                 16,705  40.06 
Total

 $                        16,705              20,046  $             2,005  $                      22,051 

40 40.07 RM37b Roadway Reconstruction Allow. - 4 Travel Lanes, Asphalt RF 979$                             1,027  $            1,005,433        1,027  $                   1,005,433 20% 1,206,519       15%  $         180,978  $                 1,387,497 

40 40.07 RM37C Roadway Reconstruction Allow. - 5 Travel Lanes, Asphalt RF 1,120$                                81  $                 90,867             81  $                        90,867 20% 109,041          15%  $           16,356  $                    125,397 

40 40.07 RM40 Roadway Reconstruction Allow. - Curb & Sidewalk RF 270$                                811  $               219,056           811  $                      219,056 20% 262,867          15%  $           39,430  $                    302,297 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656$                                541  $               354,816           541  $                      354,816 20% 425,779          15%  $           63,867  $                    489,646 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-Portal to BTC
2007$

Segment C 0.54
Total length of ST 
C9T     8,861  RF 

Alternate 9T

Option B7 Connection
$          1,918 Begin 3026+07.00

ST - end of B to portal (B7-C9T) End 3039+50.00      0.25 MI
 RF                 1,343 1,343 RF

SCCRU SCCPoint Code Desc UOM
Composite Unit 

Cost 
 Qty Subttl $

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award 
Total 

Allocated 
Contingency 

(%)

Subtotal 
Contingency

Total

Portal start to start of 
BTC

40.07 Total Automobile, bus, van accessways including roads, parking lots  $            1,670,172  40.07 
Total

 $                   1,670,172         2,004,206  $         300,631  $                 2,304,837 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1% 1%  $                 95,033               1  $                        95,033 20% 114,040          15%  $           17,106  $                    131,146 

40.08 Total Temporary Facilities and other Indirect Costs During Construction  $                 95,033  40.08 
Total

 $                        95,033            114,040  $           17,106  $                    131,146 

50 50.01 TC02 Train Control - Double Track RF 485$                             1,343  $               651,355        1,343  $                      651,355 20% 781,626          15%  $         117,244  $                    898,870 

50.01 Total Train control and signals  $               651,355  50.01 
Total

 $                      651,355            781,626  $         117,244  $                    898,870 

50.02 Total Traffic signals and crossing protection  50.02 
Total

 $                               -                       -    $                   -    $                             -   

50.03 Total Traction power supply:  substations  50.03 
Total

 $                               -                       -    $                   -    $                             -   

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                             1,343  $               241,740        1,343  $                      241,740 20% 290,088          15%  $           43,513  $                    333,601 

40 50.04 TP02S Train Control, Double Track, Street RF 231$                             1,343  $               310,233        1,343  $                      310,233 20% 372,280          15%  $           55,842  $                    428,122 

50.04 Total Traction power distribution:  catenary and third rail  $               551,973  50.04 
Total

 $                      551,973            662,368  $           99,355  $                    761,723 

50 50.05 CM02 Communication, Line - Double RF 274$                             1,343  $               367,982        1,343  $                      367,982 20% 441,578          15%  $           66,237  $                    507,815 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                               1,343  $                 32,232        1,343  $                        32,232 20% 38,678            15%  $             5,802  $                      44,480 

50.05 Total Communications  $               400,214  50.05 
Total

 $                      400,214            480,257  $           72,039  $                    552,295 

50.06 Total Fare collection system and equipment  50.06 
Total

 $                               -                       -    $                   -    $                             -   

50.07 Total Central Control  50.07 
Total

 $                               -                       -    $                   -    $                             -   

60.01 Total Right of Way  60.01 
Total

 $                               -                       -    $                   -    $                             -   

Grand Total  $           89,528,929  $                 74,823,622  $                         14,705,307  $                              61,885,877 61,885,877$                           
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-Portal to BTC
2007$

Segment C 0.54
Total length of ST 
C9T     8,861  RF 

Alternate 9T

Option B7 Connection
$          1,918 Begin 3026+07.00

ST - end of B to portal (B7-C9T) End 3039+50.00      0.25 MI
 RF                 1,343 1,343 RF

SCCRU SCCPoint Code Desc UOM
Composite Unit 

Cost 
 Qty Subttl $

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award 
Total 

Allocated 
Contingency 

(%)

Subtotal 
Contingency

Total

Portal start to start of 
BTC
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST- B To Portal
2007$

Segment C 0.80 0.31           760                   

Alternate 9T

Option B7 Connection
Begin 2999+29.00 Begin 3018+47.00

ST - end of B to portal (B7-C9T) End 3014+67.00 End 3026+07.00      0.44 MI
 RF               1,538  RF                    760     2,298  RF 

SCCRU SCCPoint Code Desc UOM
 Composite Unit 

Cost 
Qty  Subttl $ Qty  Subttl $ 

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award Total 
Allocated 

Contingency 
(%)

Subtotal 
Contingency

Total

10 10.04 EL23 Precast Segmental Box Girder (Avg. Pier 30' Ht.) RF 6,000$                        $                      -                   110  $               660,000           110  $                    660,000 20% 792,000                       15%  $                    118,800  $                    910,800 

10 10.04 EL24 Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF 6,150$                        $                      -                   278  $            1,709,700           278  $                 1,709,700 20% 2,051,640                    15%  $                    307,746  $                 2,359,386 

10 10.04 EL25 Precast Segmental Box Girder (Avg. Pier 50' Ht.) RF 6,270$                              1,538  $          9,643,260  $                         -          1,538  $                 9,643,260 20% 11,571,912                  15%  $                 1,735,787  $               13,307,699 

10.04 Total Guideway: Aerial structure  $          9,643,260  $            2,369,700  10.04 
Total

 $               12,012,960                   14,415,552  $                 2,162,333  $               16,577,885 

10.05 Total Guideway: Built-up fill  $                      -    $                         -    10.05 
Total

 $                             -                                   -    $                             -    $                             -   

10.06 Total Guideway: Underground cut & cover  $                      -    $                         -    10.06 
Total

 $                             -                                   -    $                             -    $                             -   

10.07 Total Guideway: Underground tunnel  $                      -    $                         -    10.07 
Total

 $                             -                                   -    $                             -    $                             -   

10 10.08 RC11 Retained Cut - Two Side (Avg. 10' Depth) RF 3,150$                        $                      -                     92  $               289,800             92  $                    289,800 20% 347,760                       15%  $                      52,164  $                    399,924 

10 10.08 RC12 Retained Cut - Two Side (Avg. 20' Depth) RF 4,770$                        $                      -                     85  $               405,450             85  $                    405,450 20% 486,540                       15%  $                      72,981  $                    559,521 

10 10.08 RC13 Retained Cut - Two Side (Avg. 30' Depth) RF 6,960$                        $                      -                   100  $               696,000           100  $                    696,000 20% 835,200                       15%  $                    125,280  $                    960,480 

10 10.08 RC30 Excavation CY 32$                             $                      -                 6,715  $               214,880        6,715  $                    214,880 20% 257,856                       15%  $                      38,678  $                    296,534 

10 10.08 RF21 Retained Fill - Two Sides (Avg. 10' Height) RF 3,140$                        $                      -                   100  $               314,000           100  $                    314,000 20% 376,800                       15%  $                      56,520  $                    433,320 

10 10.08 RF22 Retained Fill - Two Sides (Avg. 20' Height) RF 4,760$                        $                      -                     88  $               418,880             88  $                    418,880 20% 502,656                       15%  $                      75,398  $                    578,054 

10 10.08 RF30 Fill CY 25$                             $                      -                 2,777  $                 69,425        2,777  $                      69,425 20% 83,310                        15%  $                      12,497  $                      95,807 

10.08 Total Guideway: Retained cut or fill  $                      -    $            2,408,435  10.08 
Total

 $                 2,408,435                     2,890,122  $                    433,518  $                 3,323,640 

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                 1,538  $          1,533,386                 760  $               757,720        2,298  $                 2,291,106 20% 2,749,327                    10%  $                    274,933  $                 3,024,260 

10.09 Total Track:  Direct fixation  $          1,533,386  $               757,720  10.09 
Total

 $                 2,291,106                     2,749,327  $                    274,933  $                 3,024,260 

10.10 Total Track:  Embedded  $                      -    $                         -    10.10 
Total

 $                             -                                   -    $                             -    $                             -   

10.11 Total Track:  Ballasted  $                      -    $                         -    10.11 
Total

 $                             -                                   -    $                             -    $                             -   

10 10.12 SP18B Direct Fixation - Single Cross-over EA 314,000$                                  2  $             628,000  $                         -                 2  $                    628,000 20% 753,600                       10%  $                      75,360  $                    828,960 

10.12 Total Track:  Special (switches, turnouts)  $             628,000  $                         -    10.12 
Total

 $                    628,000                        753,600  $                      75,360  $                    828,960 

20 20.01 ST89 At-Grade - Bus Stop, Curb Bulb Platform - 1 Vehicle Platform EA 45,300$                      $                      -    $                         -                  -  $                             -   20% -                              5%  $                             -    $                             -   

20.01 Total At-grade station, stop, shelter, mall, terminal, platform  $                      -    $                         -    20.01 
Total

 $                             -                                   -    $                             -    $                             -   

20.02 Total Aerial station, stop, shelter, mall, terminal, platform  $                      -    $                         -    20.02 
Total

 $                             -                                   -    $                             -    $                             -   

20.03 Total Underground station, stop, shelter, mall, terminal, platform  $                      -    $                         -    20.03 
Total

 $                             -                                   -    $                             -    $                             -   

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.  $                      -    $                         -    20.04 
Total

 $                             -                                   -    $                             -    $                             -   

20.06 Total Automobile parking multi-story structure  $                      -    $                         -    20.06 
Total

 $                             -                                   -    $                             -    $                             -   

20.07 Total Elevators, escalators  $                      -    $                         -    20.07 
Total

 $                             -                                   -    $                             -    $                             -   

30.03 Total Heavy Maintenance Facility  $                      -    $                         -    30.03 
Total

 $                             -                                   -    $                             -    $                             -   

30.05 Total Yard and Yard Track  $                      -    $                         -    30.05 
Total

 $                             -                                   -    $                             -    $                             -   

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                      $                      -                       3  $               144,990               3  $                    144,990 25% 181,238                       25%  $                      45,309  $                    226,547 

40 40.01 DM45 Demolition Allow - Sidewalk SF 4$                               $                      -                 5,615  $                 22,460        5,615  $                      22,460 25% 28,075                        20%  $                        5,615  $                      33,690 

40 40.01 DM50 Demolition Allow - HMA Pavement SF 2$                               $                      -               21,788  $                 43,576      21,788  $                      43,576 25% 54,469                        20%  $                      10,894  $                      65,363 

40.01 Total Demolition, Clearing, Earthwork  $                      -    $               211,026  40.01 
Total

 $                    211,026                        263,782  $                      61,818  $                    325,601 

B TO PORTAL

End of East Main to Start 
of Portal

Start C9T-B3 to start of 
East Main Station

East Link Project Supplemental Draft EIS

November 2010 Page 30/38



Eastside HCT Corridor
Capital Cost Estimate

Alternative ST- B To Portal
2007$

Segment C 0.80 0.31           760                   

Alternate 9T

Option B7 Connection
Begin 2999+29.00 Begin 3018+47.00

ST - end of B to portal (B7-C9T) End 3014+67.00 End 3026+07.00      0.44 MI
 RF               1,538  RF                    760     2,298  RF 

SCCRU SCCPoint Code Desc UOM
 Composite Unit 

Cost 
Qty  Subttl $ Qty  Subttl $ 

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award Total 
Allocated 

Contingency 
(%)

Subtotal 
Contingency

Total

End of East Main to Start 
of Portal

Start C9T-B3 to start of 
East Main Station

40 40.02 UM03 Utility Modifications Allow. - Level 3 (watr, san swr, gas) RF 771$                                         -  $                      -   641  $               494,396           641  $                    494,396 25% 617,995                       20%  $                    123,599  $                    741,595 

40 40.02 UM11k Relocate Storm Water Piping - 24" RCP (Buried) LF 300$                                    128  $               38,490  $                         -             128  $                      38,490 25% 48,113                        20%  $                        9,623  $                      57,735 

40 40.02 UM11L Extend Storm Water Culvert - 72" CMP LF 700$                                      64  $               44,905  $                         -               64  $                      44,905 25% 56,131                        20%  $                      11,226  $                      67,358 

40 40.02 UM12A Storm Water Detention Vault (Small<0.6) AC-FT 919,000$                             0.24  $             221,077 0.06  $                 56,258               0  $                    277,335 25% 346,669                       20%  $                      69,334  $                    416,003 

40 40.02 UM12B Storm Water Detention Vault (0.6<Medium<1.4) AC-FT 749,000$                     $                      -   0.18  $               137,553               0  $                    137,553 25% 171,941                       20%  $                      34,388  $                    206,329 

40 40.02 UM13A Storm Water Quality Vault (Small<0.6) AC-FT 1,000,000$                  $                      -   0.03  $                 30,608               0  $                      30,608 25% 38,260                        20%  $                        7,652  $                      45,912 

40 40.02 UM30 Metro Trunk Sewer 21"-30" (12"&16" force mains along NE 4th) RF 440$                           $                      -   245  $               107,741           245  $                    107,741 25% 134,676                       20%  $                      26,935  $                    161,611 

40 40.02 UM30A Spec Structure for Metro Trunk Sewer 21"-30" (12"&16" mains over tunne LS 80,000$                      $                      -   0.31  $                 24,487               0  $                      24,487 20% 29,384                        20%  $                        5,877  $                      35,261 

40 40.02 UM37 Relocate 8" Gas Line-Intermediate Pressure, High Volume, Poly LF 1,000$                        $                      -   245  $               244,865           245  $                    244,865 35% 330,568                       20%  $                      66,114  $                    396,681 

40 40.02 UM38 Relocate 12" Gas Line-12" High Pressure, Steel LF 1,000$                        $                      -   245  $               244,865           245  $                    244,865 35% 330,568                       20%  $                      66,114  $                    396,681 

40 40.02 UM55c Power distribution lines, buried - Level 2 LF 400$                                    561  $             224,526 184  $                 73,460           745  $                    297,985 35% 402,280                       15%  $                      60,342  $                    462,622 

40 40.02 UM56 Relocate major power vaults EA 55,000$                      $                      -   0.92  $                 50,503               1  $                      50,503 20% 60,604                        15%  $                        9,091  $                      69,695 

40 40.02 UM58c Comm, Fiber Optics, copper cable Relocate - Level 3 RF 420$                                 1,507  $             632,825 736  $               309,173        2,243  $                    941,998 30% 1,224,597                    15%  $                    183,690  $                 1,408,287 

40 40.02 UM59
Relocate 360 Networks Duct Bank (Fiber optics cables in 4-6" PVC, 4-
2" PVC, 40-1.25" PVC, 6-4" PVC)

RF 1,200$                        $                      -   612  $               734,595           612  $                    734,595 35% 991,704                       25%  $                    247,926  $                 1,239,629 

40 40.02 UM90 Sturtevant  Creek Development LF 1,000$                                 400  $             400,000  $                         -             400  $                    400,000 25% 500,000                       15%  $                      75,000  $                    575,000 

40 40.02 UM91 Sturtevant  Creek Relocation-Cut CY 32$                                      865  $               27,680  $                         -             865  $                      27,680 25% 34,600                        20%  $                        6,920  $                      41,520 

40 40.02 UM92 Sturtevant  Creek Relocation-Fill CY 25$                                      865  $               21,625  $                         -             865  $                      21,625 25% 27,031                        20%  $                        5,406  $                      32,438 

40.02 Total Site Utilities, Utility Relocation  $          1,611,128  $            2,508,504  40.02 
Total

 $                 4,119,632                     5,345,121  $                 1,009,235  $                 6,354,357 

40 40.03 HM06 Hazardous Material Removal Allowance LS 70,000$                              0.80  $               56,131  $                         -            0.80  $                      56,131 25% 70,164                        50%  $                      35,082  $                    105,246 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments  $               56,131  $                         -    40.03 
Total

 $                      56,131                          70,164  $                      35,082  $                    105,246 

40 40.04 EM02 Environmental Mitigation Allow. - Level 2 RF 150$                                    353  $               52,924  $                         -             353  $                      52,924 25% 66,155                        20%  $                      13,231  $                      79,386 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks  $               52,924  $                         -    40.04 
Total

 $                      52,924                          66,155  $                      13,231  $                      79,386 

40.05 Total Site structures including retaining walls, sound walls  $                      -    $                         -    40.05 
Total

 $                             -                                   -    $                             -    $                             -   

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                   1,362  $             118,458 109  $                   9,453        1,470  $                    127,911 20% 153,494                       10%  $                      15,349  $                    168,843 

40.06 Total Pedestrian / bike access and accommodation, landscaping  $             118,458  $                   9,453  40.06 
Total

 $                    127,911                        153,494  $                      15,349  $                    168,843 

40 40.07 RM37b Roadway Reconstruction Allow. - 4 Travel Lanes, Asphalt RF 979$                           $                      -   453  $               443,487           453  $                    443,487 20% 532,185                       15%  $                      79,828  $                    612,013 

40 40.06 RM37C Roadway Reconstruction Allow. - 5 Travel Lanes, Asphalt RF 1,120$                        $                      -   46  $                 51,422             46  $                      51,422 20% 61,706                        15%  $                        9,256  $                      70,962 

40 40.07 RM40 Roadway Reconstruction Allow. - Curb & Sidewalk RF 270$                           $                      -   459  $               123,963           459  $                    123,963 20% 148,756                       15%  $                      22,313  $                    171,069 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656$                           $                      -   306  $               200,789           306  $                    200,789 20% 240,947                       15%  $                      36,142  $                    277,089 

40 40.07 SF07 Emergency/Maintenance Corridor Paved SF 19$                                 13,045  $             247,855  $                         -        13,045  $                    247,855 20% 297,426                       15%  $                      44,614  $                    342,040 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST- B To Portal
2007$

Segment C 0.80 0.31           760                   

Alternate 9T

Option B7 Connection
Begin 2999+29.00 Begin 3018+47.00

ST - end of B to portal (B7-C9T) End 3014+67.00 End 3026+07.00      0.44 MI
 RF               1,538  RF                    760     2,298  RF 

SCCRU SCCPoint Code Desc UOM
 Composite Unit 

Cost 
Qty  Subttl $ Qty  Subttl $ 

Total 
Quantity

 Base Cost 
Design 

Allowanc
e (%)

 Pre-Award Total 
Allocated 

Contingency 
(%)

Subtotal 
Contingency

Total

End of East Main to Start 
of Portal

Start C9T-B3 to start of 
East Main Station

40.07 Total Automobile, bus, van accessways including roads, parking lots  $             247,855  $               819,661  40.07 
Total

 $                 1,067,516                     1,281,020  $                    192,153  $                 1,473,173 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1%  $             175,995  $                 99,919               1  $                    275,915 20% 331,097                       15%  $                      49,665  $                    380,762 

40.08 Total Temporary Facilities and other Indirect Costs During Construction  $             175,995  $                 99,919  40.08 
Total

 $                    275,915                        331,097  $                      49,665  $                    380,762 

50 50.01 TC02 Train Control - Double Track RF 485$                                 1,538  $             745,930 760  $               368,600        2,298  $                 1,114,530 20% 1,337,436                    15%  $                    200,615  $                 1,538,051 

50 50.01 TC20 Train Control, Single Crossover EA 936,000$                                  2  $          1,872,000  $                         -                 2  $                 1,872,000 20% 2,246,400                    15%  $                    336,960  $                 2,583,360 

50.01 Total Train control and signals  $          2,617,930  $               368,600  50.01 
Total

 $                 2,986,530                     3,583,836  $                    537,575  $                 4,121,411 

50.02 Total Traffic signals and crossing protection  $                      -    $                         -    50.02 
Total

 $                             -                                   -    $                             -    $                             -   

50 50.03 TP03 Traction Power, Substation EA 1,430,000$                  $                      -    $                         -                  -  $                             -   20% -                              15%  $                             -    $                             -   

50.03 Total Traction power supply:  substations  $                      -    $                         -    50.03 
Total

 $                             -                                   -    $                             -    $                             -   

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                                 1,538  $             276,840                 760  $               136,800        2,298  $                    413,640 20% 496,368                       15%  $                      74,455  $                    570,823 

40 50.04 TP02S Train Control, Double Track, Street RF 231$                                 1,538  $             355,278                 760  $               175,560        2,298  $                    530,838 20% 637,006                       15%  $                      95,551  $                    732,556 

50.04 Total Traction power distribution:  catenary and third rail  $             632,118  $               312,360  50.04 
Total

 $                    944,478                     1,133,374  $                    170,006  $                 1,303,380 

50 50.05 CM02 Communication, Line - Double RF 274$                                 1,538  $             421,412                 760  $               208,240        2,298  $                    629,652 20% 755,582                       15%  $                    113,337  $                    868,920 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                   1,538  $               36,912                 760  $                 18,240        2,298  $                      55,152 20% 66,182                        15%  $                        9,927  $                      76,110 

50.05 Total Communications  $             458,324  $               226,480  50.05 
Total

 $                    684,804                        821,765  $                    123,265  $                    945,030 

50.06 Total Fare collection system and equipment  $                      -    $                         -    50.06 
Total

 $                             -                                   -    $                             -    $                             -   

50 50.07 CC010 Systems Central Control Software & Integration Allowance EA 500,000$                                  1  $             500,000                     1  $               500,000               2  $                 1,000,000 20% 1,200,000                    15%  $                    180,000  $                 1,380,000 

50.07 Total Central Control  $             500,000  $               500,000  50.07 
Total

 $                 1,000,000                     1,200,000  $                    180,000  $                 1,380,000 

60 60.01 ROW Right of Way LS  $                      -    $                         -                  -  $                             -   0% -                              40%  $                             -    $                             -   

60.01 Total Right of Way  $                      -    $                         -    60.01 
Total

 $                             -                                   -    $                             -    $                             -   

Grand Total  $           40,391,933  $                                  5,333,524  $                            35,058,409  $                            28,867,368  $                     18,275,510  $                             10,591,858 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-EM Station
2007$

Segment C Extrapolation factors 0.20                380                 

Alternate 9T

Option B7 Connection
Begin 3014+67.00

ST - end of B to portal (B7-C9T) End 3018+47.00      0.07 MI
 RF                  380        380  RF 

SCCRU SCCPoint Code Desc UOM  Composite Unit Cost Qty  Subttl $ 
Total 

Quantity
 Base Cost 

Design 
Allowanc

e (%)
 Pre-Award Total 

Allocated 
Continge
ncy (%)

Subtotal 
Contingency

Total

10 10.04 EL25 Precast Segmental Box Girder (Avg. Pier 50' Ht.) RF 6,270$                                                            380  $          2,382,600           380  $                 2,382,600 20% 2,859,120                    15%  $                    428,868  $                 3,287,988 

10.04 Total Guideway: Aerial structure  $          2,382,600  10.04 
Total

 $                 2,382,600                     2,859,120  $                    428,868  $                 3,287,988 

10.05 Total Guideway: Built-up fill
 10.05 
Total 

 $                             -                                   -    $                             -    $                             -   

10.06 Total Guideway: Underground cut & cover  10.06 
Total

 $                             -                                   -    $                             -    $                             -   

10.07 Total Guideway: Underground tunnel  10.07 
Total

 $                             -                                   -    $                             -    $                             -   

10.08 Total Guideway: Retained cut or fill  10.08 
Total

 $                             -                                   -    $                             -    $                             -   

10 10.09 TK21 Direct Fixation - Double Track RF 997$                                                               380  $             378,860           380  $                    378,860 20% 454,632                       10%  $                      45,463  $                    500,095 

10.09 Total Track:  Direct fixation  $             378,860  10.09 
Total

 $                    378,860                        454,632  $                      45,463  $                    500,095 

10.10 Total Track:  Embedded  10.10 
Total

 $                             -                                   -    $                             -    $                             -   

10.11 Total Track:  Ballasted  10.11 
Total

 $                             -                                   -    $                             -    $                             -   

10.12 Total Track:  Special (switches, turnouts)  10.12 
Total

 $                             -                                   -    $                             -    $                             -   

20 20.01 ST89 At-Grade - Bus Stop, Curb Bulb Platform - 1 Vehicle Platform EA 45,300$                                                              5  $             226,500               5  $                    226,500 20% 271,800                       5%  $                      13,590  $                    285,390 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform  $             226,500  20.01 
Total

 $                    226,500                        271,800  $                      13,590  $                    285,390 

20 20.02 ST24 Aerial - 15' Side Platforms - 4 Vehicle with Mezz. LS 23,000,000$                                                       1  $        23,000,000               1  $               23,000,000 20% 27,600,000                  15%  $                 4,140,000  $               31,740,000 

20.02 Total Aerial station, stop, shelter, mall, terminal, platform  $        23,000,000  20.02 
Total

 $               23,000,000                   27,600,000  $                 4,140,000  $               31,740,000 

20.03 Total Underground station, stop, shelter, mall, terminal, platform  20.03 
Total

 $                             -                                   -    $                             -    $                             -   

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.  20.04 
Total

 $                             -                                   -    $                             -    $                             -   

20.06 Total Automobile parking multi-story structure  20.06 
Total

 $                             -                                   -    $                             -    $                             -   

20 20.07 PA31 Pedestrian Vertical Access - Elevator, 40ft. EA 274,000$                                                            2  $             548,000               2  $                    548,000 20% 657,600                       10%  $                      65,760  $                    723,360 

20 20.07 PA36 Pedestrian Vertical Access - Escalator, 40ft. EA 331,000$                                                            1  $             331,000               1  $                    331,000 20% 397,200                       10%  $                      39,720  $                    436,920 

20.07 Total Elevators, escalators  $             879,000  20.07 
Total

 $                    879,000                     1,054,800  $                    105,480  $                 1,160,280 

30.03 Total Heavy Maintenance Facility  30.03 
Total

 $                             -                                   -    $                             -    $                             -   

30.05 Total Yard and Yard Track  30.05 
Total

 $                             -                                   -    $                             -    $                             -   

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330$                                                              5  $             241,650               5  $                    241,650 25% 302,063                       25%  $                      75,516  $                    377,578 

40.01 Total Demolition, Clearing, Earthwork  $             241,650  40.01 
Total

 $                    241,650                        302,063  $                      75,516  $                    377,578 

40 40.02 UM11k Relocate Storm Water Piping - 24" RCP (Buried) LF 300$                                                                 32  $                 9,510             32  $                        9,510 25% 11,887                        20%  $                        2,377  $                      14,265 

40 40.02 UM11L Extend Storm Water Culvert - 72" CMP LF 700$                                                                 16  $               11,095             16  $                      11,095 25% 13,869                        20%  $                        2,774  $                      16,642 

40 40.02 UM12A Storm Water Detention Vault (Small<0.6) AC-FT 919,000$                                                       0.06  $               54,623               0  $                      54,623 25% 68,278                        20%  $                      13,656  $                      81,934 

40 40.02 UM55c Power distribution lines, buried - Level 2 LF 400$                                                               139  $               55,474           139  $                      55,474 35% 74,891                        15%  $                      11,234  $                      86,124 

40 40.02 UM58c Comm, Fiber Optics, copper cable Relocate - Level 3 RF 420$                                                               372  $             156,355           372  $                    156,355 30% 203,261                       15%  $                      30,489  $                    233,750 

40.02 Total Site Utilities, Utility Relocation  $             287,057  40.02 
Total

 $                    287,057                        372,186  $                      60,530  $                    432,715 

40 40.03 HM06 Hazardous Material Removal Allowance LS 70,000$                                                         0.20  $               13,869          0.20  $                      13,869 25% 17,336                        50%  $                        8,668  $                      26,004 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments  $               13,869  40.03 
Total

 $                      13,869                          17,336  $                        8,668  $                      26,004 

40 40.04 EM02 Environmental Mitigation Allow. - Level 2 RF 150$                                                                 87  $               13,076             87  $                      13,076 25% 16,345                        20%  $                        3,269  $                      19,614 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks  $               13,076  40.04 
Total

 $                      13,076                          16,345  $                        3,269  $                      19,614 

40.05 Total Site structures including retaining walls, sound walls  40.05 
Total

 $                             -                                   -    $                             -    $                             -   

40 40.06 PA10 Station Pedestrian Access - Plaza SF 54$                                                             10,170  $             549,180      10,170  $                    549,180 20% 659,016                       10%  $                      65,902  $                    724,918 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87$                                                                 336  $               29,268           336  $                      29,268 20% 35,122                        10%  $                        3,512  $                      38,634 

40.06 Total Pedestrian / bike access and accommodation, landscaping  $             578,448  40.06 
Total

 $                    578,448                        694,138  $                      69,414  $                    763,551 

40.07 Total Automobile, bus, van accessways including roads, parking lots  $                      -    40.07 
Total

 $                             -                                   -    $                             -    $                             -   

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1% 1%  $             293,378               1  $                    293,378 20% 352,053                       15%  $                      52,808  $                    404,861 

40.08 Total Temporary Facilities and other Indirect Costs During Construction  $             293,378  40.08 
Total

 $                    293,378                        352,053  $                      52,808  $                    404,861 

50 50.01 TC02 Train Control - Double Track RF 485$                                                               380  $             184,300           380  $                    184,300 20% 221,160                       15%  $                      33,174  $                    254,334 

50.01 Total Train control and signals  $             184,300  50.01 
Total

 $                    184,300                        221,160  $                      33,174  $                    254,334 

EM Station
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-EM Station
2007$

Segment C Extrapolation factors 0.20                380                 

Alternate 9T

Option B7 Connection
Begin 3014+67.00

ST - end of B to portal (B7-C9T) End 3018+47.00      0.07 MI
 RF                  380        380  RF 

SCCRU SCCPoint Code Desc UOM  Composite Unit Cost Qty  Subttl $ 
Total 

Quantity
 Base Cost 

Design 
Allowanc

e (%)
 Pre-Award Total 

Allocated 
Continge
ncy (%)

Subtotal 
Contingency

Total

EM Station
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-EM Station
2007$

Segment C Extrapolation factors 0.20                380                 

Alternate 9T

Option B7 Connection
Begin 3014+67.00

ST - end of B to portal (B7-C9T) End 3018+47.00      0.07 MI
 RF                  380        380  RF 

SCCRU SCCPoint Code Desc UOM  Composite Unit Cost Qty  Subttl $ 
Total 

Quantity
 Base Cost 

Design 
Allowanc

e (%)
 Pre-Award Total 

Allocated 
Continge
ncy (%)

Subtotal 
Contingency

Total

EM Station

50.02 Total Traffic signals and crossing protection  50.02 
Total

 $                             -                                   -    $                             -    $                             -   

50.03 Total Traction power supply:  substations  50.03 
Total

 $                             -                                   -    $                             -    $                             -   

50 50.04 TP02 OCS System - Standard, Double Track RF 180$                                                               380  $               68,400           380  $                      68,400 20% 82,080                        15%  $                      12,312  $                      94,392 

40 50.04 TP02S Train Control, Double Track, Street RF 231$                                                               380  $               87,780           380  $                      87,780 20% 105,336                       15%  $                      15,800  $                    121,136 

50.04 Total Traction power distribution:  catenary and third rail  $             156,180  50.04 
Total

 $                    156,180                        187,416  $                      28,112  $                    215,528 

50 50.05 CM02 Communication, Line - Double RF 274$                                                               380  $             104,120           380  $                    104,120 20% 124,944                       15%  $                      18,742  $                    143,686 

50 50.05 CM05 Communication, Station EA 624,000$                                                            1  $             624,000               1  $                    624,000 20% 748,800                       15%  $                    112,320  $                    861,120 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24$                                                                 380  $                 9,120           380  $                        9,120 20% 10,944                        15%  $                        1,642  $                      12,586 

50.05 Total Communications  $             737,240  50.05 
Total

 $                    737,240                        884,688  $                    132,703  $                 1,017,391 

50 50.06 FC01 Fare Collection - 1 Entrance EA 259,000$                                                            1  $             259,000               1  $                    259,000 20% 310,800                       15%  $                      46,620  $                    357,420 

50.06 Total Fare collection system and equipment  $             259,000  50.06 
Total

 $                    259,000                        310,800  $                      46,620  $                    357,420 

50.07 Total Central Control  50.07 
Total

 $                             -                                   -    $                             -    $                             -   

60 60.01 ROW Right of Way LS                -  $                             -   0% -                              40%  $                             -    $                             -   

60.01 Total Right of Way  60.01 
Total

 $                             -                                   -    $                             -    $                             -   

Grand Total  $     40,842,751 29,631,157$                                  $                            29,631,157  $                            35,598,536  $                             5,244,215 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-118th station
2007$Segment B 0.03               

Alternate B7

Option Sound Transit-  118th Ave SE station
Begin 2119+44.00

Modified to break out station quantity End 2123+24.00

 RF                  380 

SCCRU SCCPoint Code Desc UOM
 Composite 
Unit Cost 

Qty Subttl $
Total 

Quantity
 Base Cost 

Design 
Allowance (%)

 Pre-Award Total 
Allocated 

Contingenc
y (%)

Subtotal Contingency Total

10.01 Total Guideway: At-grade exclusive right-of-way  $                          -    $                            -  $                             -  $                         - 

10 10.04 EL34 Twin-Sgl. Precast Segmental Box Girder (Avg. Pier 40' Ht.) RF 7,620                                380           2,895,600         380  $             2,895,600 20% 3,474,720$              15%  $                 521,208  $           3,995,928 

10.04 Total Guideway: Aerial structure           2,895,600  $             2,895,600  $             3,474,720  $                 521,208  $           3,995,928 

10.05 Total Guideway: Built-up fill  $                          -    $                            -  $                             -  $                         - 

10.06 Total Guideway: Underground cut & cover  $                          -    $                            -  $                             -  $                         - 

10.07 Total Guideway: Underground tunnel  $                          -    $                            -  $                             -  $                         - 

10.08 Total Guideway: Retained cut or fill  $                          -    $                            -  $                             -  $                         - 

10 10.09 TK21 Direct Fixation - Double Track RF 997                                   380              378,860         380  $                378,860 20% 454,632$                 10%  $                   45,463  $              500,095 

10.09 Total Track:  Direct fixation              378,860  $                378,860  $                454,632  $                   45,463  $              500,095 

10.10 Total Track:  Embedded  10.10 
T t l

 $                          -    $                            -  $                             -  $                         - 

10.11 Total Track:  Ballasted  10.11 
T t l

 $                          -    $                            -  $                             -  $                         - 

10.12 Total Track:  Special (switches, turnouts)  10.12 
T t l

 $                          -    $                            -  $                             -  $                         - 

20 20.01 ST89 At-Grade - Bus Stop, Curb Bulb Platform - 1 Vehicle Platform LS 45,300                                  3              135,900             3  $                135,900 20% 163,080$                 5%  $                     8,154  $              171,234 

20.01 Total At-grade station, stop, shelter, mall, terminal, platform              135,900  $                135,900  $                163,080  $                     8,154  $              171,234 

20 20.02 ST20 Aerial - 30' Center Platform - 4 Vehicle without Mezz. LS 15,800,000                           1         15,800,000             1  $           15,800,000 20% 18,960,000$            15%  $              2,844,000  $         21,804,000 

20.02 Total Aerial station, stop, shelter, mall, terminal, platform         15,800,000  $           15,800,000  $           18,960,000  $              2,844,000  $         21,804,000 

20.03 Total Underground station, stop, shelter, mall, terminal, platform  $                          -    $                            -  $                             -  $                         - 

20.04 Total Other stations, landings, terminals:  Intermodal, ferry, trolley, etc.  $                          -    $                            -  $                             -  $                         - 

20 20.06 SF20 Station Site Facilities - Parking Garage SP 19,100                           1,000         19,100,000      1,000  $           19,100,000 20% 22,920,000$            15%  $              3,438,000  $         26,358,000 

20 20.06 SF41 118th Sta. Parking Garage Foundation Adder LS 2,720,000                             1           2,720,000             1  $             2,720,000 20% 3,264,000$              15%  $                 489,600  $           3,753,600 

20.06 Total Automobile parking multi-story structure         21,820,000  $           21,820,000  $           26,184,000  $              3,927,600  $         30,111,600 

20 20.07 PA31 Pedestrian Vertical Access - Elevator, 40ft. EA 274,000                                2              548,000             2  $                548,000 20% 657,600$                 10%  $                   65,760  $              723,360 

20 20.07 PA36 Pedestrian Vertical Access - Escalator, 40ft. EA 331,000                                2              662,000             2  $                662,000 20% 794,400$                 10%  $                   79,440  $              873,840 

20.07 Total Elevators, escalators           1,210,000  $             1,210,000  $             1,452,000  $                 145,200  $           1,597,200 

30.03 Total Heavy Maintenance Facility  $                          -    $                            -  $                             -  $                         - 

30.05 Total Yard and Yard Track  $                          -    $                            -  $                             -  $                         - 

40 40.01 DM05 Demolition Allow. - Existing Building, Moderate EA 48,330                                  3              144,990             3  $                144,990 25% 181,238$                 25%  $                   45,309  $              226,547 

40.01 Total Demolition, Clearing, Earthwork              144,990  $                144,990  $                181,238  $                   45,309  $              226,547 

40 40.02 UM01 Utility Modifications Allow. - Level 1 RF 187                                       3                     577             3  $                       577 25% 721$                        20%  $                        144  $                     865 

40 40.02 UM11B Storm Water Piping - 18" CPE Pipe (Buried) LF 200                                   196                39,283         196  $                  39,283 25% 49,103$                   20%  $                     9,821  $                58,924 

40.02 Total Site Utilities, Utility Relocation                39,859  $                  39,859  $                  49,824  $                     9,965  $                59,789 

40 40.03 HM01 Hazardous Material Removal Allowance RF 181                                   159                28,781         159  $                  28,781 25% 35,976$                   50%  $                   17,988  $                53,965 

40 40.03 HM06 Hazardous Material Removal Allowance LS 550,000                           0.03                16,959             0  $                  16,959 25% 21,198$                   50%  $                   10,599  $                31,798 

40.03 Total Haz. mat'l, contam'd soil removal/mitigation, ground water treatments                45,740  $                  45,740  $                  57,175  $                   28,587  $                85,762 

40 40.04 EM01 Environmental Mitigation Allow. - Level 1 RF 63                                       49                  3,061           49  $                    3,061 25% 3,827$                     20%  $                        765  $                  4,592 

40 40.04 EM03 Environmental Mitigation Allow. - Level 3 RF 249                                   116                28,914         116  $                  28,914 25% 36,143$                   20%  $                     7,229  $                43,371 

40 40.04 EM10 Residential Noise Mitigation Allow. RF 150                                       8                  1,230             8  $                    1,230 25% 1,538$                     20%  $                        308  $                  1,845 

40.04 Total Environmental mitigation, e.g. wetlands, historic/archeologic, parks                33,206  $                  33,206  $                  41,507  $                     8,301  $                49,809 

40.05 Total Site structures including retaining walls, sound walls  $                          -    $                            -  $                             -  $                         - 

40 40.06 PA10B Pedestrian Access Cover Structure SF 175                                7,020           1,228,500      7,020  $             1,228,500 20% 1,474,200$              10%  $                 147,420  $           1,621,620 

40 40.06 PA10G Station Pedestrian Access - Sidewalk/Walkway SF 21                                  8,700              182,700      8,700  $                182,700 20% 219,240$                 10%  $                   21,924  $              241,164 

40 40.06 SF02F Construct / Replace 12' Bike Path, ACP LF 92                                     368                33,861         368  $                  33,861 20% 40,633$                   10%  $                     4,063  $                44,697 

40 40.06 LS02 Landscaping Allow. - Site SF 3                                    3,003                  9,010      3,003  $                    9,010 20% 10,812$                   10%  $                     1,081  $                11,893 

40 40.06 LS10 Landscaping Allow. - Guideway RF 87                                     111                  9,657         111  $                    9,657 20% 11,589$                   10%  $                     1,159  $                12,748 

40.06 Total Pedestrian / bike access and accommodation, landscaping           1,463,728  $             1,463,728  $             1,756,474  $                 175,647  $           1,932,121 
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Eastside HCT Corridor
Capital Cost Estimate

Alternative ST-118th station
2007$Segment B 0.03               

Alternate B7

Option Sound Transit-  118th Ave SE station
Begin 2119+44.00

Modified to break out station quantity End 2123+24.00

 RF                  380 

SCCRU SCCPoint Code Desc UOM
 Composite 
Unit Cost 

Qty Subttl $
Total 

Quantity
 Base Cost 

Design 
Allowance (%)

 Pre-Award Total 
Allocated 

Contingenc
y (%)

Subtotal Contingency Total

 118th Ave SE Station

40 40.07 SS01 Streetscaping Allow. - Light RF 197                                     59                11,541           59  $                  11,541 20% 13,849$                   15%  $                     2,077  $                15,927 

40 40.07 SS02 Streetscaping Allow. - Moderate RF 423                                   148                62,606         148  $                  62,606 20% 75,127$                   15%  $                   11,269  $                86,396 

40 40.07 SS03 Streetscaping Allow. - Heavy RF 656                                     16                10,599           16  $                  10,599 20% 12,719$                   15%  $                     1,908  $                14,627 

40 40.07 SF02 Station Site Facilities - Surface Parking SP 5,300                                  30              159,000           30  $                159,000 20% 190,800$                 15%  $                   28,620  $              219,420 

40 40.07 SF02D Station Site Facilities - Kiss & Ride Loop - AC Paving SF 20                                45,000              900,000    45,000  $                900,000 20% 1,080,000$              15%  $                 162,000  $           1,242,000 

40.07 Total Automobile, bus, van accessways including roads, parking lots           1,143,746  $             1,143,746  $             1,372,495  $                 205,874  $           1,578,369 

40 40.08 AR01 1% for Art (1% of Category 10 thru 50, excluding 10.06 & 10.07) LS 1% 1%              457,366             1  $                457,366 20% 548,839$                 15%  $                   82,326  $              631,165 

40.08 Total Temporary Facilities and other Indirect Costs During Construction              457,366  $                457,366  $                548,839  $                   82,326  $              631,165 

50 50.01 TC02 Train Control - Double Track RF 485                                   380              184,300         380  $                184,300 20% 221,160$                 15%  $                   33,174  $              254,334 

50.01 Total Train control and signals              184,300  $                184,300  $                221,160  $                   33,174  $              254,334 

50.02 Total Traffic signals and crossing protection  $                          -    $                            -  $                             -  $                         - 

50.03 Total Traction power supply:  substations  $                          -    $                            -  $                             -  $                         - 

50 50.04 TP02 OCS System - Standard, Double Track RF 180                                   380                68,400         380  $                  68,400 20% 82,080$                   15%  $                   12,312  $                94,392 

50.04 Total Traction power distribution:  catenary and third rail                68,400  $                  68,400  $                  82,080  $                   12,312  $                94,392 

50 50.05 CM02 Communication, Line - Double RF 274                                   380              104,120         380  $                104,120 20% 124,944$                 15%  $                   18,742  $              143,686 

50 50.05 CM20 Passenger Information System, Fiber Optic LF 24                                     380                  9,120         380  $                    9,120 20% 10,944$                   15%  $                     1,642  $                12,586 

50.05 Total Communications              113,240  $                113,240  $                135,888  $                   20,383  $              156,271 

50 50.06 FC01 Fare Collection - 1 Entrance EA 259,000                                1              259,000             1  $                259,000 20% 310,800$                 15%  $                   46,620  $              357,420 

50.06 Total Fare collection system and equipment              259,000  $                259,000  $                310,800  $                   46,620  $              357,420 

60 60.01 ROW Right of Way LS -                                           0        0.03  $                          -   0% -$                             40%  $                             -  $                         - 

60.01 Total Right of Way  $                          -    $                            -  $                             -  $                         - 

Grand Total  $  63,606,037  $                            46,193,935  $                                 55,445,912  $                                 8,160,125 
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